

CACHUMA RESERVOIR RE-ROOF PROJECT
AUTHORIZED CONTRACT AMENDMENT
COUNTY OF SANTA BARBARA, STATE OF CALIFORNIA

IN THE MATTER OF AMENDMENT OF CONTRACT)
WITH HANLY GENERAL ENGINEERING CORP.) AMENDMENT NO. 6
FOR THE CACHUMA RESERVOIR RE-ROOF PROJECT)
LAKE CACHUMA, CA)

WHEREAS, the County of Santa Barbara (COUNTY) and HANLY GENERAL ENGINEERING CORP. (CONTRACTOR), 3191 Mission Drive, Santa Ynez, CA 93460, entered into a contract dated January 10, 2012, for the amount of ONE HUNDRED NINETY-SEVEN THOUSAND EIGHTY-EIGHT DOLLARS (\$197,088) for the Cachuma Reservoir Re-Roof Project, Project Number 8588, Lake Cachuma, California (the "Contract"); and

WHEREAS, it has been deemed necessary by the COUNTY to make the following alterations known as Amendment No. 6, which is a change order requiring approval by the Board of Supervisors, for a total of TWENTY-TWO THOUSAND TWO HUNDRED FIFTY-SIX DOLLARS (\$22,256) and a one hundred fifty-one (151) day time extension to the Contract period; and

WHEREAS, CONTRACTOR will perform the alterations stated in "Exhibit A" and attached hereto, for a total addition of TWENTY-TWO THOUSAND TWO HUNDRED FIFTY-SIX DOLLARS (\$22,256) and a one hundred fifty-one (151) day time extension to the Contract period.

NOW, THEREFORE, the Contract is amended to increase the Contract amount by TWENTY-TWO THOUSAND TWO HUNDRED FIFTY-SIX DOLLARS (\$22,256) for a new Contract amount as follows:

Section 1:

Paragraph 5 of said Contract is hereby amended to read as follows:

5. PAYMENT: As full compensation for furnishing all labor, supervision, overhead, materials and equipment and for doing all the work completed and embraced in this Contract and subject to adjustments and liquidated damages, if any, as provided in the Contract Documents, the base amount to be paid to the CONTRACTOR for satisfactory completion of all requirements of the Contractor under this Contract is and shall be ONE HUNDRED NINETY-SEVEN THOUSAND EIGHTY-EIGHT DOLLARS (\$197,088), plus Amendment No. 1 for NINETEEN THOUSAND SIX HUNDRED DOLLARS (\$19,600), plus Amendment No. 2 for FOURTEEN THOUSAND FIVE HUNDRED FIFTY DOLLARS (\$14,550), plus Amendment No. 3 for NINETEEN THOUSAND SEVEN HUNDRED DOLLARS (\$19,700), plus Amendment No. 4 for SIXTY-FOUR THOUSAND NINE HUNDRED TWENTY DOLLARS (\$64,920), plus Amendment No. 5 for NINE THOUSAND SIX HUNDRED NINETY-EIGHT DOLLARS (\$9,698), plus Amendment No. 6 for TWENTY-TWO THOUSAND TWO HUNDRED FIFTY-SIX DOLLARS (\$22,256) for a total Contract amount of THREE HUNDRED FORTY-SEVEN THOUSAND EIGHT HUNDRED TWELVE DOLLARS (\$347,812), to be paid as provided in the Contract Documents dated January 10, 2012. The CONTRACTOR assumes and will provide against any and all loss or damage arising out of the nature of the work undertaken, or from the action of the elements, or from any unforeseen difficulties or obstructions which may arise or be encountered in the prosecution of the work until its acceptance by the COUNTY, and assumes any and all expenses incurred by or in consequence of suspension or discontinuance of the work, for well and faithfully completing the work and the whole thereof, in the manner and to the requirements of the Contract and directions of the County Representative, hereunder. The COUNTY will have the right to audit the Contractor's project records. Records must be made available in a form satisfactory to the Santa Barbara County Auditor-Controller.

Section 2:

Paragraph 2 of the Contract Is hereby amended by the addition of the following language:

2. WORK

Additional items of work to be performed by the CONTRACTOR shall include all items stated in "Exhibit A," incorporated by this reference and attached hereto.

Section 3:


This Contract Amendment, along with the consent of the CONTRACTOR attached hereto, shall constitute a contract between the County of Santa Barbara and Hanly General Engineering Corp. All other sections of the Contract between the parties shall remain in full force and effect.

Summary of Contract Compensation and Time Alterations:

Original Contract amount	\$ 197,088
Amendment No. 1 (Change Order 1, previously executed)	\$ 19,600
Amendment No. 2 (Change Order 2)	\$ 14,550
Amendment No. 3 (Change Orders 3 and 4, previously executed)	\$ 19,700
Amendment No. 4 (Change Order 5)	\$ 64,920
Amendment No. 5 (Change Orders 6 through 8, previously executed)	\$ 9,698
Amendment No. 6 (Change Order 9)	<u>\$ 22,256</u>
Total Revised Contract Amount	\$ 347,812
Original Contract Completion Date	April 29, 2012
Previously Amended Contract Completion Date	December 31, 2012
Total number of calendar days extension, Amendment No. 6	One hundred fifty-one (151)
Revised Contract Completion Date	May 31, 2013

IN WITNESS WHEREOF, the parties have executed this Amendment to be effective on the date executed by COUNTY.

COUNTY

By: 


SALUD CARBAJAL, CHAIR
BOARD OF SUPERVISORS

Dated: _____


ATTEST:
CHANDRA L. WALLAR
CLERK OF THE BOARD

By: 
Deputy


CONTRACTOR
HANLY GENERAL ENGINEERING
CORPORATION

By: 
Bernard J. Hanly, Jr., President


APPROVED AS TO FORM:
DENNIS A. MARSHALL,
COUNTY COUNSEL

By: 
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:
ROBERT W. GEIS, CPA
AUDITOR-CONTROLLER

By: 
Deputy

APPROVED AS TO FORM:
RAY AROMATORIO, ARM, AIC
RISK MANAGER

By: 
Risk Manager

CACHUMA RESERVOIR RE-ROOF
PROJECT NO. 8588
AMENDMENT NO. 6

EXHIBIT "A"

Scope of Work Modifications per Amendment #6		
CO #9	Installation of gable vents and roof ventilation to reduce moisture/rusting within reservoir.	\$ 22,256
	TOTAL:	\$ 22,256

(12)

(10)