

Sheriff's Campus Exterior Sewer Line Replacement Project.
Project No. J03000
Amendment No. 1

Sheriff's Campus Exterior Sewer Line Replacement Project
AUTHORIZED CONTRACT AMENDMENT
COUNTY OF SANTA BARBARA, STATE OF CALIFORNIA

IN THE MATTER OF AMENDMENT OF CONTRACT)
WITH: Ventura Directional Drilling, Inc.) AMENDMENT NO. 1
Jail Exterior Sewer Replacement Project # J03000,)
Santa Barbara , CA)

WHEREAS, the County of Santa Barbara (COUNTY) and Ventura Directional Drilling, Inc. (CONTRACTOR), P.O. Box # 1574, Ventura, Ca. 930002-1574, entered into a contract dated March 17th 2009, for the amount of Two Hundred Fifty Eight Thousand One Hundred Seven Dollars (\$258,107.00) for the Sheriff's Campus Exterior Sewer Line Replacement, Project #J03000, Santa Barbara, California; and

WHEREAS, it has been deemed necessary by the County to make the following alterations known as Amendment No. 1, for a total of Twenty Eight Thousand Five Hundred Ninety Eight Dollars and Fifteen Cents (\$28,598.15) ; and

WHEREAS, CONTRACTOR will perform the alterations stated in "Exhibit A" and attached hereto, for a total addition of Twenty Eight Thousand Five Hundred Ninety Eight Dollars and Fifteen Cents (\$28,598.15) ;

NOW, THEREFORE, the Agreement is amended as follows:

Section 1:

Paragraph 5 of said Contract is hereby amended to read as follows:

5. \$ 286,593.15

Subject to adjustments and liquidated damages, if any, as provided in the Contract documents, the full price to be paid to CONTRACTOR for satisfactory completion of all requirements of CONTRACTOR under the Agreement is the base amount of Two Hundred Fifty Eight Thousand One Hundred Seven Dollars (\$258,107.00), plus Amendment No. 1 for Twenty Eight Thousand Four Hundred Eighty Six Dollars and Fifteen Cents (\$28,486.15) for a total Contract amount of Two Hundred Eighty Six Thousand Five Hundred Ninety Three Dollars and Fifteen Cents. (\$286,593.15) to be paid as provided for in the Contract Documents.

CONTRACTOR shall maintain and make available to COUNTY all books, papers, job descriptions,

Sheriff's Campus Exterior Sewer Line Replacement Project.

Project No. J03000

Amendment No. 1

records, detail costs, estimates, subcontracts, and financial records related to or which arise out of work or under the terms or conditions of the Contract. The form of record keeping shall be subject to approval by COUNTY. These books, papers, records, claims, and accounts shall be made available for examination during normal business hours by COUNTY or COUNTY's representative and shall be retained at CONTRACTOR's principal place of business in California for audit during normal business at such place for four (4) years after recording of Notice of Completion of Project. CONTRACTOR shall provide an office to enable COUNTY and County's representative to conduct such audit.

Section 2:

This Contract Amendment, along with the consent of the CONTRACTOR attached hereto, shall constitute a contract between the County of Santa Barbara and Los Angeles Air Conditioning Inc. The compensation for this Contract Amendment includes any and all Contractor costs associated with additional work and days on the site, including but not limited to overhead and home office costs. No additional compensation, beyond that set forth herein, is due Contractor on account of this Contract Amendment or its effect on Contractor's operations. All other sections of the Agreement between the parties shall remain in full force and effect.

Original Contract amount	<u>\$258,107.00</u>
Amount of Amendment No. 1	<u>\$28,486.15</u>
Total Amended Contract Amount before this Amendment	<u>\$258,107.00</u>
Total Contract after this Amendment	<u>\$286,593.15</u>
Original Contract Completion Date	<u>7/02/2009</u>
Total number of days extension Amendment No. 1	<u>40</u>
Revised Contract Completion Date before this Amendment	<u>7/02/2009</u>
Revised Contract Completion Date after this Amendment	<u>8/10/2009</u>

Sheriff's Campus Exterior Sewer Line Replacement Project.

Project No. J03000

Amendment No. 1

We hereby consent to the above and agree to the alterations as set forth in said Amendment in the manner and for the amount as indicated.

Dated this ____ day of _____, 2009

"COUNTY"
COUNTY OF SANTA BARBARA

ATTEST:
Michael F. Brown
Clerk of the Board

By: _____
Chair, Board of Supervisors

By: _____
Deputy

Date: _____

APPROVED AS TO FORM:
Daniel J. Wallace
County Counsel

Ventura Directional Drilling, Inc.

By: _____
Deputy

By: _____

APPROVED AS TO FORM:

IRS NO.

License #

Aromatorio
Risk Manager

APPROVED AS TO ACCOUNTING
FORM:
Robert W. Geis, CPA

By: _____
Auditor-Controller

Dept Account Fund Program
063 7671 0001 1225

Sheriff's Campus Exterior Sewer Line Replacement Project.

Project No. J03000

Amendment No. 1

PROJECT NO. J03000
CONTRACT AMENDMENT NO. 1

EXHIBIT " A "

Constructive Change Order # 1

Work Performed: Additional costs for delay of project due to Jesusita Fire Mandatory Evacuations,
Additional surveying for project needed.

\$ 8,547.07

Constructive Change Order # 2

Work Performed: Additional costs for additional trenching due to discovery of existing pipe locations,
Replacement of additional damaged pipes not identified in original bid, Credit for elimination
of manhole locations required by original bid.

\$ 41,567.90

Constructive Change Order # 3

Work Performed: Additional costs associated with re-design of project scope, Credit for pipe found in
good condition / not needing replacement.

(\$ 17,268.36)

Constructive Change Order # 4

Work Performed: Cost for additional testing of undocumented lateral pipe connections prior
To abandoning lines, Credit from VDD for repair of automatic gate opening sensor loop.

(\$496.46)

Constructive Change Order # 5

Work Performed: Credit from VDD for cost of Sheriff Dept. Security escort provided during
construction in secure areas of Jail complex.

(\$3,864.00)

TOTAL \$ 28,486.15