

**AMENDMENT  
TO  
CONTRACT FOR US 101 AT CLARK AVENUE NORTHBOUND INTERCHANGE  
IMPROVEMENT NEAR ORCUTT  
IN THE FOURTH SUPERVISORIAL DISTRICT  
COUNTY PROJECT NO. 862331  
FEDERAL AID PROJECT NO. HSIPL-5951(149)  
Auditor – Controller Contract No. BC19421**

THIS AMENDMENT (hereinafter Amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereinafter called COUNTY) and Granite Construction, with an address at 5335 Debbie Lane, Santa Barbara, CA 93160 (hereinafter referred to as CONTRACTOR) wherein COUNTY and CONTRACTOR agree to amend their December 17, 2019 Agreement (hereinafter Agreement) as specified herein.

WHEREAS, the Parties entered into an Agreement on December 17, 2019;

WHEREAS, COUNTY requires Permanent Erosion Control Establishment be completed which will require additional work;

WHEREAS, COUNTY anticipates the cost of this additional work to increase the cost of the project by \$50,000.00;

WHEREAS, the Parties do not otherwise wish to disturb the terms of the Agreement.

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, the parties agree to amend the Agreement as follows:

1. Section 5. PAYMENT, paragraph 2 is amended to read:

**5. PAYMENT**

The Engineer is authorized to order, as change order work, the performance of supplemental work itemized in the attached Estimate of Job Costs, totaling \$62,500.00 to be paid as provided in the Contract Documents. In no event shall the County be liable for the cost of any supplemental work unless approved in advance and in writing by the Engineer.


2. In all other respects, the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment to be effective on the date executed by County.

**CONTRACTOR:**

Brian Larinan  
Granite Construction  
5335 Debbie Lane  
Santa Barbara, CA 93160

License No. 89  
Business Type: Corporation  
brian.larinan@gcinc.com  
(805) 964-9951

By:   
Authorized Representative

Date: 10-21-20

IN WITNESS WHEREOF, the Parties have executed this 1<sup>st</sup> Amendment to the Contract for US 101 at Clark Avenue, BC #19421, County Project No. 862331 on the date executed by the COUNTY.

**ATTEST:**

Mona Miyasato  
County Executive Officer  
Clerk of the Board

By: Sheila Maguerra  
Deputy Clerk

**COUNTY OF SANTA BARBARA:**

By: Gregg Hart  
Gregg Hart, Chair  
Board of Supervisors

Date: 11-17-20

**RECOMMENDED FOR APPROVAL:**  
Public Works

By: Scott D. McGolpin  
Scott D. McGolpin  
Director of Public Works

**APPROVED AS TO FORM:**

Michael C. Ghizzoni  
County Counsel

By: Brian Pettit  
Brian Pettit (Oct 26, 2020 13:51 PDT)  
Deputy County Counsel

**APPROVED AS TO ACCOUNTING FORM:**

Betsy M. Schaffer, CPA  
Auditor-Controller

By: Juan Izquierdo  
Juan Izquierdo (Oct 26, 2020 14:10 PDT)  
Deputy

**APPROVED AS TO FORM:**

Ray Aromatorio  
Risk Manager

By: Ray Aromatorio