



CHANGE ORDER

Date: 10/11/2016
 Order Number: CN14318
 Change Number: 7
 Department Name: General Services
 Requested By: Jill Van Wie
 Phone #: 805/ 568-2470

Supplier Name and Address:

ATTN: BRIANNA DANIELS
 STANTEC
 111 E. VICTORIA
 SANTA BARBARA CA 93101

Note to Supplier:

This is a change in the order specified, under which you are supplying us with certain goods or services. If the change is not acceptable to you, or you require additional data, please contact the Buyer identified below (or on the original order). No reply is awaited. If you do not object to this change in writing prior to taking any further action in fulfilling the order (with all changes), you will be presumed to concur with this change and you will be bound by its terms.

The following change is requested and authorized:

Increase contract for subconsultant services for additional assistance with Union Pacific Railroad permit processing and increased geotechnical billing rates per attached proposal dated August 9, 2016.

Increase contract period to December 31, 2017.

Total increase to contract: \$9,300.00

Total revised contract: \$52,820.00

Jill Van Wie
 Authorized Departmental Signature
 Jill Van Wie

Printed Name

10/11/16
 Date
 805/568-2470
 Phone (7 digit)

Buyer

Printed Name

Date

805/
 Phone (7 digit)

CHANGE ORDER ENCUMBRANCE (This section for County Use Only)

(Refer to FIN Manual for Encumbrance Form Instructions)

Batch ID:

Choose what you want to do:

O	Enter Original Encumbrance
I	Increase Encumbrance
R	Reduce Encumbrance

Posting Date

/ /

Audit Trail #

Document # ENC

Action	Order/P.O.#	Vendor#	Dept No	Fund	Line Item Account	Amount	Program	Org Unit	Project	Desc ID
1	1	CN14318	052	0031	8700	9,300.00	1931		8639	A
2										
3										
4										
5										

Total \$0.00

A
B

Jill Van Wie
 Form Prepared By

2470
 Phone #

Deputy Auditor-Controller

Date



AUTHORIZATION FOR ADDITIONAL SERVICES

		Date	August 9, 2016
"STANTEC"	STANTEC CONSULTING SERVICES INC.	STANTEC Project #	2064020565
		STANTEC Pipeline #	N/A
	111 E. Victoria St. Santa Barbara, CA 93101 Ph: (805) 963-9532 Fx: (805) 966-9801 email: Autumn.Glaeser@Stantec.com		
CLIENT	SANTA BARBARA COUNTY PARKS DEPARTMENT JILL VAN WIE	Client Project #	N/A
	610 Mission Canyon Rd. Ph: (805) 568-2470 Fx: (email: jvanwie@co.santa-barbara.ca.us		

Project Name Jalama Beach Domestic Waterline Change Order # 2
and Location: Replacement Project

This is authorization for STANTEC to perform additional services on the project as noted above.

A. STANTEC agrees to perform the following additional service(s):

1. Stantec is contracted with Earth Systems Pacific. Due to the extended timeframe of the project based on coordination with UPRR, Earth Systems billing rates increased. The difference requested is to account for this increase and a slight adjustment to scope. Please see attached proposal from Earth Systems Pacific for reference.
2. Coordination with UPRR to assist County of Santa Barbara in obtaining the UPRR Permit.
 - a. Stantec will coordinate and update the geotechnical boring exhibit as necessary based on comments received from Union Pacific Railroad (UPRR) in order to obtain the encroachment permit to perform the geotechnical investigation work. This estimate is based on obtaining the encroachment permit for the geotechnical borings to take place in September 2016.
 - b. Stantec will coordinate with UPRR to assist the County of Santa Barbara in obtaining approval for current design, which was previously approved. This estimate is based on obtaining approval by the end of 2016 for construction work to begin in early 2017. We assume no design changes are required at this time.

B. CLIENT agrees to compensate STANTEC for such additional services in accordance with the terms of the initial agreement for additional amount(s) stated below:

1. \$2,300
2. \$7,000

C. All other terms and conditions of the original agreement shall remain in full force and effect.

Effect on Schedule: We will continue towards obtaining permits successfully for the work. The schedule will depend on UPRR's permit schedule.

By signing below, the parties agree and affirm that each has reviewed and understands the provisions set

out above and that each party shall be bound by each and all of said provisions. A copy of this agreement shall serve and may be relied upon as an original.

STANTEC CONSULTING SERVICES INC.

SANTA BARBARA COUNTY PARKS DEPARTMENT

JILL VAN WIE

Brianna Daniels, Principal
Print Name and Title

Print Name and Title

Signature

B-DJ

Signature

Date Signed:

8-16-16

Date Signed:
