



BOARD OF SUPERVISORS
AGENDA LETTER

Agenda Number:

Clerk of the Board of Supervisors
105 E. Anapamu Street, Suite 407
Santa Barbara, CA 93101
(805) 568-2240

Department Name: Flood Control
Department No.: 054
For Agenda Of: May 24, 2022
Placement: Administrative
Estimated Time: N/A
Continued Item: No
If Yes, date from:
Vote Required: Majority

TO: Board of Directors, Flood Control and Water Conservation District

FROM: Department Scott D. McGolpin, Public Works Director, 568-3010
Director(s)
Contact Info: Walter Rubalcava, Deputy Public Works Director, 568-3436

SUBJECT: **Randall Road Debris Basin Project (Project No. SC8371), First Supervisorial District**

County Counsel Concurrence

As to form: Yes

Auditor-Controller Concurrence

As to form: Yes

Other Concurrence: Risk Management

As to form: Yes

Recommended Actions:

That the Board of Directors:

- a) Approve and authorize the Chair to execute Amendment No. 1 to the Agreement for Services of Independent Contractor with Filippin Engineering (a local vendor) to provide construction management and inspection services for the Randall Road Debris Basin Project (BC 20-272), extending the duration through June 30, 2023, and increasing the contract amount by \$59,900 to a total contract amount of \$448,495;
- b) Approve an increase in the contract contingency amount and authorize the Public Works Director or designee to approve amendments within the scope of work to the professional services agreement with Filippin Engineering up to an amount of \$44,849.50, an increase of \$5,990, for total Agreement amount not-to-exceed \$493,344.50; and
- c) Find that pursuant to the California Environmental Quality Act Guidelines section 15162, no substantial changes are proposed, there are no substantial changes in circumstances and no new information of substantial importance has come to light regarding environmental effects of the project or feasibility of mitigation measures and, therefore, this action is within the scope of the project covered by the Final Environmental Impact Report and Final Addendum to the Environmental Impact Report for the Randall Road Debris Basin as well as the Findings approved and adopted by the Board on August 18, 2020 and January 12, 2021, respectively, and therefore, no

subsequent environmental document is required. The Findings, Final Environmental Impact Report, Final Addendum to the Environmental Impact Report, and associated information can be found at: <https://santabarbara.legistar.com/LegislationDetail.aspx?ID=4745446&GUID=8ED4A508-522B-4D48-A892-346CA1C20DA7>

Summary Text:

This item is on the agenda in order to approve Amendment No. 1 to the Agreement with Filippin Engineering to provide additional construction management and inspection services for the Randall Road Debris Basin Project (RRDB).

On May 4, 2021, the Board entered into an agreement with Filippin Engineering to provide construction management and inspection services for the RRDB. District staff bid the construction of the RRDB Project, as designed, as a potentially two-phased project. The District has recently acquired the properties necessary to continue and complete the second phase of the project. The Amendment to the Filippin contract is necessary to complete the construction management and inspection of the second phase of the project.

Background:

The 2017 Thomas Fire severely impacted the watersheds above Montecito and Carpinteria. A debris basin project was proposed along Randall Road by private interests and received general support by the affected property owners in the area. The debris basin will reduce potential flooding and debris flow impacts at Highway 192 and protect downstream infrastructure and properties.

The District has acquired the last of the eight parcels required to construct the entire RRDB Project. The District obtained legal possession of the remaining parcel on March 19, 2022. Approval of the time extension would allow professional services of the second phase of the project over the final three parcels.

Fiscal and Facilities Impacts:

Budgeted: Yes

<u>Funding Sources</u>	<u>Current FY Cost:</u>	<u>Annualized On-going Cost:</u>	<u>Total One-Time Project Cost</u>
South Coast FZ			\$ 32,945.00
General Fund			
HMGP (FEMA)			\$ 32,945.00
Fees			
Other:			
Total	\$ -	\$ -	\$ 65,890.00

Fiscal Analysis:

Narrative:

Funding for this project is included in FY 2021-22 budget in the Water Resources Division of the Public Works Department as shown on page D-140 in the budget book. Funding is also included in the proposed FY 2022-23 budget since construction of this project will continue into next fiscal year.

Special Instructions:

Direct the Clerk of the Board to send an original of Amendment No. 1 with Filippin Engineering and a copy of the minute order of these actions to the Flood Control District Office, Attn: Christina Lopez.

Attachments:

- Attachment A - Amendment No. 1 to the Agreement with Filippin Engineering w/Contract Summary (2 originals)
- Attachment B - Copy of Original Agreement with Filippin Engineering (BC 20-272)

Authored by:

Hansel Corsa, Civil Engineer, (805) 568-3458