

AMENDMENT NO. 2
TO AGREEMENT FOR ARCHITECTURAL SERVICES
FOR
SANTA BARBARA COUNTY SHERIFF'S ISLA VISTA FOOT PATROL STATION
PROJECT NO. 2388

This Amendment to Agreement is entered into on the ____ day of _____, 2007, by and between:

Lenvik & Minor Architects,
hereinafter "ARCHITECT,"

and

the County of Santa Barbara, California,
hereinafter "COUNTY."

WITNESSETH

WHEREAS, the parties hereto under the date of August 2, 2005, entered into an Agreement for performance of Architectural Services, by ARCHITECT in connection with the Sheriff's Isla Vista Foot Patrol Station, Project No. 2388, Isla Vista, California; and

WHEREAS, the parties hereto desire to amend the Agreement:

NOW, THEREFORE, the parties hereto agree as follows:

I. Article 9 is hereby amended to read as follows:

ARTICLE 9. TERM:

The term of this Agreement shall commence on the 2nd day of August, 2005. An initial completion schedule clearly delineating all important increments and review dates as shown in Attachment D. Attachment D is attached hereto and incorporated herein by reference as though here fully set forth. **This Amendment shall extend the Contract period from December 30, 2006 to July 30, 2008.**

It is understood and agreed to by both parties that the extensions of time to the Contract, through this Amendment, are not considered Extra Services as set forth in Article 3, nor shall contractor be entitled to any additional compensation as a result of the extension.

This Agreement shall terminate at the will of the COUNTY and as provided herein.

ACCEPTED AND AGREED this _____ day of _____, 2007.

"COUNTY"
COUNTY OF SANTA BARBARA

ATTEST:
MICHAEL F. BROWN
Clerk of the Board

By: _____
Chair, Board of Supervisors

By: _____
Deputy

Date: _____

APPROVED AS TO FORM:
STEPHEN SHANE STARK
County Counsel

"ARCHITECT"
Lenvik & Minor Architects
315 W. Haley Street
Santa Barbara, CA 93101

By: _____
Deputy

By: _____

IRS No. 95-3391434

APPROVED:

APPROVED AS TO ACCOUNTING FORM:
ROBERT W. GEIS, CPA
Auditor-Controller

By: _____

BILL BROWN
Sheriff

Budget Unit 1929

Fund 0030

Account 8700

**ATTACHMENT D
INITIAL COMPLETION SCHEDULE**

		Original Dates	Actual Dates
1.	Board Approval	7/26/05	8/2/05
2.	Construction Documents	1/7/06	6/19/07
3.	Bid and Award	2/15/06	8/28/07
4.	Start Construction	3/1/06	9/4/07
5.	Construction Administration	11/1/06	6/30/08
6.	Project Closeout / Record Drawings	12/30/06	7/30/08