



County of Santa Barbara  
 Office of the County Architect  
 1105 Santa Barbara Street  
 Santa Barbara, Ca 93101

- Owner
- Architect
- Consultant
- Contractor
- Other

CCA No.: 14

Dated: 9/10/07

## Construction Change Authorization #14

Project	ADMHS Crisis Outreach Center	Architect	Ravatt, Albrecht & Associates
Project #	8665	Owner	County of Santa Barbara
Address	212 Carmen Lane, Santa Maria	Contractor	Frank Schipper Construction Co.

In order to expedite the Work and avoid or minimize delays in the Work that may affect the Contract Sum or Contract time, the Contract Documents are hereby amended as described below. Proceed with this work promptly. This Change Authorization represents an agreement between Contractor and Owner in terms of cost and time impact to critical path, and represents how both the contract amount and completion date will be revised in a subsequent Contract Amendment. Subsequent progress pay applications shall be based on Contract amounts only, as duly amended.

**DESCRIPTION:**

1. Per Change Order Request (COR) #00045, Replace and Extend the Fire Department Connection for better access.

Total Change is \$1,005.90 and no additional calendar days. See attached COR #00045.

2. Per Change Order Request (COR) #00054 & #00030, End of Job General Conditions Costs per Change Order work.

Total Change is \$7,201.20 and no additional calendar days. See attached COR #00054.

3. Per Change Order Request (COR) #00063, Credit for leaving Shade Structure Fabric Color as is.

Total Change is an (\$3,000.00) deduct and no time change. See attached COR #00063.

**Total of this Construction Change Authorization is \$5,207.10 with no adjustment to contract time.**

The following is based on information provided and agreed to by the Contractor:

Change in Contract Sum of:

Change in Contract Time of:

\$5,207.10

Extension of = 0 calendar days

(x) Fixed      () Maximum  
( ) Estimate    () T & M

(x) Fixed      () Maximum  
( ) Estimate

**CONTRACTOR SHALL PROVIDE COMPLETE COST BREAKDOWN FOR REVIEW**

<b>Original Contract Amount</b>	<b>\$ 1,485,800.00</b>
<b>Amount of CCA No. 14</b>	<b>\$ 5,207.10</b>
<b>Total Amount of Previous CCA's</b>	<b>\$ <u>102,774.24</u></b>
<b>Revised Contract Total including this and Previous CCA's</b>	<b>\$ <u>1,593,781.34</u></b>

Original Contract Completion Date	July 27, 2007
Total Number of Days Extension CCA No. 14	-0-
Number of Days Extension of Previous CCA's	-14-
Revised Contract Completion Date	August 10, 2007

REVIEWED AND APPROVED BY:

COUNTY OF SANTA BARBARA

Project Manager \_\_\_\_\_ Date:  
Todd Morrison (Owner's Representative)

CONTRACTOR:  
Frank Schipper Construction Co.

Contractor's Representative: \_\_\_\_\_ Date:  
Contract Administrator

CCA No. 14  
MEMORANDUM

1. This item made necessary due to: Fire Department Request, Extended Overhead, Incorrect Shade Fabric Color Installed.
2. This item requested by: Frank Schipper Construction Co., County of Santa Barbara