

**Statement of Final Quantities
Contract Items, Extra Work and Deductions**

S.B. Project: **810527**

**Storm Damage Repair, Asphalt Concrete Overlay and Roadway
Repair at Various Locations in Southern Santa Barbara County**

Contractor: **Granite Construction Company**

Contract Items:	\$ 788,794.10
Extra Work:	0.00
Adjustment of Compensation:	0.00
Subtotal:	<u>\$788,794.10</u>
Deductions:	0.00
Total Payment to Contractor:	<u>\$788,794.10</u>

Accepted as Full Payment:

By: _____ Date: _____
Contractor

Accepted as full payment with the following exceptions:

By: _____ Date: _____
Contractor

Prepared By: _____ Date: _____
Office Engineer

Submitted By: _____ Date: _____
Resident Engineer

Approval Recommended: _____ Date: _____
Civil Engineer Manager

Approval Recommended: _____ Date: _____
Director/Deputy Director of Public Works

Approved: _____ Date: _____
Director/Chairman of the Board of Supervisors