



County of Santa Barbara
 Office of the County Architect
 1105 Santa Barbara Street
 Santa Barbara, Ca 93101

Owner
 Architect
 Consultant
 Contractor
 Other
 CCA No.: 12
 Dated: 8/1/07

Construction Change Authorization #12

Project	ADMHS Crisis Outreach Center	Architect	Ravatt, Albrecht & Associates
Project #	8665	Owner	County of Santa Barbara
Address	212 Carmen Lane, Santa Maria	Contractor	Frank Schipper Construction Co.

In order to expedite the Work and avoid or minimize delays in the Work that may affect the Contract Sum or Contract time, the Contract Documents are hereby amended as described below. Proceed with this work promptly. This Change Authorization represents an agreement between Contractor and Owner in terms of cost and time impact to critical path, and represents how both the contract amount and completion date will be revised in a subsequent Contract Amendment. Subsequent progress pay applications shall be based on Contract amounts only, as duly amended.

DESCRIPTION:

1. Per Change Order Request (COR) #00038, Floor Preparation to make floor ready for Konecto Flooring installation.

Total Change is \$945.00 and no additional calendar days. See attached COR #00038.

2. Per Change Order Request (COR) #00039, Re-stocking for 4' Light Fixtures in 3 rooms.

Total Change is \$72.50 and no additional calendar days. See attached COR #00039.

3. Per Change Order Request (COR) #00040, provide and install 2 new mailboxes.

Total Change is \$2,103.84 and no additional calendar days. See attached COR #00040.

Total of this Construction Change Authorization is \$3,121.34 with no additional calendar days adjustment to contract time.

REVIEWED AND APPROVED BY:

COUNTY OF SANTA BARBARA

Project Manager _____ Date:
Todd Morrison (Owner's Representative)

CONTRACTOR:
Frank Schipper Construction Co.

Contractor's Representative: _____ Date:
Contract Administrator

CCA No. 12
MEMORANDUM

1. This item made necessary due to: Existing Conditions, Layout, New Building Use
2. This item requested by: Frank Schipper Construction Co., County of Santa Barbara