

AMENDMENT 01 TO THE  
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR  
Bonita School Road Bridge Replacement Project  
Contract BC 19470

**This Amendment** is made to the above-referenced Agreement by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and T.Y. Lin International having its principal place of business at 707 Wilshire Boulevard, Suite 4900, Los Angeles, CA 90017 (hereafter CONTRACTOR).

In accordance to Section 35 of the Agreement, the following item/s within the contract shall be amended as follows:

1. **SCOPE OF SERVICES:** Section 3 of the Agreement, "Scope of Services," shall be amended to include the services described in the proposal from T.Y. Lin dated January 23, 2025, which is attached hereto, incorporated by this reference, and referred to herein as **Exhibit A-01**. Task 14-Project Construction Support of the original Agreement shall be deleted.
2. **PERFORMANCE PERIOD:** Section 4 of the Agreement, "Performance Period," shall be amended to extend the performance period through to June 30, 2027.
3. **COMPENSATION:** Section 5 of the Agreement, "Compensation of Contractor," shall be amended to adjust CONTRACTOR's compensation as follows:

Original Contract Amount, Tasks 1-14 (lump sum)	\$1,737,580
Project Construction Support, Task 14 (credit)	<\$ 105,560>
Amendment 01 Budget, Tasks 16-21 (hourly)	<u>\$ 337,414</u>
<b>Amended Total Contract Amount</b>	<b>\$1,969,434 (Not to Exceed)</b>

- a. Compensation for the services described in **Exhibit A-01** (Tasks 16 through 21) shall be billed on an hourly basis in accordance with the rates therein. Compensation for Tasks 16 through 21 shall not exceed \$337,414.
- b. Compensation for the services described in the original Agreement (Tasks 1 through 13) will remain on a lump sum basis. Compensation for Tasks 1 through 13 shall not exceed \$1,632,020.

Except as expressly amended by this Amendment, the Agreement remains in full force and effect.

*[SIGNATURES ON FOLLOWING PAGES]*

**COUNTY SIGNATURE PAGE**

**IN WITNESS WHERE OF**, the parties have executed this first amendment to the Agreement for Services of Independent Contractor be effective on the date executed by COUNTY.

**ATTEST:**

Mona Miyasato  
County Executive Officer  
Clerk of the Board

**COUNTY OF SANTA BARBARA:**

By:



Deputy Clerk

By:




Chair, Board of Supervisors  
Laura Capps

Date:

4-1-25

**RECOMMENDED FOR  
APPROVAL:**

By:


DocuSigned by:  


67CEC4FE08048C...  
Chris Sneddon  
Director of Public Works

**APPROVED AS TO FORM:**

Rachel Van Mullem  
County Counsel

By:


Signed by:  


FFF4B37426144BF...  
Deputy County Counsel

**APPROVED AS TO ACCOUNTING  
FORM:**

Betsy M. Schaffer, CPA  
Auditor-Controller

By:


Signed by:  


A99ED5BD71D04FB...  
Deputy

**APPROVED AS TO FORM:**

Greg Milligan  
Risk Manager

By:


Signed by:  


05F555F00269466...

**CONTRACTOR SIGNATURE PAGE**

**IN WITNESS WHERE OF**, the parties have executed this first amendment to the Agreement for Services of Independent Contractor be effective on the date executed by COUNTY.

Stephane Dolor, P.E.  
T.Y. Lin International  
20 Pacifica, Suite 350  
Irvine, CA 92618

By:  Dan Fitzwilliam, Vice President  
Authorized Representative

Date: 02/24/2025

## Exhibit A-01



January 23, 2025

Attn:

Esau Blanco | Engineering Manager, Capital Improvements  
Public Works-Transportation | County of Santa Barbara  
620 West Foster Road | Santa Maria, CA 93455  
[eblanco@countyofsb.org](mailto:eblanco@countyofsb.org) | T: (805) 803-8764

Dear Esau,

As requested by the County, TYLin is pleased to submit this proposal to provide Civil Engineering services for the Bonita School Road Bridge Replacement over the Santa Maria River.

### General

The general scope of work consists of providing design services to take the 65% design plans to Bid-ready Construction documents for certain disciplines as laid out in detail in the attached scope of work and in collaboration with the County of Santa Barbara. The preparation of plans, specifications and estimates will be provided according to the following milestones:

- 95% Civil Design
  - Includes updated plans, specifications and cost estimate
- 100% Civil Design
  - Includes updated plans, specifications and cost estimate
- Final Civil Design (Stamped bid set)
  - Includes final signed, stamped civil plans, specifications (Caltrans format) and cost estimate/Bid Item list (quantities)

A more detailed scope is attached in Exhibit B

### Schedule of Delivery

The proposed schedule is to be determined collaboratively with the County as soon as possible but the design services are assumed to take place during the 2025 calendar year. Additional costs will be required if the design goes on beyond this year.

### Fee

The total requested additional fee, as provided in Exhibit A is \$337,414. The Bike path retaining wall plan and profiles have been included in this number as optional service requiring additional County NTP if needed.

A handwritten signature in blue ink, appearing to read 'Stéphane Dulor', written over a horizontal line.

Stéphane Dulor, PE, DBIA  
Project Manager

**T.Y. LIN INTERNATIONAL  
PROJECT TITLE  
BUDGET WORKSHEET**

**Date:** 1/22/2025  
**Prime Consultant:** TYLin  
**Subconsultant:**  
**Project Title:** Bonita School Road Bridge Replacement  
**Client Reference:**

	Task/Subtask	Description	Project Principal	Project Manager	DRA/QC Manager	Drainage Engineer II	Senior Roadway Engineer	Roadway Engineer II	Electrical Engineer II	Hours	Raw Labor Amount
	16.0	Additional Project Management		100						100	\$11,000
	17.0	95% Submittal									
	17.1	Typical Sections Sheets (5)		3			16	99		118	\$7,552
	17.2	Construction Detail Sheets (3)		2				72		71	\$4,460
	17.3	Drainage Plan/Profile and Detail Sheets (6)		5	144					149	\$1,280
	17.4	Detour Sheets (4)		2			14	96		132	\$1,040
	17.5	Signing and Striping Plans and Detail Sheets (7)		4			20	184		208	\$1,640
	17.6	Lighting and Detail Sheets (3)		4					140	144	\$13,900
	17.7	Aesthetic Plasters (3)		2				96		98	\$5,820
	17.8	Bike Path Retaining Wall Sheets (plan and profile) (2) - Optional Task.					10	90		101	\$6,300
	18.0	100% Submittal									
	18.1	Typical Sections Sheets (5)		1			4	25		30	\$1,868
	18.2	Construction Detail Sheets (3)		0				18		18	\$1,120
	18.3	Drainage Plan/Profile and Detail Sheets (6)		1	36					37	\$2,820
	18.4	Detour Sheets (4)		0			2	16		18	\$1,160
	18.5	Signing and Striping Plans and Detail Sheets (7)		0			2	40		44	\$2,720
	18.6	Lighting and Detail Sheets (3)		0					36	36	\$2,740
	18.7	Aesthetic Plasters (3)		0			5	24		24	\$1,480
	18.8	Bike Path Retaining Wall Sheets (plan and profile) (2) - Optional Task		1				45		51	\$3,200
	19.0	Engineering Cost Estimate		2			26	105		133	\$8,580
	20.0	Special Provisions		4			60	105		169	\$11,500
	21.0	2024 Standards		2				60		62	\$3,800
		Total Hours:	-	100	36	180	159	1,075	176	1,726	\$118,520
		Raw Labor Rate:	\$130.00	\$110.00	\$100.00	\$75.00	\$80.00	\$60.00	\$75.00	1,726	\$118,520
		Raw Labor Subtotal:	\$0.00	\$11,000.00	\$3,600.00	\$13,500.00	\$12,720.00	\$64,500.00	\$13,200.00	\$0.00	
										Annual Escalation Rate:	0.0%
										Contract Duration (Years):	1.00
										RAW LABOR:	\$118,520
		OTHER DIRECT COSTS	Quantity	Unit	Price	Amount					
	Mileage			EA	\$0.70	\$0					

Audited Overhead Rate:	152.49%	OVERHEAD:	\$180,729
		RAW LABOR + OVERHEAD:	\$239,249
		Fee:	10.0%
		FIXED FEE:	\$29,925
		SUBCONSULTANT/VENDOR SERVICES:	\$6,240
		OTHER DIRECT COSTS:	\$0
		BASE BUDGET:	\$337,414

SUBCONSULTANT/VENDOR SERVICES		Amount	%
Salaprobe		\$9,240	2.4%
			0.0%
			0.0%
			0.0%
			0.0%
			0.0%
			0.0%
			0.0%
			0.0%
			0.0%
Subtotal - SUBCONSULTANT SERVICES:		\$9,240	2.4%
OBE Participation¹:		\$0	0.0%

**SafeProbe, Inc.**

*"The Safest and Most Cost Effective Potholing Method Available"*

Bonita School Road

POTHOLING FEE PROPOSAL SCHEDULE

ITEM NO.	ESTIMATED QUANTITY	UNIT OF MEASURE	ITEM	UNIT PRICE	SUBTOTAL
1	4	Per Pothole	Vacuum excavation (Pothole) 12" Ø and maximum 10 feet depth	\$ 1,500.00	\$ 6,000.00
2	16	Per Hour	Mobilization /Processing Encroachment Permit/Digalert Marking	\$ 140.00	\$ 2,240.00
Estimated total costs				\$	8,240.00

SCOPE OF SERVICES

SAFEPROBE shall provide subsurface exploration services as per the following:

1. Provide equipment, skilled personnel, trained technician and supplies necessary to perform utility location services (potholing), utilizing air/vacuum soil extraction method.
2. Provide electronic equipment, skilled personnel and trained technician if requested to perform electronic designation.
3. Contact Underground Service Alert (USA), mark areas for USA and coordinate with utility owners alerted by USA.
4. Soil will be air/vacuum extracted form the test holes to expose the utility to be measured, in such manner to insure the safety and integrity of the utility.
5. The disturbed areas will be restored, as neatly as reasonably possible to the condition prior to the soil extraction process.

SAFEPROBE shall follow compaction requirements set forth by existing APWA Specification Standards. Backfill materials will comply with agency requirements.

Provide the following information for each test hole:

- a. Utility will be measured to one tenth of a foot from existing ground to top of utility, identified as to type, location, and size of pipe.
- b. Located by nail placed in asphalt or flags where only soil exists.
- c. Photos of found utilities.

7. The location of the potholes will be as per drawings and plans from Client indicating the locations of the proposed potholes.

NOTES:

1. Encroachment Permit fees, if any will be reimbursed or provided by the Client.

## **Bonita School Road Bridge Replacement Civil Scope of Work**

TYLin will use the existing set of 65% roadway plans to prepare the 95% and 100% roadway plans and will submit to the County of Santa Barbara for review and approval, TYLin will also prepare the engineer's cost estimate and special provisions.

This scope will include the following tasks:

### **Task 16 Management and Project coordination**

TYLin will provide additional project management and coordination during the completion of the additional tasks below, and project design meetings will be attended by the project manager. In addition, TYLin will develop the deliverables in accordance with its established Quality Assurance/Quality Control (QA/QC) procedures and guidelines contained in the firm's Quality Management Plan. The project schedule will include separate QA/QC milestones, and each project submittal will include a compliance statement signed by the QA/QC Manager.

#### *Deliverables:*

- Project schedule
- Monthly project status reports
- Monthly invoices
- Meeting agendas and minutes
- QA/QC Statements with each deliverable

### **Task 17 95% Civil Submittal**

#### **Task 17.1 Typical Section Sheets**

TYLin will prepare the typical sections sheets based on the 65% set, the sheets will include sections for the bike path and the access ramps.

#### *Deliverables:*

- Typical Sections – 5 sheets (95%)

#### **Task 17.2 Construction Detail Sheets**

TYLin will prepare the Construction Details Sheets based on the 65% set.

#### *Deliverables:*

- Construction Details – 3 sheets (95%)

#### **Task 17.3 Drainage Plan/Profile and Details Sheets**



TYLin will prepare the Drainage Plan/Profile and Details Sheets based on the 65% set. These sheets will include the culvert reconstruction through levee (2). Drainage reports will be by others.

*Deliverables:*

- Drainage Plan/Profile and Details – 6 sheets (95%)

**Task 17.4 Detour Sheets**

TYLin will prepare the detour sheets based on the 65% set, the sheets will include construction area signs

*Deliverables:*

- Detour – 4 sheets (95%)
- Includes Construction area signs

**Task 17.5 Signing and Striping Plan and Detail Sheets**

TYLin will prepare the Signing and Striping Plan and Detail sheets based on the 65% set.

*Deliverables:*

- Signing and Striping Plan and Detail – 7 sheets (95%)

**Task 17.6 Lighting and Detail Sheets**

TYLin will prepare the Lighting and Detail Sheets based on the 65% set, the sheets will include the results of the photometric and service coordination.

*Deliverables:*

- Lighting and Detail Sheets – 3 sheets (95%)

**Task 17.7 Aesthetic Pilasters Sheets**

TYLin will prepare the Aesthetic Pilasters Sheets based on the 65% set, the sheets will be incorporated in the bridge plans package

*Deliverables:*

- Aesthetic Pilasters Sheets – 3 sheets (95%)

**Task 17.3 Bike Path Retaining Wall Sheets (plan and profile) Sheets – Optional Task**

TYLin will prepare the Bike Path Retaining wall Plan/Profile based on the 65% set. These sheets will include the culvert reconstruction through levee (2). Design assumes Caltrans standard type or retaining wall.



***Deliverables:***

- Bike Path Retaining wall Plan/Profile – 2 sheets (95%)

**Task 18          Prepare 100% submittal**

TYLin will respond to County comments from County review. After a Joint Resolution Team (JRT) meeting TYLin will incorporate all agreed comments into the 100% submittal. All sheets described under Task 18 will be re-submitted with the 100% submittal.

In addition, the Specifications and Estimates will be updated as well and re-submitted.

**Task 19          Engineer's Cost Estimate**

TYLin will prepare the Engineer's Cost Estimate for the tasks listed above,

***Deliverables:***

- Engineer's Cost Estimate – in electronic format (excel and pdf, 95%)

**Task 20          Special Provisions**

TYLin will prepare the Special Provisions for the tasks listed above and will be based on the Greenbook.

***Deliverables:***

- Special Provisions – in electronic format (excel and pdf, 95%)

**Task 21          2024 Standards**

TYLin will prepare all the deliverables listed above based on the 2024 standards from Santa Barbara County (CAD), Greenbook/ AASHTO (street) and Caltrans (bridge and other standards), whichever applies.

TYLin will update the Structural Specifications and Plans to reflect the 2024 Caltrans Standard Plans and 2024 Caltrans Standard Specifications and 2024 Standard Special Provisions. The bridge design standards will remain as of the Bridge Type Selection submittal date.

***Deliverables:***

- Tasks listed above in 2024 Caltrans standards

**Task 21          Additional Potholing**

Safeprobe will perform additional potholing for the existing waterline located south of the proposed bridge embankment. See attached Safeprobe proposal.

### **Assumptions and Exclusions:**

- *The following sheets are not included in this package:*
  - Key Map and Line Index Sheet
  - Project Control Sheet
  - Site Plan
  - Geometric Control
  - Superelevation Sheets
  - Drainage Quantity Sheets
  - Construction Area Sign Sheets
  - Staging/Traffic Handling Sheets
  - Summary of Quantity Sheets
  - Retaining Wall Quantity Sheets
  - Soundwall Sheets
  - Planting and Irrigation Sheets
  - Traffic Signals
  - Fiber Optics
  
- *The following tasks are excluded from this package:*
  - Additional Utility Coordination hours
  - Design Reports (will be provided by County):
    - Hydrology/Drainage Report
    - Storm Water Data Report (SWDR) / Water Quality / SWPPP
    - Geotechnical Reports - Geotechnical Design Report (GDR), Material Report (MR), Foundation Report, etc.
    - Transportation Management Plan (TMP) - Not applicable
    - Life Cycle Cost Analysis (LCCA) - Not applicable
    - Design Standard Decision Document (documentation of nonstandard features) - Not applicable
  - Aesthetics concept or plan sheets
  - Environmental Permits (will be provided by County)
  - Construction Schedule
  - Design Support during construction
  - Assume there are no Environmental design constraints (i.e. ADL, ESA, noise/soundwalls, etc.)
  - All 65% electronic files including but not limited to master files, sheets files, survey points, DTM, ALG files, etc. will be provided by County