

**Statement of Final Quantities  
Contract Items, Extra Work and Deductions**

S.B. Project:

**El Colegio Road Improvements (Phase 11) in the Isla Vista Area,  
California in the County of Santa Barbara – Project 864042**

Contractor:

Granite Construction Company  
PO Box 6744  
Santa Barbara, CA 93160

Contract Items: \$1,848,145.54  
Extra Work: 246,988.00  
Mobilization: 152,000.00  
Subtotal: \$2,247,133.54

Deductions -Liquidated Damages: 0.00

**Total Payment to Contractor: \$2,247,133.54**

Accepted as Full Payment:

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Contractor

Accepted as full payment with the following exceptions:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Contractor

Prepared By: \_\_\_\_\_ Date: \_\_\_\_\_  
Office Engineer

Submitted By: \_\_\_\_\_ Date: \_\_\_\_\_  
Resident Engineer

Approval Recommended: \_\_\_\_\_ Date: \_\_\_\_\_  
Civil Engineer Manager

Approval Recommended: \_\_\_\_\_ Date: \_\_\_\_\_  
Director/Deputy Director of Public Works

Approved: \_\_\_\_\_ Date: \_\_\_\_\_  
Director/Chairman of the Board of Supervisors