

**Statement of Final Quantities
Contract Items, Extra Work and Deductions**

S.B. Project: **863002** Federal Aid Project: **BROS-0083 (017)**
**Construction of Jonata Park Road Bridge Replacement Over Zaca Creek
Existing Bridge 51C-226, New Bridge 51C-0356,
In the Third Supervisorial District of Santa Barbara County**

Contractor: **Souza Construction, Inc.**

Contract Items:	\$1,930,607.98
CCO Supplemental Work:	24,015.22
CCO Extra Work:	65,274.02
Subtotal:	<u>2,019,897.22</u>
Administrative Deductions:	-783.75
Total Payment to Contractor:	<u>\$2,019,113.47</u>

Accepted as Full Payment:

By: _____ Date: _____
Contractor

Accepted as full payment with the following exceptions:

By: _____ Date: _____
Contractor

Prepared By: _____ Date: _____
Administrative Office Professional

Submitted By: _____ Date: _____
Resident Engineer

Approval Recommended: _____ Date: _____
Civil Engineer Manager

Approval Recommended: _____ Date: _____
Director of Public Works

Approved: _____ Date: _____
Chairman of the Board of Supervisors