

Change Order Summary

There were seven (7) contract change orders (CCO).

- CCO 1 – Supplemental
 - Oil Index Fluctuation: (\$7,957.38)
- CCO 2 – Contingency
 - EW on Santa Rosa Road: \$105,000
- CCO 3 – Supplemental
 - EW Barker Pass Pedestrian Path: \$156,000
- CCO 4 – Contingency
 - Refugio Rd Shoulder Repair: \$80,041
- CCO 5 – Contingency
 - Adjustment Limitation Bid Items 10 & 30: (\$86,400)
- CCO 6 – Contingency
 - Refugio Rd Public Convenience: (\$6,018.45)
- CCO 7 – Supplemental
 - Additional Refugio Rd Public Convenience: \$2,009.15