

Attachment A

Statement of Final Quantities

ATTACHMENT A


Statement of Final Quantities
Contract Items, Extra Work and Deductions

Project #: 862319
Goleta Beach Park Bridge Replacement

Contractor: M.C.M. Construction

Contract Items:	\$4,833,731.16
Contingency Change Orders:	\$107,601.62
Supplemental Change Orders:	\$15,573.52
Contract Items & CCO's:	\$4,956,906.30
Liquidated Damages Deduction:	(\$75,000.00)
Subtotal:	\$4,881,906.30
Total Payment to Contractor:	\$4,881,906.30


Accepted as Full Payment:


By:  Date: 12/21/18
Contractor


Accepted as full payment with the following exceptions:


By: _____ Date: _____
Contractor

Prepared By:  Date: 1/25/2019
Administrative Office Professional


Submitted By:  Date: 1-25-19
Resident Engineer

Approval Recommended:  Date: 1-28-19
Civil Engineer Manager

Approval Recommended:  Date: 2/3/19
Deputy Director of Public Works

Approval Recommended:  Date: 3/5/19
Director of Public Works

Approval Recommended:


Chair of the Board of Supervisors

Date:

3-19-19

Contract Change Order Summary

Goleta Beach Park Bridge Project #862319

There were seventeen (17) contract change orders (CCO):

- CCO 1 – Deck Manholes– Contingency: \$2,609.00
- CCO 2 – Public Convenience & Safety – Supplemental: \$9,001.13
- CCO 3 – Resident Engineer’s Office – Contingency: \$5,296.30
- CCO 4 – Removal of Unsuitable Subgrade Material under Bike Path – Contingency: \$7,330.00
- CCO 5 – Additional Water Pollution Control – Supplemental: \$2,739.41
- CCO 6 – Asbestos Pipe Handling – Contingency: \$8,310.00
- CCO 7 – Federal Trainee Program – Supplemental: \$1,262.40
- CCO 8 – Water Pollution Control Maintenance – Supplemental: \$2,570.58
- CCO 9 – Bridge Deck Concrete – Contingency: \$9,208.80
- CCO 10 – Payment Adjustment for Steel Pipe Casing – Contingency: (\$2,675.46)
- CCO 11 – Payment Adjustment for Item 28, Remove Blowoff Valve – Contingency: \$29,965.14
- CCO 12 – Waterline Changes – Contingency: no cost
- CCO 13 – Remove Additional Asbestos – Contingency: \$6,678.10
- CCO 14 – Additional HMA Dike – Contingency: \$3,609.89
- CCO 15 – Additional Type 80 Barrier– Contingency: \$4,955.85
- CCO 16 – Closeout Extra Work – Contingency: \$9,578.32
- CCO 17 – Claim Settlement – Contingency: \$22,735.68