

**Attachment A**

Amendment No. 1 with Bruno Landscape Management and  
Construction, Inc.

NEW CUYAMA GREENWAY PROJECT  
AUTHORIZED CONTRACT AMENDMENT  
COUNTY OF SANTA BARBARA, STATE OF CALIFORNIA

IN THE MATTER OF AMENDMENT OF CONTRACT )  
WITH BRUNO LANDSCAPE MANAGEMENT & ) AMENDMENT NO. 1  
CONSTRUCTION, INC., )  
FOR THE NEW CUYAMA GREENWAY PROJECT )  
NEW CUYAMA, CA )

WHEREAS, the County of Santa Barbara (COUNTY) and BRUNO LANDSCAPE MANAGEMENT & CONSTRUCTION, INC., (CONTRACTOR), Richardson Park, New Cuyama, CA 93254, entered into a contract dated March 9, 2021, for the amount of THREE HUNDRED FIFTY THOUSAND DOLLARS (\$350,000) for the New Cuyama Greenway Project, Project Number 8664, Richardson Park, California; and

WHEREAS, the General Conditions of the Contract permit alterations in the cumulative amount not to exceed that stipulated in 20142 of the California Public Contract Code, or \$30,000 for this contract, provided they are specified in writing, and are agreed upon by the CONTRACTOR and the Director of the COUNTY’S Community Services Department or his Designee; and

WHEREAS, it has been deemed necessary by the COUNTY’S Director of Community Services Designee, Jill Van Wie, Capital Program Manager, to alter the cumulative amount of the Contract through a Change Order (Exhibit A) totaling FORTY-TWO THOUSAND FOUR HUNDRED TWENTY-EIGHT DOLLARS (\$42,428) and a ten (10) calendar day time extension in the contract period, and herein referred to as Amendment No. 1; and

New Cuyama Greenway Project  
Project No. 8664  
Amendment No. 1

NOW, THEREFORE, the Agreement is amended to increase the contract amount by FORTY-TWO THOUSAND FOUR HUNDRED TWENTY-EIGHT DOLLARS (\$42,428), for a new contract amount as follows:

Section 1:

Paragraph 5 of said Contract is hereby amended to read as follows:

5. PAYMENT: As full compensation for furnishing all labor, supervision, overhead, materials and equipment and for doing all the work completed and embraced in this Agreement and subject to adjustments and liquidated damages, if any, as provided in the Contract Documents, the base amount to be paid to the CONTRACTOR for satisfactory completion of all requirements of the Contractor under this Agreement is and shall be THREE HUNDRED FIFTY THOUSAND DOLLARS (\$350,000), plus Amendment No. 1 for FORTY-TWO THOUSAND FOUR HUNDRED TWENTY-EIGHT DOLLARS (\$42,428) for a total Contract amount of THREE HUNDRED NINETY-TWO THOUSAND FOUR HUNDRED TWENTY-EIGHT DOLLARS (\$392,428), to be paid as provided in the Contract Documents dated March 9, 2021. The CONTRACTOR assumes and will provide against any and all loss or damage arising out of the nature of the work undertaken, or from the action of the elements, or from any unforeseen difficulties or obstructions which may arise or be encountered in the prosecution of the work until its acceptance by the COUNTY, and assumes any and all expenses incurred by or in consequence of suspension or discontinuance of the work, for well and faithfully completing the work and the whole thereof, in the manner and to the requirements of the Contract and directions of the County Representative, hereunder. The COUNTY will have the right to audit the Contractor's project records. Records must be made available in a form satisfactory to the Santa Barbara County Auditor-Controller.

Section 2:

Paragraph 2 of the Contract is hereby amended by the addition of the following language:

2. WORK

Items of work to be performed by the CONTRACTOR shall include all items stated in "Exhibit A," incorporated by this reference and attached hereto.

New Cuyama Greenway Project  
Project No. 8664  
Amendment No. 1  
Section 3:

This Contract Amendment, along with the consent of the CONTRACTOR attached hereto, shall constitute a contract between the County of Santa Barbara and BRUNO LANDSCAPE MANAGEMENT & CONSTRUCTION, INC. All other sections of the Agreement between the parties shall remain in full force and effect.

Summary of Contract Compensation and Time Alterations:

Original Contract Amount	\$ 350,000
<b>Amendment No. 1</b>	<b><u>\$ 42,428</u></b>
Total Revised Contract Amount	\$ 392,428
Original Contract Completion Date	June 14, 2021
Total number of calendar days added	Ten (10)
Revised Contract Completion Date	June 24, 2021

Dept 057

Fund 0031

Program 1931

Account 8120

Project 8664

New Cuyama Greenway Project  
Project No. 8664  
Amendment No. 1

IN WITNESS WHEREOF, the parties have executed this Amendment to be effective on the date executed by COUNTY.

**CONTRACTOR**

Bruno Landscape Management & Construction, Inc.

**COUNTY**

By:   
MARCO BRUNO, CEO/PRESIDENT


By:   
BOB NELSON, CHAIR  
BOARD OF SUPERVISORS


Dated: 6.15.21

**ATTEST:**

MONA MIYASATO  
CLERK OF THE BOARD

**COMMUNITY SERVICES DEPARTMENT:**

By:   
Deputy


DocuSigned by:  
  
By: 518A633ACE984E9  
GEORGE CHAPIAN, DIRECTOR

**APPROVED AS TO FORM:**

MICHAEL C. GHIZZONI  
COUNTY COUNSEL

**APPROVED AS TO ACCOUNTING FORM:**


BETSY SCHAFFER, CPA, CPFO  
AUDITOR-CONTROLLER

By:   
6251CC804E0841F  
Deputy County Counsel

By: \_\_\_\_\_  
Deputy

**APPROVED AS TO FORM:**

RAY AROMATORIO, ARM, AIC  
RISK MANAGER

By:   
D3DB8526E16F47F  
Risk Manager

New Cuyama Greenway Project  
Project No. 8664  
Amendment No. 1

**IN WITNESS WHEREOF**, the parties have executed this Amendment to be effective on the date executed by COUNTY.

**CONTRACTOR**

Bruno Landscape Management & Construction, Inc.

**COUNTY**

By: \_\_\_\_\_  
MARCO BRUNO, CEO/PRESIDENT


By: \_\_\_\_\_  
BOB NELSON, CHAIR  
BOARD OF SUPERVISORS

Dated: \_\_\_\_\_

**ATTEST:**  
MONA MIYASATO  
CLERK OF THE BOARD


**COMMUNITY SERVICES DEPARTMENT:**


By: \_\_\_\_\_  
Deputy

DocuSigned by:  
  
By: \_\_\_\_\_  
516A633ACE984F9  
GEORGE CHAPJIAN, DIRECTOR


**APPROVED AS TO FORM:**  
MICHAEL C. GHIZZONI  
COUNTY COUNSEL

**APPROVED AS TO ACCOUNTING FORM:**  
BETSY SCHAFFER, CPA, CPFO  
AUDITOR-CONTROLLER

DocuSigned by:  
  
By: \_\_\_\_\_  
6251CC884E8B41F...  
Deputy County Counsel

DocuSigned by:  
  
By: \_\_\_\_\_  
E1998503A4304B7...  
Deputy

**APPROVED AS TO FORM:**  
RAY AROMATORIO, ARM, AIC  
RISK MANAGER

  
By: \_\_\_\_\_  
D3DB8526E16E47E  
Risk Manager

New Cuyama Greenway Project  
Project No. 8664  
Amendment No. 1

NEW CUYAMA GREENWAY PROJECT  
PROJECT NO. 8664  
AMENDMENT NO. 1

EXHIBIT "A"

Change Order	1	Addition of 660' linear feet of 2" Sch40 PVC Main Line to provide water for trees at south side of project.	\$3,400
Change Order	2	Vehicular pavers in-lieu-of concrete pathway for vehicular access to the south end of Richardson Park.	\$3,874
Change Order	3	Modified landscaping in-lieu-of required elimination of bio-swale.	\$35,154
		<b>Total</b>	<b>\$42,428</b>