

Attachment 1

Amendment 1 to Extend EV Charging Equipment Installation Contract

**AMENDMENT NO. 1 TO
CONTRACT FOR ELECTRIC VEHICLE
CHARGING STATIONS INSTALLATION**

BETWEEN

THE COUNTY OF SANTA BARBARA

AND

POWERFLEX SYSTEMS. INC.

FOR

**INSTALLATION OF EV CHARGING EQUIPMENT
PROJECT 19016**

May 4, 2021

**AMENDMENT No. 1 to the AGREEMENT
for
Electric Vehicle Charging Stations Installation
Calle Real/Downtown/Lompoc/ Santa Barbara, Ca.**

This is the first Amendment to the Agreement between THE COUNTY OF SANTA BARBARA (hereinafter "County") and PowerFlex Systems, Inc. (hereinafter "Contractor").

WHEREAS, on **September 1, 2020**, the parties hereto entered into an **Electric Vehicle Charging Stations Installation BC20138 (hereinafter "Agreement")** in connection with the EV Charging Station Project 19016 ("Project"); and

WHEREAS, the Agreement was initially for 100 days with no extension options; and

WHEREAS, the parties hereto desire to amend the Agreement ("Amendment No. 1"), in accordance with the provisions of the Agreement, to extend the term due to issues related to the COVID-19 Pandemic.

NOW, THEREFORE, Owner and Contractor agree as follows:

1. Amendment No. 1 increases the term of the contract and replaces the first sentence of the "TIME FOR COMMENCEMENT, COMPLETION" clause with the following:
 - 12. TIME FOR COMMENCEMENT, COMPLETION:** The work to be done under this Agreement shall be completed within 486 calendar days after execution of this Agreement.
2. Amendment No. 1 is effective starting December 10, 2020 through December 31, 2021.
3. Except as otherwise amended by this Amendment, all of the terms and conditions of the Agreement shall remain in full force and effect.
4. The signatories to this Amendment have the authority to bind the parties. This Amendment may be executed in counterparts, each of which shall be deemed to be an original, and all of such counterparts shall together constitute one executed original instrument.

Amendment No. 1 to the Agreement for Services of Independent Contractor **BC20138** between the **County of Santa Barbara** and **PowerFlex Systems, Inc.**

IN WITNESS WHEREOF, the parties have executed this Amendment to the Agreement to be effective on the date executed by COUNTY.

ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board

COUNTY OF SANTA BARBARA:


By: _____
Deputy Clerk


By: _____
Bob Nelson
Chair, Board of Supervisors

Date: _____

**RECOMMENDED FOR APPROVAL:
GENERAL SERVICES**


**CONTRACTOR:
PowerFlex Systems, Inc.**

By:  _____
DocuSigned by:
1FB/A9BD673A443F...
Department Head
Janette D. Pell

By:  _____
DocuSigned by:
EB70FFB4EC3214B...
Authorized Representative
Name: Cale skagen
Title: Sr. Project Manager


APPROVED AS TO FORM:
Michael C. Ghizzoni
County Counsel

APPROVED AS TO ACCOUNTING FORM:
Betsy Schaffer, CPA, CPFO
Auditor-Controller

By:  _____
DocuSigned by:
D0A627A89DD64A5...
Deputy County Counsel

By:  _____
DocuSigned by:
B9D7C9FF7A414AE...
Deputy

APPROVED AS TO FORM:
Risk Management

By:  _____
DocuSigned by:
D3DB8526E16F47F...