

**Statement of Final Quantities  
Contract Items, Extra Work and Deductions**

S.B. Project:

**Construction of El Embacadero Enhancement Project Phase 1  
Project No. 310312-U**

Contractor:  
Granite Construction  
PO Box 6744  
Santa Barbara, CA 93160

Contract Items:	\$1,592,386.33
Extra Work:	239,092.16
Adjustment of Compensation:	0.00
Subtotal:	<u>\$1,831,478.49</u>

**Total Payment to Contractor: \$1,831,478.49**

Accepted as Full Payment:

By: Rob Huff Contractor Date: 10/13/11

Accepted as full payment with the following exceptions:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Contractor

Prepared By: Cecilia Barnes Office Engineer Date: 10/12/11

Submitted By: for Cliff Replutz E.A.P. Resident Engineer Date: 11-10-11

Approval Recommended: E.A.P. Civil Engineer Manager Date: 11-10-11

Approval Recommended: \_\_\_\_\_ Date: \_\_\_\_\_  
Director/Deputy Director of Public Works

Approved: \_\_\_\_\_ Date: \_\_\_\_\_  
Director/Chairman of the Board of Supervisors