

Santa Barbara County Board of Supervisors

January 19, 2010

**TELECOMMUNICATIONS ORDINANCE  
AMENDMENT WORK PLAN**

**BOARD DIRECTION**

- × December 1, 2009, your Board directed staff to return with a potential Telecommunications Ordinance Amendment Work Plan

## **WORK PLAN STEPS**

- × Research/ Public Outreach
  
- × Draft Ordinance/ CEQA Review
  
- × Local Adoption MPC/PC/BOS  
+ CCC Certification

## **SCHEDULE**

- × Approximately 9-10 months
  - + Feb-Apr
    - × Research, public workshops, synthesis, expert review, PC briefing
  - + May-Aug
    - × Ordinance drafting, CEQA analysis, hearing preparation
  - + Sep-Dec
    - × Decision hearings, file Coastal Commission LCP amendment

## **POTENTIAL MODIFICATIONS**

- × Reassess decision-maker review levels
- × Incorporate coverage analysis requirements
- × Incorporate alternative analysis requirements
- × Consider restrictions around specific land uses
- × Address collocation requirements

## **FISCAL ANALYSIS**

- × Approximately 1,040 hours:
  - + 865 staff
  - + 160 counsel
  - + 15 consultant
  
- × Funding: \$72,000.00 P&D

## **FUNDING SOURCES**

- × Currently not budgeted in P&D
- × Budgeting options may include:
  - + Allocate from the general fund; or
  - + Make an adjustment to the current LRP work plan;  
or
  - + Continue discussion to LRP work plan for FY 10-11