

Agricultural Preserve Uniform Rules Update

ID	Task Name	Baseline Start	Baseline Finish	Start	Finish	Qtr 2, 2005			Qtr 3, 2005			Qtr 4, 2005			Qtr 1, 2006			Qtr 2, 2006			Qtr 3, 2006			
						Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
1	Finalize Admin DEIR	Mon 3/21/05	Tue 6/7/05	Mon 3/21/05	Fri 7/29/05																			
2	Environmental Review	Wed 6/8/05	Thu 8/4/05	Mon 8/1/05	Fri 2/10/06																			
3	NOC DEIR	Wed 6/8/05	Wed 6/8/05	Mon 8/1/05	Mon 8/1/05																			
4	Orig 45 day public comment	Wed 6/8/05	Fri 7/15/05	Mon 8/1/05	Wed 9/14/05																			
5	Public comment period extended (45 days)	NA	NA	Thu 9/15/05	Mon 10/31/05																			
6	Environmental Coordinator prep	NA	NA	Mon 10/10/05	Mon 10/17/05																			
7	Environmental hearing	Thu 6/30/05	Thu 6/30/05	Mon 10/17/05	Mon 10/17/05																			
8	Environmental hearing	NA	NA	Tue 10/18/05	Tue 10/18/05																			
9	Anticipated Alternative EIR	NA	NA	Mon 10/10/05	Fri 12/30/05																			
10	Respond to comments	Tue 6/21/05	Wed 7/20/05	Mon 1/2/06	Fri 1/27/06																			
11	Env. Coordntr review responses to comments	NA	NA	Mon 1/30/06	Fri 2/10/06																			
12	Proposed FEIR	Tue 6/21/05	Wed 7/20/05	Mon 1/23/06	Fri 3/3/06																			
13	AAC recommendation	Wed 7/20/05	Thu 8/4/05	Mon 1/30/06	Fri 2/10/06																			
14	APAC recommendation	Wed 7/20/05	Thu 8/4/05	Mon 1/30/06	Fri 2/10/06																			
15	Public Hearings/Implementation	Fri 7/22/05	Mon 10/31/05	Mon 2/6/06	Fri 7/28/06																			
16	Prepare PC staff report	NA	NA	Mon 2/6/06	Fri 3/10/06																			
17	Docket & hearing prep	NA	NA	Mon 3/13/06	Fri 3/24/06																			
18	PC hearings (3)	NA	NA	Mon 3/27/06	Fri 5/5/06																			
19	Prepare BOS staff report	Thu 8/4/05	Thu 9/1/05	Mon 4/24/06	Fri 5/19/06																			
20	Docket & hearing prep	Thu 9/1/05	Mon 9/12/05	Mon 5/22/06	Fri 6/2/06																			
21	BOS hearings (2)	Mon 9/12/05	Mon 10/3/05	Mon 6/5/06	Fri 6/30/06																			
22	Implementation	Mon 10/3/05	Mon 10/31/05	Mon 7/3/06	Fri 7/28/06																			

Pink - New Tasks / Green - Baseline Schedule, Blue - Revised Schedule