

11/17

**BOARD OF SUPERVISORS CONTRACT AMENDMENT NO. 1
TO AGREEMENT BETWEEN COUNTY OF SANTA BARBARA AND
CHANNEL ISLANDS RESTORATION**

This Contract Amendment (hereinafter referred to as Amendment No. 1) constitutes a modification to the original Agreement between County of Santa Barbara (COUNTY) and Channel Islands Restoration (CONTRACTOR), which was entered into on November 11, 2017.

Effective as of October 19, 2021, the original Agreement is modified as follows:

1. Article 4's completion date to change from October 31, 2021 to December 31, 2023.
2. The following work is added to Exhibit A of the Agreement:
 - a. Schedule Table, Task 7 to change from October 31, 2021 to December 31, 2023.
 - b. Budget Table, Task 8 (Contingency) shall include:
 - i. 550 plants purchased from Santa Barbara Natives at \$1,547.00
 - ii. 13% indirect costs on plants at \$201.00.
 - iii. Labor costs for planting at \$202.00
 - iv. Total costs at \$1,950.00.
3. The following work is added to Exhibit B of the Agreement:
 - a. Table under Article C, Milestone Description, add the following to the Contingency row: Purchase and plant 550 native grassland plants.

CONTRACTOR understands and agrees that the compensation granted herein constitutes the total and entire compensation for these changes in the work. All other terms and conditions of the original Agreement, as previously amended, if applicable, shall remain in full force and effect.

ATTEST:

CLERK OF THE BOARD

By *Shubla de la Guerra*
Deputy Clerk of the Board

Bob [Signature]
Chair, Board of Supervisors

APPROVED AS TO FORM:
RACHEL VAN MULLEM
County Counsel

By *[Signature]*
Deputy

[Signature]
CONTRACTOR
Channel Islands Restoration

RAY AROMATORIO

Risk Manager
DocuSigned by:
B *Ray Aromatorio*
D3DB8528E16F47F...

APPROVED AS TO FORM:
LISA PLOWMAN, Director
Planning and Development

By *Lisa Plowman*

BETSY SCHAFFER, CPA

AU *[Signature]*
DocuSigned by:
By *[Signature]*
E1998503A4304B7...
Deputy