



## Legislation Text

---

**File #:** 10-00645, **Version:** 1

---

Consider recommendations regarding the Clerk-Recorder-Assessor Election Division Consolidation Project Phase II Construction Contract Amendment No. 2, located at 4440 Calle Real in Santa Barbara, Project No. 8685, Second District, as follows:

- a) Approve and authorize the Chair to execute Amendment No. 2 to the contract with SBS Corporation (not a local vendor) for Phase II of the Clerk-Recorder-Assessor Election Division Consolidation Project, Project No. 8685, located at 4440 Calle Real in Santa Barbara, in the amount of \$34,076.00, upon return of the Contractor's executed contract documents and the review and approval of the County Counsel, Auditor-Controller and Risk Manager or their authorized representatives, for a total amended contract amount of \$373,237.00; and
- b) Re-authorize the Director of General Services or his designee to approve additional changes to the contract of an amount not to exceed 10% of the original contract amount, or \$20,516.10 for this contract.