



Legislation Details (With Text)

File #:	10-00659	Version:	1
Type:	Agenda Item	Status:	Passed
File created:	7/1/2010	In control:	BOARD OF SUPERVISORS
On agenda:	7/13/2010	Final action:	7/13/2010
Title:	Consider recommendations regarding the Summerland Circulation Improvement Phase 2B, Amendment No. 4 for Professional Design Services Contract, County Project No. 862308, First District; as follows: a) Approve and authorize the Chair to execute Addendum No. 4 to the existing Professional Design Services Agreement with Willdan Engineering, (not a local vendor), for Summerland Circulation Improvements-Phase 2B, County Project No. 862308. This Contract Amendment provides a 3-year time extension and increases the contract amount from \$172,275.00 to \$227,955.00 (an increase of \$55,680.00); and b) Authorize the Director of Public Works to approve amendments to the Agreement for supplemental work up to \$22,795.50 (an increase of \$5,568.00).		
Sponsors:	PUBLIC WORKS DEPARTMENT		
Indexes:			
Code sections:			
Attachments:	1. Board Letter, 2. Amendment No. 4, 3. Original Scope of Work, 4. Additional Scope of Work		

Date	Ver.	Action By	Action	Result
7/13/2010	1	BOARD OF SUPERVISORS	Acted on as follows:	Pass

Consider recommendations regarding the Summerland Circulation Improvement Phase 2B, Amendment No. 4 for Professional Design Services Contract, County Project No. 862308, First District; as follows:

a) Approve and authorize the Chair to execute Addendum No. 4 to the existing Professional Design Services Agreement with Willdan Engineering, (not a local vendor), for Summerland Circulation Improvements-Phase 2B, County Project No. 862308. This Contract Amendment provides a 3-year time extension and increases the contract amount from \$172,275.00 to \$227,955.00 (an increase of \$55,680.00); and

b) Authorize the Director of Public Works to approve amendments to the Agreement for supplemental work up to \$22,795.50 (an increase of \$5,568.00).