



Legislation Text

File #: 10-00659, **Version:** 1

Consider recommendations regarding the Summerland Circulation Improvement Phase 2B, Amendment No. 4 for Professional Design Services Contract, County Project No. 862308, First District; as follows:

- a) Approve and authorize the Chair to execute Addendum No. 4 to the existing Professional Design Services Agreement with Willdan Engineering, (not a local vendor), for Summerland Circulation Improvements-Phase 2B, County Project No. 862308. This Contract Amendment provides a 3-year time extension and increases the contract amount from \$172,275.00 to \$227,955.00 (an increase of \$55,680.00); and
- b) Authorize the Director of Public Works to approve amendments to the Agreement for supplemental work up to \$22,795.50 (an increase of \$5,568.00).