BOARD OF SUPERVISORS  Agenda Number: i}' &
AGENDA LETTER

Clerk of the Board of Sug)ervisors
105 E. Anapamu Street, Suite 407
Santa Barbara, CA 93101

(805) 568-2240

Department Name:  Pyblic Works

Department No.: 054
For Agenda Of: February 10, 2015
Placement: Departmental
Estimated Tme: 15 Minutes
Continued Item: No
If Yes, date from:
Vote Required: Majority
TO: Board of Supervisors %Z@
FROM: Department Director: ~ Scott D. McGolpin, Public Works Department, 568-30
Contact Info: Chris Sneddon, Deputy Director, Transportation, 568-3064(\13

SUBJECT: Update to the Orcutt Transportation Improvement Plan, Third and Fourth
Supervisorial District

County Counsel Concurrence Auditor-Controller Concurrence
As to form: Yes As to form: N/A

Recommended Actions;
That the Board of Supervisors:
A. Approve and authorize the chair to execute the attached Resolution to update the Orcutt
Transportation Improvement Plan;
B. Approve and authorize the chair to execute the attached Resolution to update the Orcutt
Transportation Impact Mitigation Program fees; and
C. Determine that the proposed actions are administrative and other fiscal activities that do not
involve commitment to any specific project, and are therefore not a project as defined by State
CEQA Guidelines Section 15378, and approve the filing of the attached Notice of Exemption on
that basis.

Summary Text:
On June 9, 1998, your Board approved the Orcutt Transportation Improvement Plan (OTIP). Since then,

several projects included in the plan have been constructed and others have different scopes or cost
estimates. In addition, some Key sites have been developed or modified, necessitating revision of the
projected trips to be generated under the OTIP for the ten-year horizon. This action would update the
OTIP to reflect current needs, projections, and costs.

Background:
Ordinance 4720 enabled the County to establish transportation impact mitigation fees by resolution of the

Board of Supervisors to address identified transportation impacts for each planning area of the County.
The ordinance requires specific actions to establish and maintain these fees, including creating a Capital
Improvement Plan and a Public Infrastructure Financing Plan. In 1997, the Public Infrastructure
Financing Program was prepared for the Orcutt Planning Area. From this, the Orcutt Transportation
- Improvement Plan (OTIP) was established, with resolutions 98-211 and 98-212. These included the
Capital Improvement Plan and the Orcutt Transportation Impact Mitigation Program fees.
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To update the OTIP and the Mitigation Program fees, Public Works must bring resolutions to your Board.
Ttems to be considered by your Board to update the OTIP and fees include:

(a) A proposed capital improvement program detailing the specific transportation and transit facilities to .
be funded by transportation impact mitigation program fees shall be presented for adoption to the Board
of Supervisors at a noticed public hearing in accordance with Sections 65090 and 66002 of the
Government Code, as they now exist or may be amended.

(b) A report to the Board of Supervisors identifying:
e The balance of fees in the transportation impact mitigation program fund(s) established
pursuant to this chapter,
o The facilities constructed during the past fiscal year, and the facilities proposed for
construction during the current fiscal year.

(c) Estimated costs of the transportation and transit facilities described in the report, the continued need
for these facilities, and..the reasonable relationship between the need and the impacts of development for
which the fees are charged. The Board of Supervisors may revise the Transportation Impact Mitigation
Program fees to include additional projects not previously foreseen as being needed.

To prepare the Public Works report and updated fees, the department reviewed projects on the original
Capital Improvement Plan, analyzed the need for a ten-year development horizon, and updated cost
estimates. As part of this update, no projects were added. Those that are either built or not anticipated to
be built in the ten-year horizon were removed. These costs are then used to revise fees for Equivalent
Dwelling Units (EDU) per methodologies set forth in the OTIP. '

Public Works collects fees for three types of improvements: roadway, median, and bikeways. The OTIP
fees expected for the roadway Capital Improvement Plan are $15,050,000 as shown in Table 1. Median
improvement costs estimates of $897,200 are detailed in Table 2. Table 3 shows the bikeway
improvement revised estimates, which total $994,869. With these revised estimates, revised EDU fees for
the three fees are: roadway=$3,400 per EDU/1,000 square feet; medians=$284 per EDU; and
bikeways=$315 per EDU/1,000 square feet. For comparison, the current approved fees are $3,633, $328,

and $379, respectively.

Fiscal and Facilities Impacts:
Budgeted: N/A

Narrative:
This action would change EDU/1,000 square feet fee schedule for the OTIP and does not require budget.

Special Instructions:
Please return a certified stamped Minute Order and a copy of each executed Resolutions to Gena

Valentine Felix, Public Works Transportation, ext. 3064.

Attachments:

1. Director’s Report

2. Resolution A - Updating the Orcutt Transportation Improvement Plan in the Third and Fourth
Supervisorial Districts
Resolution B — Updating the Orcutt Transportation Impact Mitigation Fee Schedule in the Third
and Fourth Supervisorial Districts
4. Notice of Exemption

LI

Authored by:
Chris Sneddon, Deputy Director of Public Works Transportation, 568-3064

G:\Board Letters\2015\TransportationMOTIP Amendment\OTIP amendmenl set hearing.docx









COUNTY OF SANTA BARBARA
PUBLIC WORKS DEPARTMENT
123 East Anapamu Street

Santa Barbara, California 93101
£.805.568.3000

SCOTT D. MCGOLPIN
Director

February 10, 2015

SANTA BABARA COUNTY
ORCUTT TRANSPORTATION IMPROVEMENT PLAN
PUBLIC WORKS DIRECTOR’S REPORT TO THE BOARD OF SUPERVISORS

This report includes information on the Orcutt Transportation Improvement Plan (OTIP) as required by
Section 23-16b of the County Code. It includes the following:

1) balance of fees in the transportation impact mitigation program funds

2) facilities constructed during the past fiscal year
3) facilities proposed for construction during the current fiscal year
4) adjusted estimated costs of the public improvements

Section 1 — Balance of fees
The current balance of OTIP funds is $357,973.33.

Sectlon 2 — Facilities constructed during the past fiscal year

In FY13/14 the Union Valley Parkway (UVP) corridor was completed from SR135 to Bradley Road In addition,
the UVP/101 interchange was completed. This completed both the roadway improvements and the bikeway
improvements for these sections.

Section 3— Facilities proposed for construction during the current fiscal year

There are no facilities proposed for the current fiscal year. Next fiscal year, plans are to construct median
projects on Clark at Bradley (N and W legs). Two other projects that may be constructed in FY15/16 are the NB
Clark/101 interchange realignment and a median project at Clark and Foxenwood. This would require fees to
be collected to cover the OTIP contribution to the project. In the absence of that, the department is exploring
other funding alternatives.

Section 4- Adjusted estimated costs of public improvements

Current estimated costs of public improvements based on the current capital improvement project list and
engineer’s estimates (attached) are:

Transportation capital projects (table 1) - $15,050,000
Median capital projects (table 2) - $897,200 ( b A
Bikeway capital projects (table 3) - $994,869 T ° - forScott McGolpin  1/28/15
' Scott D. McGolpin, Director Date
Santa Barbara County Public Works

Tom Fayram, Deputy Director Chris Sneddon, Deputy Director Mark A. Schleich, Deputy Director
Mark Paul, Business Manager Aleksandar Jevremovic, County Surveyor
www.publicworkssb.org
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facility
Orcutt Creek
Orcutt Creek

Orcutt Creek -

Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek

Table 3- 2015 Summary of OTIP Funding - Bikeway Projects

Site
8
5
18
3
19
B
S/OC
west-frails
D
11
C
10
20
Terrazo Park
26
Hummel-101

E/O K822 - SR135

* note: only included Class 1

Miles

0.6
0.15
0.6
0.6
0.2
0.25
1
0.2
04
0.3
0.1
0.2
0.15
0.15
0.3
1.2
1.5

FEE $
%

Original

estimate
$204,180
$51,045
$204,180
$204,180
$68,060
$85,075
$340,300
$68,060
$136,120
$102,090
$34,030
$68,060
$51,045
$51,045
$102,090
$408,360
$510,450
$2,688,370

$628,279
23.4%

revised cost

$225,000 built but needs bridge
$82,849
$331,396
$331,396
$110,465
$138,082
$552,327
$110,465
$220,931
$165,698
$55,233
$110,465
$82,849
$82,849
$165,698
$662,793
$828,491
$4,256,989

$994,869
23.4% % paid by EDU/1,000 SF fees

bikeway fee per EDU/1,000 SF recommended 2/10/15:

$315|







Santa Barbara County Public Works Department

UVP WIDENING

ENGINEERS ESTIMATE
Item No. Item Description] UNITS | QUANTITY UNIT COST AMOUNT]
A . STORM WATER POLLUTION PREVENTION PLAN (SWPPP) ‘ LS 1 $30;000 $30,000
B1 CLEARING & GRUBBING AND REMOVALS LS 1 $100,000 $100,000
B2 EXCAVATION AND GRADING CcY 15,000 $25| - $375,000
C SAWCUTTING . LF 12,000 $2 $24,000
E COLD PLANE ASPHALT CONCRETE SF 32,000 31 $32,000
K DRAINAGE LS 1 $300,000 $300,000
L SLURRY SEAL (TYPE If) SF 39,000 $2 $78,000
M ASPHALT CONCRETE (TYPE A) TON 7,200 $150 $1,080,000
o CLASS 2 AGGREGATE BASE TON 10,800 $25 $270,000
P ROADWAY PREPARATION SF 192,000 $2 $384,000
Q P.C.C. MEDIAN CURB AND GUTTER LF 1,200 $20 $24,000
R1 P.C.C. CURB & GUTTER LF 10,000 $20 $200,000
R2 ASPHALT CONCRETE DIKE LF 1,000 $20 $20,000
S P.C.C. SIDEWALK SF 60,000 $2 $120,000
EE CONSTRUCTION AREA SIGNS AND TRAFFIC CONTROL DEVICES LS 1 $30,000 $30,000
FF TRAFFIC CONTROL LS 1 $100,000 $100,000
GG-1 TRAFFIC SIGNAL (UNION VALLEY PARKWAY / HUMMEL) LS 1 $500,000 $500,000
GG-2 TRAFFIC SIGNAL (UNION VALLEY PARKWAY / MORNING RIDGE) LS 1 $400,000 $400,000
HH-1.01 ROADSIDE SIGNS EA 100 $300 $30,000
HH-1.05 PAINTED TRAFFIC STRIPE - . LF 30,000 - $1 $30,000
HH-1.06 PAINTED PAVEMENT MARKING SF 4,700 $3 $14,000
i STREETLIGHT SYSTEM LS 1 " $100,000 $100,000
LL HYDROSEEDING, LANDSCAPING LS 1 $50,000 $50,000
o]e] MOBILIZATION LS 1 $200,000 $200,000
PP TAR SAND REMEDIATION LS 1 $50,000 $50,000
QQ CHAIN LINK FENCE LF 6,000 $20 $120,000
1T UTILITY RELOCATION LS 1 $100,000 $100,000
Subtotal $4,761,000
Contigencies $239,000
Enviro $100,000
Design $1,200,000
Construction Admin $720,000

|TOTAL COST $5,000,000

Gi\Board Letters\2015V oTiP OTIP Final for 2-10-15 Last Printed: 1/28/2015 at 2:12 PM



- COUNTY OF SANTA BARBARA
ENGINEER'S ESTIMATE

Santa Barbara County Public Works Department
Rice Ranch Road Reconstruction

ENGINEERS ESTIMATE

ITEM DESCRIPTION UNIT EST. QTY UNIT PRICE ITEM TOTAL
'1 TRAFFIC CONTROL svstM 1S 1 30;000.00 530,000'
2 FULL WIDTHGRIND SY 26,000 10.00 $260,000
3 |HOT MIX ASPHALT (TYPE A, 1/2" MAXIMUM GRADING) TON 5,300 150.00 $795,000
4 m\gg& ¢;:;4ALT (BINDER, GEOSYNTHETIC PAVEMENT TON 8 1,000.00 $8,000
5  |GEOSYNTHETIC, PAVEMENT INTERLAYER Sy 26,000 1.00 $26,000
6  |REMOVE AND PLACE HOT MIX ASPHALT {3.5% DIGOUTS) cy 1,300 450.00 _ $585,000
7 |ASPHALT EMULSION (PAINT BINDER) TON 8 1,000.00 $8,000
8  |PAINT TRAFFIC STRIPE (2-COAT) LF 15,000 1.00 | $15,000
9 |PAINT PAVEMENT MARKING (2-COAT) SF 4,000 1.00 $4,000
10  |MINOR CONCRETE - SIDEWALK LF 4,000 15.00 $60,000
11  |ADA CURB RAMP AND MISC. CONCRETE EA 4 5,000.00 $20,00
12 |SUPPLEMENTAL WORK (MAINTAIN TRAFFIC, COUNTY PORTION) Ls 1 10,006.00 $10,000

CONTINGENCY $179,000 $179,000
52,000,000

G:\Board Letters\2015\Transportatiom\OTIP Amendment\OTIP Final for 2-10-15

Page 2




COUNTY OF SANTA BARBARA

ENGINEER'S ESTIMATE

Santa Barbara County Public Works Department

Stillwell Road Reconstruction

ENGINEERS ESTIMATE

" ITEM

DESCRIPTION UNIT EST. QTY UNIT PRICE ITEM TOTAL
1 |TRAFFIC CONTI%OL SYSTEM -LS 1 ' S 30,000.00 Séo,ooo
2 CLEARING AND GRUBBING LS 1 S 30,000.00 $30,000
3 [coto pLaniNG SY 2,000 S 5.00 $10,000
4 ROADWAY EX cY 3,000 S 50.00 $150,000
5 CLASS 2 BASE cY ' 500 S 40.00 $20,000
6  |HOT MIX ASPHALT (TYPE A, 3/4" MAXIMUM GRADING) TON 500 S 120.00 $60,000
7 HOT MIX ASPHALT (TYPE A, 1/2" MAXIMUM GRADING) TON 1,100 S 150.00 $165,000
8  |REMOVE AND PLACE HOT MIX ASPHALT (3.5% DIGOUTS) cyY 150 S 500.00 $75,000
9 ASPHALT EMULSION (PAINT BINDER) TON 12 S 1,000.00 $12,000
10  [PAINT TRAFFIC STRIPE (2-COAT) LF 9,000 S 1.00 $9,000
11 |PAINT PAVEMENT MARKING (2-COAT) SF 2,500 S 2.00 $5,000 .
12 |RETAINING WALL LF 1,300 S 200.00 $260,000
13 |MINOR CONCRETE - CURB AND GUTTER LF 2,700 S 20.00 $54,000
14 |MINOR CONCRETE - SIDEWALK LF 2,700 S 20.00 $54,000
15  |ADA CURB RAMP AND MISC. CONCRETE EA 6 $  5,000.00 $30,000
16  |BOX CULVERT AND DRAINAGE 1S 1 S 200,000.00 $200,000
#REF! [CONTINGENCY $116,000 $116,000
DESIGN AND CONSTRUCTION ENGINEERING {25%, 15%) $520,000
$1,800,000
G:\Board Letters\2015\Transportation\OTIP Amendmenf\OTIP Final for 2-10-15 Pagé 3




Clark @ 101 is both NB and SB, NB is from current project, SB is from Oct 2011 P&S estimate with 5% inflation

PSE CE R/W, CON and Caltrans Grants oTIP TOTAL
NB $670,000 $410,000 $2,670,000 $900,000 $2,850,000 $3,750,000
SB $670,000 $410,000 $2,670,000 $1,000,000 $2,750,000 $3,750,000
$1,900,000 $5,600,000 $7,500,000

CONSTRUCTION COST ESTIMATE

Penfield & Smith, Inc.

Project: CLARK AVE INTERCHANGE 111 E. Victoria Street
Location: ORCUTT Santa Barbara, CA 93101
Client: COUNTY OF SANTA BARBARA (805) 963-9532
W.0. No.: 19587.01 Date: 15-Dec-11
Calc'd By: DJL
Path Name: Wiwork\19000-19989\18587\cost estimates
File Name: CIVIL ESTIMATE - BUILD ALTERNATIVE 1
1 |ROADWAY ITEMS
1. EARTHWORK ! »
Excavation cYy 20,000.00 20.00 $400,000
Imported Borrow . cY 31,000.00 15.00 $465,000
Eartwork Contigency (10% of Earthwork) LS 1.00 102,500 $102,500
2. PAVEMENT STRUCTURAL SECTION
Roadbed Preparation/Aggregate Base/
AC Pavement SF 87,000.00 8.00 $696,000
3. DRAINAGE
Drainage Lump Sum (10% of 1- 2) LS 1.00 187,600 $166,350
4. SPECIALTY ITEMS
Barriers and Guardrail LF 1,200.00 100.00 $120,000
Clearing/l.andscaping LS 1.00 200,000 $200,000
Environmental Mitigation LS 1.00 300,000 $300,000
5. TRAFFIC ITEMS
Traffic Signal EA 2.00 200,000 $400,000
Striping & Signing (incl. removal) LS 1.00 30,000 $30,000
Traffic Management Plan ' LS 1.00 300,000 $300,000
6. MINOR ITEMS (5% of 1-5) LS 1.00| 158,992.50 $158,993
7. MOBILIZATION (10% of 1-6) LS 1.00] 333,884.25 $333,884
SUBTOTAL $3,672,727
25% CONT. $918,182
Total $4,590,908
2 |STRUCTURES ITEMS S0
3 |RIGHT OF WAY ITEMS
Acquisition SF 47,300.00 1.15 554,395
SF 50,900.00 5.00 $254,500
Utility Relocation - -
TOTAL $4,899,803
NOTES

¥ Excavation and Imported Borraw calculations assume all ramps remain open during construction.









RESOLUTION OF THE BOARD OF SUPERVISORS OF THE
COUNTY OF SANTA BARBARA, STATE OF CALIFORNIA

N THE MATTER OF UPDATING THE )
ORCUTT TRANSPORTATION )
IMPROVEMENT PLAN IN THE THIRD AND )
FOURTH SUPERVISORIAL DISTRICTS )

RESOLUTION NO.

WHEREAS, in July of 1997, the Board of Supervisors of the County of Santa Barbara approved the
Orcutt Community Plan which requires the development of a capital improvement plan for the construction
of roadway, intersection, transit, bikeway, median, and pedestrian improvements in the Orcutt Planning
Area; and

WHEREAS, on June 9, 1998, the Board of Supervisors of the County of Santa Barbara approved
Resolution 98-211, thereby adopting the Orcutt Transportation Improvement Plan, which pursuant to
Government Code Section 66002, indicates the approximate location, size, time of availability, and estimates
of costs for all facilities or improvements to be financed by Transportation Impact Mitigation Fees within the
Orcutt Planning Area; and

WHEREAS, Section 23C-16(b) of Santa Barbara County Code requires that the Director of Public
Works report to the Board of Supervisors identifying the balance of fees in the Transportation Impact
Mitigation Program Fund, the facilities for which construction has been completed, and any facilities
proposed for construction; and

WHEREAS, Section 23C-16(b) of Santa Barbara County Code further requires that the Director of
-'ublic Works update the estimated costs of the public improvements in accordance with the appropriate
Engineering Construction Cost Index; and

WHEREAS, Section 23C-16 (c) of Santa Barbara County Code requires that at a public hearing the
Board of Supervisors review estimated costs of the transportation and transit facilities described in the
report, the continued need for these facilities, and the reasonable relationship between the need and the
impacts of development for which the fees are charged; and

WHEREAS, the Director of Public Works has presented a report to the Board of Supervisors
identifying the balance of fees in the Orcutt Transportation Impact Mitigation Program Fund, the facilities
for which construction has been completed, and any facilities proposed for construction, as well as updating
the estimated costs of the public improvements in accordance with the appropriate Engineering Construction
Cost Index;

NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS:

That the Board of Supervisors of the County of Santa Barbara, pursuant to Santa Barbara County
Code Section 23 and California Government Code Section 66002 hereby, updates the Orcutt
Transportation Improvement Plan with revised Capital Improvement Projects Tables 1 through 3.
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PASSED, APPROVED, AND ADOPTED by the Board of Supervisors of the County Santa Barbara, State of
California, on this day of , 2015 by the following vote: l

AYES:

NAYS:

ABSENT:
ABSTAIN:

ATTEST:

MONA MIYASATO
COUNTY EXECUTIVE OFFICER COUNTY OF SANTA BARBARA
CLERK OF BOARD

By: By:
Deputy Clerk Janet Wolf, Chair
Board of Supervisors

APPROVED AS TO FORM:
MICHAEL C. GHIZZONI
COUNTY COUNSEL

N 7,

Deputy County Counsel
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facility

Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek
Orcutt Creek

Table 3- 2015 Summary of OTIP Funding - Bikeway Projects

Site
8
5
18
3
19
B
S/0OC
west-trails
D
11
C
10
20
Terrazo Park
26
Hummel-101

E/O KS822 - SR135

* note: only included Class 1

Miles

0.6
0.15
0.6
0.6
0.2
0.25
1
0.2
0.4
0.3
0.1
0.2
0.15
0.15
0.3
1.2
1.5

FEE $
%

Original

estimate
$204,180
$51,045
$204,180
$204,180
$68,060
$85,075
$340,300
$68,060
$136,120
$102,090
$34,030
$68,060
$51,045
$51,045
$102,090
$408,360
$510,450
$2,688,370

$628,279
23.4%

revised cost

$225,000 built but needs bridge
$82,849
$331,396
$331,396
$110,465
$138,082
$552,327
$110,465
$220,931
$165,698
$55,233
$110,465
$82,849
$82,849
$165,698
$662,793
$828,491
$4,256,989

$994,869
23.4% % paid by EDU/1,000 SF fees

bikeway fee per EDU/1,000 SF recommended 2/10/15:

$315]













RESOLUTION OF THE BOARD OF SUPERVISORS OF THE
COUNTY OF SANTA BARBARA, STATE OF CALIFORNIA

N THE MATTER OF UPDATING THE
ORCUTT TRANSPORTATION
IMPACT MITIGATION FEE SCHEDULE
IN THE THIRD AND
FOURTH SUPERVISORIAL DISTRICTS

RESOLUTION NO.

N N S S S’

WHEREAS, in July of 1997, the Board of Supervisors of the County of Santa Barbara approved the
Orcutt Community Plan which requires the development of a capital improvement plan for the construction
of roadway, intersection, transit, bikeway, median, and pedestrian improvements in the Orcutt Planning
Area; and

WHEREAS, on June 9, 1998, the Board of Supervisors of the County of Santa Barbara approved
Resolution 98-211, thereby adopting the Orcutt Transportation Improvement Plan, which pursuant to
Government Code Section 66002, indicates the approximate location, size, time of availability, and estimates
of costs for all facilities or improvements to be financed by Transportation Impact Mitigation Fees within the
Orcutt Planning Area; and

WHEREAS, on June 9, 1998, the Board of Supervisors of the County of Santa Barbara approved
Resolution 98-212, thereby establishing a Transportation Impact Mitigation Fee Schedule for all new
development within the Orcutt Community Planning Area; and

WHEREAS, on June 9, 1998, the Board of Supervisors of the County of Santa Barbara approved
Resolution 98-213, thereby adopting the Orcutt Community Plan Public Infrastructure F inancing Program,
hich describes the impacts of new development projects on existing public facilities within the Orcutt
vommunity Planning Area, and analyzes the need for new public facilities required of said new development
projects, and sets forth relationships among new development projects, the needed public facilities, and the
estimated costs of those public facilities; and

WHEREAS, Section 23C-16(b) of Santa Barbara County Code requires that the Director of Public
Works report to the Board of Supervisors identifying the balance of fees in a Transportation Impact
Mitigation Program Fund, the facilities for which construction has been completed, and any facilities
proposed for construction; and

WHEREAS, Section 23C-16(b) of Santa Barbara County Code further requires that the Director of
Public Works update the estimated costs of the public improvements in accordance with the appropriate
Engineering Construction Cost Index; and

WHEREAS, Section. 23C-16(c) of Santa Barbara County Code requires that at a public hearing the
Board of Supervisors review estimated costs of the transportation and transit facilities described in the
report, the continued need for these facilities, and the reasonable relationship between the need and the
impacts of development for which the fees are charged; and

WHEREAS, Section 23C-6 of Santa Barbara County Code states the amount of each fee established
pursuant to Chapter 23C may be set and revised periodically by resolution of the Board of Supervisors; and

WHEREAS, the Director of Public Works has presented a report to the Board of Supervisors
*dentifying the balance of fees in the Orcutt Transportation Impact Mitigation Program Fund, the facilities
: which construction has been completed, and any facilities proposed for construction, as well as updating
the estimated costs of the public improvements in accordance with the appropriate Engineering Construction
Cost Index; and
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WHEREAS, on February 10, 2015, the Board of Supervisors adopted Resolution 15-___, thereby
updating the Orcutt Community Transportation Improvement Plan; and

WHEREAS, on the basis of the 2015 Update to the Orcutt Community Transportation Improvement
Plan and the Orcutt Community Plan Public Infrastructure Financing Program, the Department of Public
Works has accordingly revised the Transportation Impact Mitigation Fee Schedule for the Orcutt
Community Planning Area; and

WHEREAS, the Board of Supervisors finds as follows:

(a) There 1s a continued need for the public transportation facilities identified in the Orcutt
Community Transportation Improvement Plan, as updated.

(b) There is a reasonable relationship between the need for the public transportation facilities
identified in the Orcutt Community Transportation Improvement Plan, as updated, and the
impacts of the development for which the Orcutt Transportation Mitigation Fees are charged.

NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS:

That the Board of Supervisors of the County of Santa Barbara, pursuant to Santa Barbara County
Code Section 23C, hereby updates the Orcutt Transportation Impact Mitigation Fees Schedule with
the attached revised Exhibit A: County of Santa Barbara Orcutt Planning Area Transportation
Improvement Fee Schedule.

PASSED, APPROVED, AND ADOPTED by the Board of Supervisors of the County Santa Barbara, State of
California, on this day of , 2015 by the following vote:

AYES:

NAYS:

ABSENT:
ABSTAIN:

ATTEST:
MONA MIYASATO
COUNTY EXECUTIVE OFFICER COUNTY OF SANTA BARBARA
CLERX OF BOARD

By: By:
Deputy Clerk Janet Wolf, Chair
Board of Supervisors

APPROVED AS TO FORM:
MICHAEL C. GHIZZONI
COUNTY COUNSEL

" By: é/l/l

Deputy County Counsel
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NOTICE OF EXEMPTION

TO: Santa Barbara County Clerk of the Board of Supervisors

FROM: Department of Public Works — Transportation Division
(Lead Department/Division)

Based on a preliminary review of the project the following activity is determined to be exempt from further
environmental review requirements of the California Environmental Quality Act (CEQA) of 1970, as defined in
the State and County Guidelines for the implementation of CEQA.

APN(s): N/A Case No.: N/A

LOCATION: 105 East Anapamu Street, 4™ Floor Board of Supervisors Hearing Room

PROJECT TITLE: Update to the Orcutt Transportation Improvement Plan

PROJECT DESCRIPTION: The Board approved the Orcutt Transportation Improvement Plan (OTIP) n June
9, 1998. Since then, several projects included in the plan have been constructed and others have different scopes
or cost estimates. Some Key sites have been developed or modified, necessitating revision of the projected trips
to be generated under the OTIP for the ten-year horizon. This action would update the OTIP to reflect current

needs, projections, and costs.

EXEMPT STATUS: (Check One)
___ Ministerial
___ Statutory
—_Categorical Exemption [15301 (©)]
___ Emergency Project
__No Possibility of Significant Effect [Sec. 15061(b, 3)]
_X Not a Project [Section 15378(b)(2)]

Cite specific CEQA Guideline Section: Section 15378 project means the whole of an action, which has the
potential for resulting in either a direct physical change in the environment, or a reasonably foreseeable indirect
change, and that is any of the following: (b), Project does not include: (2) Continuing administrative or
maintenance activities, such as purchases for supplies, personal-related actions, general policy and procedure

making...

Reasons to support exemption findings (attach additional material, if necessary):

The Santa Barbara County Board of Supervisors is the responsible agency to authorize the update of the Orcutt
Transportation Improvement Plan. The request to approve the update of the Orcutt Transportation Improvement
Plan is not a project by definition. The term project refers to the general policy making activity which is being
approved and which may be subject to several discretionary approvals by governmental agencies. The term
project does not mean each separate governmental approval. Further, the approval of the update to the Orcutt
Transportation Improvement Plan will not create any unusual circumstances which would create a possibility

t there would be a significant effect.
l|Page
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Lead Agency Contact Person: Chris Sneddon, Deputy Director Public Works Transportation/Engineering
Division, Phone: (805) 568-3064

Department Representative: Morgan M. Jones, Senior Engineering Environmental Planner

Acceptance Date: February 10,2015
[Date of final action on project]

Distribution: Hearing Support Staff for posting

4/% W /C////ﬂ January 20, 2015_

Mmé/anM Jgnes Date

NOTE: A cop this document must be posted with the County’s Planning & Development Department at least 6 days prior to
consideration of the activity by the decision-makers to comply with County CEQA guidelines and a copy must be filed with the
County Clerk of the Board after project approval to begin a 35 day statue of limitations on legal challenges.

Distribution:
5.8, COU\!T Y
PLANNING & NEVF OPMENT
Date filed with Planning & Development Date filed with Clerk of Board
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