STATE OF CALIFORNIA - CALIFORNIA TRANSPORTATION COMMISSION
CTC-0002 (NEW 03/2023)

California Transportation Commission

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017
PROJECT BASELINE AGREEMENT ADDENDUM

1. FUNDING PROGRAM
O Active Transportation Program
[J Local Partnership Program (Competitive)
[E Solutions for Congested Corridors Program
[ State Highway Operation and Protection Program
O Trade Corridor Enhancement Program

2. PARTIES AND DATE
2.1 This Project Baseline Agreement Addendum (Addendum) for the [SCCP-P-2324 |

effective on | | made by and between the California Transportation Commission
(Commission), the California Department of Transportation (Caltrans), the|Santa Barbara County Association of Governments| ,
and [the County of Santa Barbara |, sometimes collectively referred to as the “Parties”.

3. GENERAL PROVISIONS

3.1 The parties are entering into this Project Baseline Agreement Addendum to document minor adjustments as
approved by the Commission. This Form and attached documents hereto will formally document any authorized
modifications. This may include a revised Project Report, revised Project Funding Plan, minor change of Project
Scope, and/or Project Programming Requests. Adjustments reserved for the Addendum are not considered
significant enough to initiate a Baseline Agreement Amendment.

3.2 The undersigned Project Applicant certifies that the funding sources cited are committed and
expected to be available; the estimated costs represent full project funding; and the scope and
description of benefits is the best estimate possible and no further adjustments are known or foreseen.

3.3 The undersigned Project Applicant acknowledges the Baseline Agreement is still in full effect and
this Addendum does not replace the original approved Baseline Agreement.

Modification: (Please attach an additional page if additional space is needed.)

SBCAG has submitted an updated PPR for PPNO:3203 to reflect an allocation amendment
approved at the March 2026 CTC meeting which covered a scope and funding reduction of
one DC fast charger.

Justification: (Please attach an additional page if additional space is needed.)

One of the locations where a DC fast charger was to be installed is no longer feasible. The
Lillie Ave. location is now subject to a development plan proposed by the Summerland -
Carpinteria Fire District (SCFD) to expand their station. The SCFD would not only use the
County property where the DC charger was proposed but also acquire property from
Caltrans immediately adjacent to the Fire Station. Furthermore, because of the time being
taken by SCE to make a Rule 29 determination, starting this process could not be
completed within allowable timelines.
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SIGNATURE PAGE
TO

PROJECT BASELINE AGREEMENT ADDENDUM

Project Name |SCCP-P-2324

Resolution |

(to be completed by CTC)
MARJORI E C KI RI\ Digitally signed by MARJORIE C. KIRN
- Date: 2026.03.31 15:11:52 -07'00'
. . Date

Marjie Kirn
ExecutiveDirector, SBCAG
Project Applicant

Date
Director, SantaBarbaraCountyPublicWorks
Implementing Agency

Date
SB 1 Program Manager
California Department of Transportation

Date

Deputy of SB 1 Programming

California Transportation Commission
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