
AMENDMENT No. 4 
TO PROFESSIONAL SERVICES AGREEMENT 

FOR 
Architectural & Engineering Services 

Santa Barbara County Emergency Operations Center 
PROJECT NO. 8666 

 
 
 
 

  This Amendment to Agreement is entered into, by and between: 
 

Austin Building & Design DBA The 
Austin Company  

 hereinafter called “A/E” 
 
 and 
 
 The County of Santa Barbara, California 
 hereinafter called “COUNTY” 
 

WITNESSETH 
 

 WHEREAS, the parties hereto under the date of May 12, 2009, entered into an agreement 
for performance of Architectural Services, by A/E in connection with the Santa Barbara County 
Emergency Operations Center Project No. 8666, Santa Barbara, California; and 
 
 WHEREAS, the parties hereto desire to amend the Agreement: 
 
 NOW THEREFORE, the parties hereto agree as follows: 
 

I. In consideration of the additional services associated with unforeseen conditions, additional 
construction administration related hours, review of the microwave tower plans, and tasks as 
directed by the Project Manager, the COUNTY will increase the A/E’s fee by Twenty Seven 
Thousand Eight Hundred Fifty Seven Dollars ($27,857). Article 3, item A , par. 1, is hereby 
amended to read as follows: 

 
ARTICLE 3. FEE AND PROVISION FOR PAYMENT: 

 
A. Fee:  The COUNTY will pay the A/E a fee of Five Hundred Seventy Four 

Thousand Four Hundred Fifty Six Dollars and Fifty Cents ($574,456.50) plus 
reimbursable expenses (estimated at $29,710) for all work described in this 
Agreement and in Attachment A.  Fee shall be invoiced based on Attachment B. 
Any additional applicable hourly rate billings as authorized in Article 4 shall be 
based on the information contained in Attachment B. Attachment B is attached 
hereto and incorporated herein by reference as though here fully set forth.  Each 
portion of the Project let separately on a segregated bid basis shall be considered a 
separate Project only for the purpose of determining the fee for services for 



  Project No. 8666 

Design Development through Construction Administration in accordance with the 
Schedule of Fees. 



  Project No. 8666 

 
 
APPROVED AND EXECUTED by COUNTY and A/E on this          day of 
____________________, 2011. 
 
  

  
“A/E”: 
The Austin Company 
   
                                                                 
                                                
  By:  
      
         ____________________ 
 Curt Miller, Vice President/General Manager 
 

“COUNTY” 
 County of Santa Barbara 
 
ATTEST:  By: ________________________  
      
CHANDRA L. WALLAR         CHAIR  
CLERK OF THE BOARD        BOARD OF SUPERVISORS 
        County of Santa Barbara 
By: _________________________   
       Deputy Clerk  
 
 
APPROVED AS TO FORM: APPROVED AS TO ACCOUNTING 
FORM: 
DENNIS A. MARSHALL,  ROBERT W. GEIS, CPA 
COUNTY COUNSEL     AUDITOR-CONTROLLER 

 
By: _________________________   By: _________________________ 
     Deputy County Counsel          Deputy Auditor-Controller 
 
 
APPROVED AS TO FORM:  
RAY AROMATORIO 
RISK MANAGER 
 
By: _________________________    
 
 
Dept.  063 ; Account  8700; Fund  0030; Program  1930; Project  8666  


