
STATEMENT OF FINAL QUANTITIES 
OF CONTRACT ITEMS, EXTRA WORK AND DEDUCTIONS FOR 

CONSTRUCTION OF SOUTH COAST RECYCLING AND TRANSFER STATION 
STORM DRAIN IMPROVEMENTS PROJECT 

PHASE 4 - STORMW ATER DIVERSION TANK 
COUNTY PROJECT NO. 828369 

TOTAL CONTRACT ITEMS

TOTAL EXTRA WORK

TOTAL AMOUNT DUE TO CONTRACTOR

LESS PREVIOUSLY PAID MONTHLY INVOICES

FINAL PAYMENT AMOUNT REQUESTED

$ 478,715.00 

$32,905.29 

$ 511,620.29 

$ 496,278.89 

$ 15,341.40 

ACCEPTED AS FULL PAYMENT CONTRACTO aminha Construction, Inc. 

DATE: a.I �l 
/ 
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ACCEPTED AS FULL PAYMENT WITH THE FOLLOWING EXCEPTIONS:

DATE: __________ BY: ________________ 

SUBMITIED BY: id F. � 
Project Engmeer 

APPROVAL RECOMMENDED: � . 4:f. DATE: 3--/<f /l'f
-�,-,1---'----

'tting & Eng· ering Manager 

APPROVAL RECOMMENDED: flvJt.lf.j I/Ut1. th DATE: ----"'3
-+-

/--'--if +-j_/ ?
.___

I I Director/Deputy Director of Public Works 

APPROVED: ________________ DATE: _____ _
Chairman Board of Supervisors 
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ATTACHMENT A


