PROJECT OR PROGRAM

ESTIMATED TIMELINE OF REMAINING WORK

FY 2019-2020 FY 2020-2021 FY 2021-2022 FY 2022-2023 FY 2023-24
SPRING SUMMER FALL WINTER SPRING SUMMER FALL WINTER SPRING SUMMER FALL WINTER SUMMER FALL WINTER SUMMER

PROJECTS FROM FY 2019-2020
ADU Ordinance Amendments Develop Amendments/Hearings |
Advanced Meter SoCal Gas Ord Amd Hearings [Hearings & Codification
AED LCP Amendments CCC Proces Additional CCC Process
Agricultural Tiered Permitting Ord Amd Draft Ordinance Amendments Public Process/Hearings
Cannabis Ordinance Amendments Public Process/Hearings CCC Process
Circulation Element Update VMTs RFP, Research/Draft Element, EIR Draft Element, EIR, Public Process/Hearings CCC Process

Coastal Resiliency LCP Amendments

Finalize CCC Process |

ECAP Amendments (CSD Support) Asssist CSD Assist CSD Assist CSD Assist CSD

GHG Interim Thresholds Prepare Thresolds Public Process/Hearings

Farmstays Ordinance Amendments Workshops Prepare Amendments Public Process/Hearings

Hollister Avenue - State Street Project Finalize Project/Hearings

OCP Amendment (Rodeo Road Extension) Env Review [Public Hearings|

Safety Element Update Vulnerability Assessment, Public Process Adaptation Plan, EIR, Hearings CCC Process
Santa Claus Lane Improvements Mitigation Final Design Work Final Design Work |

SB 743 VMT Thresholds Thresholds [Public Hearings/Implementation |

Short-Term Rentals CZO Ord. Amd Prepare Amendments Public Process/Hearings CCC Process |

State Housing and Density Bonus Law Amd

DELAY - Ordinance Development,
Public Process

Hearings, CCC Process

UGS Amendments

Prepare Amendments

Public Process/Hearings

Annual Zoning Ord Amd

One Package Per Fiscal Year

One Package Per Fiscal Year

One Package Per Fiscal Year
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