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File #:  Version: 105-00978

Status:Type: Agenda Item Passed

File created: In control:10/3/2005 BOARD OF SUPERVISORS

On agenda: Final action:10/11/2005 10/11/2005

Title: Consider recommendations regarding the Santa Barbara County Courthouse Hall of Records
Rehabilitation, Interior Work Site # F02001 (Project # 8644), First District, as follows:

a)  Approve and execute Amendment No. 1 to the contract with Urquidez Construction (BC 04-189) for
unanticipated changes in the elevator installation in the amount of $22,676 for Phase II contract work
in an amount not to exceed $227,476.

b) Approve and execute Amendment No. 1 to the contract with Urquidez Construction (BC 05-141) for
unanticipated and additional scope of work in the amount of $506,500 for Phase III contract work in an
amount not to exceed $1,422,537;

c)  Approve the Budget Revision in the amount $656,279 (BJE2005615) from the Clerk-Recorder-
Assessor Modernization Designation ($424,279), Deferred Maintenance appropriation ($196,000),
and Asbestos Project ($36,000).

Sponsors: GENERAL SERVICES DEPARTMENT

Indexes:
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Attachments: 1. Board Letter/ Attachment
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Acted on as follows:BOARD OF SUPERVISORS10/11/2005 1 Pass

Consider recommendations regarding the Santa Barbara County Courthouse Hall of Records Rehabilitation, Interior
Work Site # F02001 (Project # 8644), First District, as follows:

a)  Approve and execute Amendment No. 1 to the contract with Urquidez Construction (BC 04-189) for
unanticipated changes in the elevator installation in the amount of $22,676 for Phase II contract work in
an amount not to exceed $227,476.

b) Approve and execute Amendment No. 1 to the contract with Urquidez Construction (BC 05-141) for
unanticipated and additional scope of work in the amount of $506,500 for Phase III contract work in an
amount not to exceed $1,422,537;

c)  Approve the Budget Revision in the amount $656,279 (BJE2005615) from the Clerk-Recorder-Assessor
Modernization Designation ($424,279), Deferred Maintenance appropriation ($196,000), and Asbestos Project
($36,000).
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