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105 Anapamu Street, Santa
Barbara

Approve and authorize the Chair to execute Addendum No. 1, which provides a one year time extension and
increases the professional services contract from $267,500 to $364,500 (an increase of $97,000). This amendment
would modify the existing professional design services agreement with Penfield and Smith Engineering (P&S) (a
local vendor) for El Colegio Road Improvements-Phase II, County Project No. 864042, Third District.
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