

**AMENDMENT NO. 1
TO
PROFESSIONAL SERVICES AGREEMENT**

BETWEEN

THE COUNTY OF SANTA BARBARA

AND

ARCHITECTURAL RESOURCES GROUP

FOR

ARCHITECTURAL DESIGN

August 16, 2022

AMENDMENT No. 1 to the PROFESSIONAL SERVICES AGREEMENT (PSA)

for

Architectural Design Services for the Santa Barbara Courthouse Roof Rehabilitation Project

This is the First Amendment to the Agreement between THE COUNTY OF SANTA BARBARA (hereinafter "Owner" or "County") and Architectural Resources Group (hereinafter "Consultant").

WHEREAS, on **August 18, 2020**, the Parties hereto entered into a **Professional Services Agreement, BC20169 (hereinafter "Agreement")** for architectural services for the Santa Barbara Courthouse Roof Rehabilitation Project ("Project"); and

WHEREAS, the Agreement was initially for a term of 24 months; and

WHEREAS, the Parties hereto desire to amend the Agreement ("Amendment No. 1"), in accordance with the provisions of the Agreement, to extend the term.

NOW, THEREFORE, Owner and Contractor agree as follows:

1. Section 2.03 ("Term") of the Agreement is deleted and replaced with the following:


Consultant shall commence performance on August 18, 2020 and end performance on completion of its Scope of Work for the Project, but no later than August 18, 2026, unless otherwise directed by County or unless earlier terminated under Section 12 of this Agreement.
2. Except as otherwise amended by this Amendment, all of the terms and conditions of the Agreement shall remain in full force and effect.
3. The signatories to this Amendment No. 1 have the authority to bind the parties. This Amendment No. 1 may be executed in counterparts, each of which shall be deemed to be an original, and all of such counterparts shall together constitute one executed original instrument.

SIGNATURE PAGE

Amendment No. 1 to the Agreement for Services of Independent Contractor **BC20169** between the **County of Santa Barbara and Architectural Resource Group.**

IN WITNESS WHEREOF, the Parties have executed this Amendment No. 1 to the Agreement to be effective on the date executed by County.


COUNTY OF SANTA BARBARA:

By: 
Joan Hartmann, Chair
Board of Supervisors

Date: 8-16-22


ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board

By: 
Deputy Clerk

CONTRACTOR:

Architectural Resources Group

DocuSigned by:

401750A411A614E...
Authorized Representative


Name: David Wessel

Title: Principal

Date: _____


APPROVED AS TO FORM:

Rachel Van Mullem
County Counsel

DocuSigned by:
By: 
5DB105552E2444F...
Brian Pettit
Deputy County Counsel


APPROVED AS TO ACCOUNTING FORM:

Betsy Schaffer, CPA, CPFO
Auditor-Controller

DocuSigned by:
By: 
A99ED58D71D04FB...


RECOMMENDED FOR APPROVAL:

General Services

DocuSigned by:
By: 
1FBAB9D0672A445F...
Janette D. Pell, Director
General Services Department

APPROVED AS TO ACCOUNTING FORM:

Risk Management

DocuSigned by:
By: 
57094905FA10407...
Greg Milligan
Risk Manager