

**AMENDMENT TO CONTRACT
FOR MODOC ROAD MULTIUSE TRAIL SEGMENT 1
IN THE SECOND SUPERVISORIAL DISTRICT
COUNTY PROJECT NO. 864050
Auditor – Controller Contract No. BC21278**

THIS AMENDMENT (hereinafter Amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereinafter called **COUNTY**) and Beador Construction company, Inc., with an address at 26320 Lester Circle, Corona, CA 92883 (hereinafter referred to as **CONTRACTOR**) wherein COUNTY and CONTRACTOR agree to amend their May 24, 2022 Agreement (hereinafter Agreement) as specified herein.

WHEREAS, the Parties entered into an Agreement on May 24, 2022;

WHEREAS, COUNTY requires landslide material removal, permanent and temporary erosion control measure including hillside stabilization and pavement repairs and resurfacing;

WHEREAS, COUNTY anticipates the cost of this additional work to increase the cost of the project by \$380,000;

WHEREAS, the Parties do not otherwise wish to amend the terms of the Agreement.

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, the parties agree to amend the Agreement as follows:

1. Section 5. PAYMENT, paragraph 2 is amended to read:

5. PAYMENT

The Engineer is authorized to order, as change order work, changes and additions to the work being performed under this contract in an amount not to exceed \$516,865 (Contingency) in accordance with California Public Contract Code Sections 20142 and 20395, as applicable, to be paid as provided in the Contract Documents.

2. In all other respects, the Agreement shall remain in full force and effect.

A. Q. A.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date when fully executed by both parties.

PASSED, APPROVED, AND ADOPTED by the Board of Supervisors of the County Santa Barbara, State of California, on this _____ day of _____, 2023 by the following vote:

RECOMMENDED FOR APPROVAL:
SCOTT D. MCGOLPIN, DIRECTOR
SANTA BARBARA COUNTY PUBLIC WORKS

By: DocuSigned by:
Scott McGolpin
2C7CB1830C5741F

ATTEST:
MONA MIYASATO
COUNTY EXECUTIVE OFFICER
CLERK OF BOARD

By: Sheila Chabenera
Deputy Clerk

COUNTY OF SANTA BARBARA
DAS WILLIAMS

By: Das Williams
Chair, Board of Supervisors

Date: 3-21-23

APPROVED AS TO FORM:
RACHEL VAN MULLEM
COUNTY COUNSEL

By: DocuSigned by:
RVM
5DB10E553E3444E
Deputy County Counsel

APPROVED AS TO FORM:
GREG MILLIGAN
RISK MANAGER

By: DocuSigned by:
Greg Milligan
DC240AC1E64247D...
Risk Manager

APPROVED AS TO ACCOUNTING FORM:
BETSY M. SCHAFFER,
AUDITOR CONTROLLER

By: DocuSigned by:
C. Schaffer
A99ED58D71D04FB...
Deputy

