

ATTACHMENT 1

Amendment No. 2 to the Agreement for Services of Independent Contractor

**AMENDMENT NO. 2 TO
AGREEMENT FOR SERVICES OF
INDEPENDENT CONTRACTOR**

BETWEEN

THE COUNTY OF SANTA BARBARA

AND

RINCON CONSULTANTS, INC.

FOR

**ENVIRONMENTAL CONSULTING AND FIELD ASSESSMENT ACTIVITIES
AT 3900 PARADISE ROAD AS PART OF THE SPECIAL-USE PERMIT
RENEWAL PROCESS FOR LOS PRIETOS BOYS CAMP**

April 6, 2021

**AMENDMENT No. 2 to the AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR
for**

**Environmental consulting and field assessment activities at 3900
Paradise Road as part of the Special-Use permit renewal process for
Los Prietos Boys Camp**

This is the second Amendment to the Agreement between THE COUNTY OF SANTA BARBARA (hereinafter "County") and Rincon Consultants, Inc. (hereinafter "Contractor").

WHEREAS, on **July 16, 2019**, the parties hereto entered into an **Agreement for Services of Independent Contractor BC19645 (hereinafter "Agreement")** for environmental analysis and field assessment activities at 3900 Paradise Road associated with the Los Prietos Boys Camp ("Project"); and

WHEREAS, the Agreement was initially for six (6) months;

WHEREAS, the Agreement was amended on June 16, 2020 via Amendment No. 1 which extended the contract term by twelve (12) months to January 22, 2021; and

WHEREAS, the parties hereto desire to further amend the Agreement via this Amendment No. 2 in accordance with the provisions of the Agreement, to further extend the term.

NOW, THEREFORE, Owner and Contractor agree as follows:

1. Amendment No. 2 increases the term of the contract and replaces the "PERFORMANCE PERIOD" clause with the following:

CONTRACTOR shall commence performance on July 22, 2019 and end performance on completion, but no later than October 31, 2022 unless otherwise directed by COUNTY or unless earlier terminated.

2. Except as otherwise amended by this Amendment No. 2, all of the terms and conditions of the Agreement shall remain in full force and effect.
3. The signatories to Amendment No. 2 have the authority to bind the parties. Amendment No. 2 may be executed in counterparts, each of which shall be deemed to be an original, and all of such counterparts shall together constitute one executed original instrument.

COUNTY SIGNATURE PAGE

Amendment No. 2 to the Agreement for Services of Independent Contractor **BC19645** between the **County of Santa Barbara** and **Rincon Consultants, Inc.**

IN WITNESS WHEREOF, the parties have executed this Amendment No. 2 to the Agreement to be effective on the date executed by COUNTY.

ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board

COUNTY OF SANTA BARBARA:

By: _____
Deputy Clerk

By: _____
Bob Nelson, Chair
Board of Supervisors

Date: _____

ADDITIONAL COUNTY SIGNATURE PAGE

**RECOMMENDED FOR APPROVAL:
GENERAL SERVICES**

APPROVED AS TO ACCOUNTING FORM:
Betsy Schaffer, CPA, CPFO
Auditor-Controller

DocuSigned by:
Janette D. Pell
By: _____
Janette D. Pell, Director
General Services Department

DocuSigned by:
[Signature]
By: _____
Deputy

APPROVED AS TO FORM:
Michael C. Ghizzoni
County Counsel

DocuSigned by:
[Signature]
By: _____
Deputy County Counsel

APPROVED AS TO FORM:
Risk Management

DocuSigned by:
Ray Aramatorio
By: _____
Risk Management

CONTRACTOR SIGNATURE PAGE

Amendment No. 2 to the Agreement for Services of Independent Contractor **BC19645** between the **County of Santa Barbara and Rincon Consultants, Inc.**

IN WITNESS WHEREOF, the parties have executed this Amendment No. 2 to the Agreement to be effective on the date executed by COUNTY.

CONTRACTOR:

Colby Boggs

Principal/Senior Ecologist

Rincon Consultants, Inc.

Environmental Scientists, Planners,


209 E. Victoria St.

Engineers

Santa Barbara, CA 93101

CBoggs@rinconconsultants.com

(805) 704-4955

By: 
Authorized Representative

Date: 3/24/2021 | 9:20 AM PDT