

FIRST AMENDMENT TO  
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR  
BONITA SCHOOL ROAD BRIDGE 51C-230 REPLACEMENT  
PROJECT NUMBER 862367

**THIS AMENDMENT** (“First Amendment”) is made by and between the County of Santa Barbara, a political subdivision of the State of California (“COUNTY”) and Padre and Associates, 1861 Knoll Drive, Ventura, 93003 (“CONSULTANT”), parties to the Agreement for Services of Independent Contractor signed into effect on May 2, 2016 (“Agreement”).

*WHEREAS*, performance of the Agreement has been delayed; and

*WHEREAS*, at no charge to the COUNTY, the parties seek to extend the time CONSULTANT has to perform the Agreement; and increase the total amount of the contract by \$10,555, not to exceed \$116,104 to account for additional biological surveys and analysis; and

NOW THEREFORE, in consideration of the mutual covenants and conditions contained herein, COUNTY and CONSULTANT agree to amend the Agreement as follows:

1. The Agreement’s Performance Period expiration date is hereby amended to April 30, 2023.

**4. PERFORMANCE PERIOD This contract shall go into effect on May 2, 2016, contingent upon approval by COUNTY, and CONTRACTOR shall commence work after notification to proceed by COUNTY’S Contract Administrator. The contract shall end on April 30, 2023, unless extended by contract amendment or unless earlier terminated.**

2. Except as set forth in this First Amendment, the Agreement is unaffected and shall continue in full force and effect in accordance with its terms.

**IN WITNESS WHERE OF**, the parties have executed this Amendment on the date executed by COUNTY.

**CONTRACTOR SIGNATURE PAGE**

Agreement for services and work to be performed by Contractor between the County and Contractor.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

**CONTRACTOR:**

Matt Ingamells  
Padre Associates, Inc.  
1861 Knoll Drive  
Ventura, California 93003

8



Authorized Representative

License No.  
Business Type Environmental Services  
mingamells@padreinc.com  
(805) 644-2220 ext. 13

Date: 3/1/21


### COUNTY SIGNATURE PAGE

Agreement for services and work to be performed by Contractor between the County and Contractor.

IN WITNESS WHEREOF, the parties have executed this Agreement to be effective on the date executed by County.

**RECOMMENDED FOR APPROVAL:**

Scott D. McGolpin  
Director of Public Works

By:   
Department Head

**COUNTY OF SANTA BARBARA:**

By: \_\_\_\_\_  
Bob Nelson Chair, Board of Supervisors

**ATTEST:**

Mona Miyasato  
County Executive Officer  
Clerk of the Board

By: \_\_\_\_\_  
Deputy Clerk


**APPROVED AS TO FORM:**

Michael C. Ghizzoni  
County Counsel

DocuSigned by:  
  
By: \_\_\_\_\_  
61A92FE6AE994D1...  
Deputy County Counsel


**APPROVED AS TO FORM:**

Ray Aramatorio  
Risk Manager

DocuSigned by:  
  
By: \_\_\_\_\_  
D3DB8526E16F47F...  
Risk Management

**APPROVED AS TO ACCOUNTING FORM:**

Betsy M. Schaffer  
Auditor-Controller

DocuSigned by:  
  
By: \_\_\_\_\_  
E1998503A4304B7...  
Deputy

Fiscal Responsibility \_\_\_\_\_

Department	Division	Subdivision	Program	Organization Unit	Fund	Account	Area
054	02	03	2830	0600	017	7460	5001

