

ATTACHMENT A

Statement of Final Quantities  
Contract Items, Extra Work and Deductions

S.B. Project No.: **820796**  
**Rectangular Rapid Flashing Beacons**

Contractor: **Xcel Engineering Corporation**

Contract Items:	\$265,911.00
Supplemental:	0.00
Contingency:	0.00
Adjustment of Compensation:	0.00
Subtotal:	\$265,911.00
<b>Total Payment to Contractor:</b>	<b>\$265,911.00</b>

Accepted as Full Payment:

By: Monica Plagenza DocuSigned by: 8A177C8E4CC0484... Contractor Date: 7/16/2024 | 12:37 PM PDT

Accepted as full payment with the following exceptions:

---



---



---

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Contractor

Prepared By: Christy Angkahan DocuSigned by: 407CDF9B5F8647A... Office Engineer Date: 7/16/2024 | 12:47 PM PDT

Submitted By: Hammer Legara DocuSigned by: 6FC80D7A4EA841B... Resident Engineer Date: 7/29/2024 | 8:38 AM PDT

Approval Recommended: Brent Clavin DocuSigned by: 9A06D47D04C448D... Civil Engineer Manager Date: 7/26/2024 | 5:09 PM PDT

Approval Recommended: Chris Sueddon DocuSigned by: 3A1B4AFE37564AF... Director of Public Works Date: 7/29/2024 | 11:04 AM PDT

Approved: [Signature] DocuSigned by: 3A1B4AFE37564AF... Chair of the Board of Supervisors Date: 10-8-24