

ORCUTT COMMUNITY PARK PLAY FIELD RENOVATION PROJECT
AUTHORIZED CONTRACT AMENDMENT
COUNTY OF SANTA BARBARA, STATE OF CALIFORNIA

IN THE MATTER OF AMENDMENT OF CONTRACT)
WITH J.D. HUMANN LANDSCAPING, INC.)
FOR THE ORCUTT COMMUNITY PARK PLAY FIELD) AMENDMENT NO. 1
RENOVATION PROJECT)
ORCUTT, CA)

WHEREAS, the County of Santa Barbara (COUNTY) and J.D. HUMANN LANDSCAPING, INC. (CONTRACTOR), P.O. Box 2205, Orcutt, CA 93457, entered into a contract dated May 10, 2015, for the amount of ONE HUNDRED NINETY-FOUR THOUSAND SEVEN HUNDRED SIXTY-EIGHT DOLLARS (\$194,768) for the Orcutt Community Park Play Field Renovation Project, Project Number 8651, Orcutt, California (the "Contract"); and

WHEREAS, it has been deemed necessary by the COUNTY to make the following alterations known as Amendment No. 1, which is acceptance of the Bid Alternate requiring approval by the Board of Supervisors, for a total of ONE HUNDRED FORTY-FIVE THOUSAND ONE HUNDRED FIFTY DOLLARS (\$145,150); and

WHEREAS, CONTRACTOR will perform the alterations stated in "Exhibit A" and attached hereto, for a total addition of ONE HUNDRED FORTY-FIVE THOUSAND ONE HUNDRED FIFTY DOLLARS (\$145,150).

NOW, THEREFORE, the Contract is amended to increase the Contract amount by ONE HUNDRED FORTY-FIVE THOUSAND ONE HUNDRED FIFTY DOLLARS (\$145,150) for a new Contract amount as follows:

Section 1:

Paragraph 5 of said Contract is hereby amended to read as follows:

5. PAYMENT: As full compensation for furnishing all labor, supervision, overhead, materials and equipment and for doing all the work completed and embraced in this Contract and subject to adjustments and liquidated damages, if any, as provided in the Contract Documents, the base amount to be paid to the CONTRACTOR for satisfactory completion of all requirements of the Contractor under this Contract is and shall be ONE HUNDRED NINETY-FOUR THOUSAND SEVEN HUNDRED SIXTY-EIGHT DOLLARS (\$194,768), plus Amendment No. 1 for ONE HUNDRED FORTY-FIVE THOUSAND ONE HUNDRED FIFTY DOLLARS (\$145,150), for a total Contract amount of THREE HUNDRED THIRTY-NINE THOUSAND NINE HUNDRED EIGHTEEN DOLLARS (\$339,918), to be paid as provided in the Contract Documents dated May 10, 2016. The CONTRACTOR assumes and will provide against any and all loss or damage arising out of the nature of the work undertaken, or from the action of the elements, or from any unforeseen difficulties or obstructions which may arise or be encountered in the prosecution of the work until its acceptance by the COUNTY, and assumes any and all expenses incurred by or in consequence of suspension or discontinuance of the work, for well and faithfully completing the work and the whole thereof, in the manner and to the requirements of the Contract and directions of the County Representative, hereunder. The COUNTY will have the right to audit the Contractor's project records. Records must be made available in a form satisfactory to the Santa Barbara County Auditor-Controller.

Section 2:

Paragraph 2 of the Contract is hereby amended by the addition of the following language:

2. WORK

Additional items of work to be performed by the CONTRACTOR shall include all items stated in "Exhibit A," incorporated by this reference and attached hereto.

Section 3:

This Contract Amendment No. 1, along with the consent of the CONTRACTOR attached hereto, shall constitute a contract between the County of Santa Barbara and J.D. Humann Landscaping, Inc. All other sections of the Contract between the parties shall remain in full force and effect.

Summary of Contract Compensation:

Original Contract amount	\$ 194,768
Amendment No. 1 (Bid Alternate)	\$ 145,150
Total Revised Contract Amount	\$ 339,918

IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 to be effective on the date executed by COUNTY.

ATTEST:
MONA MIYASATO
COUNTY EXECUTIVE OFFICER
CLERK OF THE BOARD

COUNTY OF SANTA BARBARA

By: _____

By: DRAFT – PLEASE DO NOT SIGN
PETER ADAM, CHAIR
BOARD OF SUPERVISORS

CONTRACTOR
J.D. HUMANN LANDSCAPING, INC.

By: _____
GEORGE C. CHAPJIAN
Director, Community Services Department

By: _____
JOHN D. HUMANN, President
570 E. Battles Rd., Santa Maria, CA 93454
License No.: 436466

APPROVED AS TO FORM:
MICHAEL C. GHIZZONI
COUNTY COUNSEL

APPROVED AS TO ACCOUNTING FORM:
THEODORE A. FALLATI, CPA
AUDITOR-CONTROLLER

By: _____
Deputy County Counsel

By: _____
Deputy

APPROVED AS TO FORM:
RAY AROMATORIO, ARM, AIC
RISK MANAGER

By: _____
Risk Manager

ORCUTT COMMUNITY PARK PLAY FIELD RENOVATION
PROJECT NO. 8651
AMENDMENT NO. 1

EXHIBIT "A"

Scope of Work Modifications per Amendment #1	
Bid Alternate for installation of sod in-lieu-of hydroseed	\$ 145,150
TOTAL:	\$ 145,150

DRAFT