

COOPERATIVE AGREEMENT COVER SHEET

Work Description

ON ROUTE 101 IN SANTA BARBARA COUNTY NEAR ORCUTT AT THE CLARK AVENUE
INTERCHANGE CONSTRUCT INTERSECTION IMPROVEMENTS

Contact Information

CALTRANS

Paul Martinez, Project Manager
50 Higuera Street
San Luis Obispo, CA 93401
Office Phone: 805-549-3407

COUNTY OF SANTA BARBARA

Brittany Heaton, Project Manager
123 Anapamu Street
Santa Barbara, CA 93101
Office Phone: (805) 568-3035

Table of Contents

RECITALS 1

RESPONSIBILITIES 3

 Sponsorship 3

 Implementing Agency 3

 Funding 4

 CALTRANS’ Quality Management 4

 CEQA/NEPA Lead Agency 5

 Environmental Permits, Approvals and Agreements 5

CONSTRUCTION 5

 Schedule 8

 Additional Provisions 9

 Standards 9

 Noncompliant Work 9

 Qualifications 9

 Consultant Selection 9

 Encroachment Permits 10

 Protected Resources 10

 Disclosures 10

 Hazardous Materials 11

 Claims 11

 Accounting and Audits 12

 Interruption of Work 13

 Penalties, Judgements and Settlements 13

 Project Files 14

 Environmental Compliance 14

GENERAL CONDITIONS 14

 Venue 14

 Exemptions 14

 Indemnification 15

Non-parties 15

Ambiguity and Performance 15

Defaults 16

Dispute Resolution 16

Prevailing Wage 16

DEFINITIONS 18

SIGNATURES 19

Reimbursement SUMMARY No. 01 1

 REIMBURSEMENT TABLE 1

 SPENDING SUMMARY 1

 Funding 2

 ICRP Rate 2

 Invoicing and Payment 2

 CONSTRUCTION Support 2

draft CLOSURE STATEMENT 4

COOPERATIVE AGREEMENT

This AGREEMENT, effective on _____, is between the State of California, acting through its Department of Transportation, referred to as CALTRANS, and:

County of Santa Barbara, a political subdivision of the State of California, referred to hereinafter as COUNTY.

RECITALS

1. PARTIES are authorized to enter into a cooperative agreement for improvements to the State Highway System per the California Streets and Highways Code, Sections 114 and 130.
2. For the purposes of this AGREEMENT, *on Route 101 in Santa Barbara County near Orcutt at the Clark Avenue Interchange construct intersection improvements* will be referred to hereinafter as PROJECT. The PROJECT scope of work is defined in the project initiation and approval documents (e.g. Project Study Report, Permit Engineering Evaluation Report, or Project Report).
3. All obligations and responsibilities assigned in this AGREEMENT to complete the following PROJECT COMPONENT will be referred to hereinafter as WORK:
 - CONSTRUCTION

Each PROJECT COMPONENT is defined in the CALTRANS Workplan Standards Guide as a distinct group of activities/products in the project planning and development process.

4. The term AGREEMENT, as used herein, includes this document and any attachments, exhibits, and amendments.

This AGREEMENT is separate from and does not modify or replace any other cooperative agreement or memorandum of understanding between the PARTIES regarding the PROJECT.

PARTIES intend this AGREEMENT to be their final expression that supersedes any oral understanding or writings pertaining to the WORK. The requirements of this AGREEMENT will preside over any conflicting requirements in any documents that are made an express part of this AGREEMENT.

If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be automatically severed from this AGREEMENT.

Except as otherwise provided in the AGREEMENT, PARTIES will execute a written amendment if there are any changes to the terms of this AGREEMENT.

PARTIES agree to sign a CLOSURE STATEMENT to terminate this AGREEMENT. However, all indemnification, document retention, audit, claims, environmental commitment, legal challenge, maintenance and ownership articles will remain in effect until terminated or modified in writing by mutual agreement or expire by the statute of limitations.

5. The following work associated with this PROJECT has been completed or is in progress:
 - CALTRANS approved the Categorical Exemption on February 5, 2018 (Cooperative Agreement No. 05-0292).
 - CALTRANS approved the Categorical Exclusion on February 5, 2018 (Cooperative Agreement No. 05-0292).
 - CALTRANS is developing the R/W Certification (Cooperative Agreement No. 05-0292).
 - COUNTY is developing the Plans, Specifications and Estimate (Cooperative Agreement No. 05-0292).
6. In this AGREEMENT capitalized words represent defined terms, initialisms, or acronyms.
7. PARTIES hereby set forth the terms, covenants, and conditions of this AGREEMENT.

RESPONSIBILITIES

Sponsorship

8. A SPONSOR is responsible for establishing the scope of the PROJECT and securing the financial resources to fund the WORK. A SPONSOR is responsible for securing additional funds when necessary or implementing PROJECT changes to ensure the WORK can be completed with the funds obligated in this AGREEMENT.

PROJECT changes, as described in the CALTRANS Project Development Procedures Manual, will be approved by CALTRANS as the owner/operator of the State Highway System and shall not be withheld in bad faith.

9. COUNTY is the SPONSOR for the WORK in this AGREEMENT.

Implementing Agency

10. The IMPLEMENTING AGENCY is the PARTY responsible for managing the scope, cost, schedule, and quality of the work activities and products of a PROJECT COMPONENT.

- COUNTY is the CONSTRUCTION IMPLEMENTING AGENCY.

CONSTRUCTION includes construction contract administration, surveying/staking, inspection, quality assurance, and assuring regulatory compliance. The CONSTRUCTION component budget identifies the capital costs of the construction contract/furnished materials (CONSTRUCTION CAPITAL) and the cost of the staff work in support of the construction contract administration (CONSTRUCTION SUPPORT).

11. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will provide a Quality Management Plan (QMP) for the WORK in that component. The Quality Management Plan describes the IMPLEMENTING AGENCY's quality policy and how it will be used. The Quality Management Plan will include a process for resolving disputes between the PARTIES at the team level. The Quality Management Plan is subject to CALTRANS review and approval.
12. Any PARTY responsible for completing WORK will make its personnel and consultants that prepare WORK available to help resolve WORK-related problems and changes for the entire duration of the PROJECT including PROJECT work that may occur under separate agreements.

Funding

14. COUNTY shall fund one hundred percent (100%) of all WORK costs including the costs to reimburse CALTRANS CONSTRUCTION SUPPORT activities, but not the costs of CALTRANS' IQA and CALTRANS' costs incurred as the CEQA Lead Agency, in the review, comment and approval of the PROJECT environmental documentation prepared entirely by [LOCAL AGENCY].
15. The WORK does not use funds administered by CALTRANS. PARTIES will amend this AGREEMENT should this condition change.
16. If CALTRANS anticipates that funding be insufficient to complete the CONSTRUCTION SUPPORT activities, CALTRANS will promptly notify the SPONSOR.
18. CALTRANS CONSTRUCTION SUPPORT activities costs, are to be paid from the funds obligated in the REIMBURSEMENT SUMMARY. Costs that are specifically excluded from the funds obligated in this AGREEMENT, such as HM-1 costs, are to be paid by the PARTY incurring the costs from funds that are independent of this AGREEMENT.

CALTRANS' Quality Management

19. CALTRANS, as the owner/operator of the State Highway System (SHS), will perform quality management work including Independent Quality Assurance (IQA) and owner/operator approvals for the portions of WORK within the existing and proposed SHS right-of-way.
20. CALTRANS' independent quality assurance (IQA) efforts are to ensure that COUNTY's quality assurance results in WORK that is in accordance with the applicable standards and the PROJECT's quality management plan (QMP). An IQA does not include any efforts necessary to develop or deliver WORK or any validation by verifying or rechecking WORK.

When CALTRANS performs IQA it does so for its own benefit. No one can assign liability to CALTRANS due to its IQA.

21. CALTRANS, as the owner/operator of the State Highway System, will approve WORK products in accordance with CALTRANS policies and guidance and as indicated in this AGREEMENT.
22. COUNTY will provide WORK-related products and supporting documentation upon CALTRANS' request for the purpose of CALTRANS' quality management work.

CEQA/NEPA Lead Agency

- 23. CALTRANS is the CEQA Lead Agency for the PROJECT.
- 24. CALTRANS is the NEPA Lead Agency for the PROJECT.

Environmental Permits, Approvals and Agreements

- 25. PARTIES will comply with the commitments and conditions set forth in the environmental documentation, environmental permits, approvals, and applicable agreements as those commitments and conditions apply to each PARTY'S responsibilities in this AGREEMENT.
- 26. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, agreements, and approvals whether they are identified in the planned project scope of work or become necessary in the course of completing the PROJECT.
- 27. The PROJECT will not require environmental permits/approvals.

CONSTRUCTION

- 28. As the CONSTRUCTION IMPLEMENTING AGENCY, COUNTY is responsible for all CONSTRUCTION WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.
- 29. CALTRANS will be responsible for completing the following CONSTRUCTION SUPPORT activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)	AGREEMENT Funded Cost
100.20.10.xx Quality Management	No
270.35 Construction Materials Sampling and Testing	Yes

- 30. Physical and legal possession of the right-of-way must be completed prior to advertising the construction contract unless PARTIES mutually agree to other arrangements in writing.
- 31. Right-of-way conveyances must be completed prior to WORK completion unless PARTIES mutually agree to other arrangements in writing.

32. COUNTY will include a Disadvantaged Business Enterprise (DBE) utilization goal in the PROJECT construction contract(s) in accordance with the *Local Assistance Procedures Manual*. COUNTY will award the construction contract to the lowest responsive bidder who makes a Good Faith Effort to meet the DBE goal.
33. CALTRANS will not issue an encroachment permit to COUNTY for construction work until the following conditions are met:
 - CALTRANS accepts the final plans, specifications, and estimate
 - CALTRANS accepts the Right-of-Way Certification
 - Any new or amended maintenance agreement required for the WORK are executed.
34. COUNTY will require the construction contractor to furnish payment and performance bonds naming COUNTY as obligee, and CALTRANS as additional obligee, and to carry liability insurance in accordance with CALTRANS Standard Specifications.
35. COUNTY will advertise, open bids, award, and approve the construction contract in accordance with the California Public Contract Code and the California Labor Code. By accepting responsibility to advertise and award the construction contract, COUNTY also accepts responsibility to administer the construction contract.
36. CALTRANS will not issue an encroachment permit to COUNTY's construction contractor until CALTRANS accepts:
 - The payment and performance bonds
 - The CONSTRUCTION Quality Management Plan
37. The CONSTRUCTION Quality Management Plan (QMP) will describe how construction material verification and workmanship inspections will be performed at manufacturing sources and the PROJECT job-site. The construction material and source inspection QMP is subject to review and approval by the State Materials Engineer.
38. The CONSTRUCTION Quality Management Plan will address the radiation safety requirements of the California Code of Regulations 17 CCR § 30346 when the work requires Gamma-Gamma Logging acceptance testing for Cast in Drilled Hole (CIDH) pile or whenever else it is applicable. In accordance with these regulations COUNTY, as the "well operator", will have a written agreement with any consultant or external entity performing these tests.

39. COUNTY will provide a Resident Engineer and CONSTRUCTION SUPPORT staff that are independent of the construction contractor. The Resident Engineer will be a Civil Engineer, licensed in the State of California, who is responsible for construction contract administration activities.
40. COUNTY will provide a landscape architect who will be responsible for all landscaping activities within the State Highway System.
41. CALTRANS will review and concur with:
 - Change Orders affecting public safety, public convenience, protected environmental resources, the preservation of property, all design and specification changes, and all major changes as defined in the CALTRANS Construction Manual. These Change Orders must receive written concurrence by CALTRANS prior to implementation.
 - The Stormwater Pollution Prevention Plan (SWPPP) or the Water Pollution Control Plan (WPCP).
42. COUNTY will administer and process all construction contract claims pursuant to the requirements set forth under Public Contract Code, Section 9204. CALTRANS will provide Independent Quality Assurance for the claims process.
43. COUNTY is designated as the Legally Responsible Person pursuant to the Construction General Permit, State Water Resources Control Board (SWRCB) Order Number 2009-0009-DWQ, as defined in Appendix 5, Glossary, and assumes all roles and responsibilities assigned to the Legally Responsible Person as mandated by the Construction General Permit. COUNTY is required to comply with the CALTRANS MS4 National Pollutant Discharge Elimination System (NPDES) permit for all work within the State Highway System.
44. As the CONSTRUCTION IMPLEMENTING AGENCY, COUNTY is responsible for maintenance of the State Highway System (SHS) within the PROJECT limits as part of the construction contract until the following conditions are met:
 - Any required maintenance agreements are executed for the portions of SHS for which relief of maintenance is to be granted.
 - CALTRANS approves a request from COUNTY for relief from maintenance of the PROJECT or a portion thereof.
45. COUNTY AND CALTRANS will develop and execute a new or amended maintenance agreement prior to WORK completion for the issuance of an encroachment permit for the construction of the PROJECT.

46. Upon WORK completion, ownership or title to all materials and equipment constructed or installed for the operations and/or maintenance of the State Highway System (SHS) within SHS right-of-way as part of WORK become the property of CALTRANS.

CALTRANS will not accept ownership or title to any materials or equipment constructed or installed outside SHS right-of-way.

47. Within one hundred eighty (180) calendar days following the completion and acceptance of the PROJECT construction contract, COUNTY will furnish CALTRANS with a complete set of “As-Built” plans and Change Orders, including any changes authorized by CALTRANS, on a CD ROM and in accordance with CALTRANS’ then current CADD User’s Manual (Section 4.3), Plans Preparation Manual, and CALTRANS practice. The plans will have the Resident Engineer’s name, contract number, and construction contract acceptance date printed on each plan sheet, and with the Resident Engineer’s signature only on the title sheet. The As-Built plans will be in Microstation DGN format, version 7.0 or later. In addition, COUNTY will provide one set of As-Built plans and addenda in TIFF format.

The submittal must also include all CALTRANS requested contract records, and land survey documents. The land survey documents include monument preservation documents and records of surveys prepared to satisfy the requirements of the California Land Surveyors Act (Business and Professions Code, Sections 8700 – 8805). Copies of survey documents and Records of Surveys filed in accordance with Business & Professions Code, Sections 8762 and 8771, will contain the filing information provided by the county in which filed.

Schedule

48. PARTIES will manage the WORK schedule to ensure the timely use of obligated funds and to ensure compliance with any environmental permits, right-of-way agreements, construction contracts, and any other commitments. PARTIES will communicate schedule risks or changes as soon as they are identified and will actively manage and mitigate schedule risks.
49. The IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTIES with written quarterly progress reports during the completion of the WORK.

Additional Provisions

Standards

50. PARTIES will perform all WORK in accordance with federal and California laws, regulations, and standards; FHWA standards; and CALTRANS standards. CALTRANS standards include, but are not limited to, the guidance provided in the:
- CADD Users Manual
 - CALTRANS policies and directives
 - Plans Preparation Manual
 - Project Development Procedures Manual
 - Workplan Standards Guide
 - Construction Manual
 - Construction Manual Supplement for Local Agency Resident Engineers
 - Local Agency Structure Representative Guidelines

Noncompliant Work

51. CALTRANS retains the right to reject noncompliant WORK. COUNTY agrees to suspend WORK upon request by CALTRANS for the purposes of protecting public safety, preserving property rights, and ensuring that all WORK is in the best interest of the State Highway System.

Qualifications

52. Each PARTY will ensure that personnel participating in WORK are appropriately qualified or licensed to perform the tasks assigned to them.

Consultant Selection

53. COUNTY will invite CALTRANS to participate in the selection of any consultants that participate in the WORK.

Encroachment Permits

54. CALTRANS will issue, upon proper application, the encroachment permits required for WORK within State Highway System (SHS) right-of-way. PARTIES, their contractors, consultants, agents and utility owners will not work within the SHS right-of-way without an encroachment permit issued in their name. CALTRANS will provide encroachment permits to PARTIES, their contractors, consultants, agents, and utility owners at no cost. If the encroachment permit and this AGREEMENT conflict, the requirements of this AGREEMENT will prevail.
55. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, obtain, implement, renew, and amend any encroachment permits needed to complete the WORK.

Protected Resources

56. If any PARTY discovers unanticipated cultural, archaeological, paleontological, or other protected resources during WORK, all WORK in that area will stop and that PARTY will notify all PARTIES within 24 hours of discovery. WORK may only resume after a qualified professional has evaluated the nature and significance of the discovery and CALTRANS approves a plan for its removal or protection.

Disclosures

57. PARTIES will hold all administrative drafts and administrative final reports, studies, materials, and documentation relied upon, produced, created, or utilized for the WORK in confidence to the extent permitted by law and where applicable, the provisions of California Government Code, Section 6254.5(e) will protect the confidentiality of such documents in the event that said documents are shared between PARTIES.

PARTIES will not distribute, release, or share said documents with anyone other than employees, agents, and consultants who require access to complete the WORK without the written consent of the PARTY authorized to release them, unless required or authorized to do so by law.

58. If a PARTY receives a public records request pertaining to the WORK, that PARTY will notify PARTIES within five (5) working days of receipt and make PARTIES aware of any disclosed public documents. PARTIES will consult with each other prior to the release of any public documents related to the WORK.

Hazardous Materials

59. HM-1 is hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law, irrespective of whether it is disturbed by the PROJECT or not.

HM-2 is hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.

The management activities related to HM-1 and HM-2, including and without limitation, any necessary manifest requirements and disposal facility designations are referred to herein as HM-1 MANAGEMENT and HM-2 MANAGEMENT respectively.

60. If HM-1 or HM-2 is found the discovering PARTY will immediately notify all other PARTIES.

61. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the existing State Highway System right-of-way. CALTRANS will undertake, or cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule.

CALTRANS will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 found within the existing State Highway System right-of-way with funds that are independent of the funds obligated in this AGREEMENT.

62. COUNTY, independent of the PROJECT, is responsible for any HM-1 found within the PROJECT limits and outside the existing State Highway System right-of-way. COUNTY will undertake, or cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule.

COUNTY will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 found within the PROJECT limits and outside of the existing State Highway System right-of-way with funds that are independent of the funds obligated in this AGREEMENT.

63. The CONSTRUCTION IMPLEMENTING AGENCY is responsible for HM-2 MANAGEMENT within the PROJECT limits.

64. CALTRANS' acquisition or acceptance of title to any property on which any HM-1 or HM-2 is found will proceed in accordance with CALTRANS' policy on such acquisition.

Claims

65. Any PARTY that is responsible for completing WORK may accept, reject, compromise, settle, or litigate claims arising from the WORK without concurrence from the other PARTY.

66. PARTIES will confer on any claim that may affect the WORK or PARTIES' liability or responsibility under this AGREEMENT in order to retain resolution possibilities for potential future claims. No PARTY will prejudice the rights of another PARTY until after PARTIES confer on the claim.
67. If the WORK expends state or federal funds, each PARTY will comply with the Federal Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards of 2 CFR, Part 200. PARTIES will ensure that any for-profit consultant hired to participate in the WORK will comply with the requirements in 48 CFR, Chapter 1, Part 31. When state or federal funds are expended on the WORK these principles and requirements apply to all funding types included in this AGREEMENT.

Accounting and Audits

68. PARTIES will maintain, and will ensure that any consultant hired by PARTIES to participate in WORK will maintain, a financial management system that conforms to Generally Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate incurred PROJECT costs and billings.
69. PARTIES will maintain and make available to each other all WORK-related documents, including financial data, during the term of this AGREEMENT.

PARTIES will retain all WORK-related records for three (3) years after the final voucher.

PARTIES will require that any consultants hired to participate in the WORK will comply with this Article.

70. PARTIES have the right to audit each other in accordance with generally accepted governmental audit standards.

CALTRANS, the state auditor, FHWA (if the PROJECT utilizes federal funds), and COUNTY will have access to all WORK -related records of each PARTY, and any consultant hired by a PARTY to participate in WORK, for audit, examination, excerpt, or transcription.

The examination of any records will take place in the offices and locations where said records are generated and/or stored and will be accomplished during reasonable hours of operation. The auditing PARTY will be permitted to make copies of any WORK-related records needed for the audit.

The audited PARTY will review the draft audit, findings, and recommendations, and provide written comments within thirty (30) calendar days of receipt.

Upon completion of the final audit, PARTIES have forty-five (45) calendar days to refund or invoice as necessary in order to satisfy the obligation of the audit.

Any audit dispute not resolved by PARTIES is subject to mediation. Mediation will follow the process described in the General Conditions section of this AGREEMENT.

71. If the WORK expends state or federal funds, each PARTY will undergo an annual audit in accordance with the Single Audit Act in the Federal Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards as defined in 2 CFR, Part 200.
72. When a PARTY reimburses a consultant for WORK with state or federal funds, the procurement of the consultant and the consultant overhead costs will be in accordance with the Local Assistance Procedures Manual, Chapter 10.

Interruption of Work

73. If WORK stops for any reason, IMPLEMENTING AGENCY will place the PROJECT right-of-way in a safe and operable condition acceptable to CALTRANS.
74. If WORK stops for any reason, each PARTY will continue with environmental commitments included in the environmental documentation, permits, agreements, or approvals that are in effect at the time that WORK stops, and will keep the PROJECT in environmental compliance until WORK resumes.

Penalties, Judgements and Settlements

75. The cost of awards, judgements, or settlements generated by the WORK are to be paid from the funds obligated in this AGREEMENT.

76. The cost of legal challenges to the environmental process or documentation may be paid from the funds obligated in this AGREEMENT.
77. Any PARTY whose action or lack of action causes the levy of fines, interest, or penalties will indemnify and hold all other PARTIES harmless per the terms of this AGREEMENT.

Project Files

78. COUNTY will furnish CALTRANS with the Project History Files related to the PROJECT facilities on State Highway System within sixty (60) days following the completion of each PROJECT COMPONENT. COUNTY will prepare the Project History File in accordance with the Project Development Procedures Manual, Chapter 7. All material will be submitted neatly in a three-ring binder and on a CD ROM in PDF format.

Environmental Compliance

79. If during performance of WORK additional activities or environmental documentation is necessary to keep the PROJECT in environmental compliance, PARTIES will amend this AGREEMENT to include completion of those additional tasks.

GENERAL CONDITIONS

Venue

80. PARTIES understand that this AGREEMENT is in accordance with and governed by the Constitution and laws of the State of California. This AGREEMENT will be enforceable in the State of California. Any PARTY initiating legal action arising from this AGREEMENT will file and maintain that legal action in the Superior Court of the county in which the CALTRANS district office that is signatory to this AGREEMENT resides, or in the Superior Court of the county in which the PROJECT is physically located.

Exemptions

81. All CALTRANS' obligations under this AGREEMENT are subject to the appropriation of resources by the Legislature, the State Budget Act authority, programming of funds by the California Transportation Commission (CTC) and the allocation thereof by the CTC.

Indemnification

82. Neither CALTRANS nor any of their officers and employees, are responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by COUNTY, its contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon COUNTY under this AGREEMENT. It is understood and agreed that COUNTY, to the extent permitted by law, will defend, indemnify, and save harmless CALTRANS and all of their officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories and assertions of liability occurring by reason of anything done or omitted to be done by COUNTY, its contractors, sub-contractors, and/or its agents under this AGREEMENT.
83. Neither COUNTY nor any of their officers and employees, are responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon CALTRANS under this AGREEMENT. It is understood and agreed that CALTRANS, to the extent permitted by law, will defend, indemnify, and save harmless COUNTY and all of their officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories and assertions of liability occurring by reason of anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under this AGREEMENT.

Non-parties

84. PARTIES do not intend this AGREEMENT to create a third-party beneficiary or define duties, obligations, or rights for entities not signatory to this AGREEMENT. PARTIES do not intend this AGREEMENT to affect their legal liability by imposing any standard of care for fulfilling the WORK different from the standards imposed by law.
85. PARTIES will not assign or attempt to assign obligations to entities not signatory to this AGREEMENT without an amendment to this AGREEMENT.

Ambiguity and Performance

86. COUNTY will not interpret any ambiguity contained in this AGREEMENT against CALTRANS. COUNTY waives the provisions of California Civil Code, Section 1654.

A waiver of a PARTY's performance under this AGREEMENT will not constitute a continuous waiver of any other provision.

87. A delay or omission to exercise a right or power due to a default does not negate the use of that right or power in the future when deemed necessary.

Defaults

88. If any PARTY defaults in its performance of the WORK, a non-defaulting PARTY will request in writing that the default be remedied within thirty (30) calendar days. If the defaulting PARTY fails to do so, the non-defaulting PARTY may initiate dispute resolution.

Dispute Resolution

89. PARTIES will first attempt to resolve AGREEMENT disputes at the PROJECT team level as described in the Quality Management Plan. If they cannot resolve the dispute themselves, the CALTRANS district director and the executive officer of COUNTY will attempt to negotiate a resolution. If PARTIES do not reach a resolution, PARTIES' legal counsel will initiate mediation. PARTIES agree to participate in mediation in good faith and will share equally in its costs.

Neither the dispute nor the mediation process relieves PARTIES from full and timely performance of the WORK in accordance with the terms of this AGREEMENT. However, if any PARTY stops fulfilling its obligations, any other PARTY may seek equitable relief to ensure that the WORK continues.

Except for equitable relief, no PARTY may file a civil complaint until after mediation, or forty-five (45) calendar days after filing the written mediation request, whichever occurs first.

PARTIES will file any civil complaints in the Superior Court of the county in which the CALTRANS district office signatory to this AGREEMENT resides or in the Superior Court of the county in which the PROJECT is physically located.

90. PARTIES maintain the ability to pursue alternative or additional dispute remedies if a previously selected remedy does not achieve resolution.

Prevailing Wage

91. When WORK falls within the Labor Code § 1720(a)(1) definition of "public works" in that it is construction, alteration, demolition, installation, or repair; or maintenance work under Labor Code § 1771, PARTIES will conform to the provisions of Labor Code §§ 1720-1815, and all applicable provisions of California Code of Regulations, Title 8, Division 1, Chapter 8, Subchapter 3, Articles 1-7. PARTIES will include prevailing wage requirements in contracts for public work and require contractors to include the same prevailing wage requirements in all subcontracts.

Work performed by a PARTY's own employees is exempt from the Labor Code's Prevailing Wage requirements.

If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to federal prevailing wage requirements, PARTIES will conform to the provisions of the Davis-Bacon and Related Acts, 40 U.S.C. §§ 3141-3148.

When applicable, PARTIES will include federal prevailing wage requirements in contracts for public works. WORK performed by a PARTY's employees is exempt from federal prevailing wage requirements.

DEFINITIONS

PARTY – Any individual signatory party to this AGREEMENT.

PARTIES – The term that collectively references all of the signatory agencies to this AGREEMENT.

WORK BREAKDOWN STRUCTURE (WBS) – A WBS is a standardized hierarchical listing of project work activities/products in increasing levels of detail. The CALTRANS WBS defines each PROJECT COMPONENT as a group of work activities/products. The CALTRANS Work Breakdown Structure is defined in the CALTRANS Workplan Standards Guide.

SIGNATURES

PARTIES are empowered by California Streets and Highways Code to enter into this AGREEMENT and have delegated to the undersigned the authority to execute this AGREEMENT on behalf of the respective agencies and covenants to have followed all the necessary legal requirements to validly execute this AGREEMENT.

Signatories may execute this AGREEMENT through individual signature pages provided that each signature is an original. This AGREEMENT is not fully executed until all original signatures are attached.

**STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION**

TIMOTHY M. GUBBINS
District Director

VERIFICATION OF FUNDS AND
AUTHORITY:

Julia Bolger
Resource Manager

APPROVED AS TO FORMA AND
PROCEDURE:

Attorney
Department of Transportation

CERTIFIED AS TO FINANCIAL TERMS
AND POLICIES:

Gina Schumacher
HQ Accounting Supervisor

COUNTY OF SANTA BARBARA

STEVE LAVAGNINO
Chair, Board of Supervisors
Date: _____

ATTEST:
Mona Miyasato
County Executive Officer, Clerk of the Board

Deputy Clerk

RECOMMENDED FOR APPROVAL:
Public Works Department

Scott McGolpin
Public Works Director

APPROVED AS TO ACCOUNTING FORM:
Betsy M. Schaffer, CPA
Auditor-Controller

Deputy

APPROVED AS TO FORM:
Michael C. Ghizzoni
County Counsel

Deputy County Counsel

APPROVED AS TO FORM:
Risk Management

REIMBURSEMENT SUMMARY NO. 01

<u>REIMBURSEMENT TABLE</u>					
<u>IMPLEMENTING AGENCY</u> →			<u>COUNTY</u>		Totals
Source	Party	Fund Type	CONST. SUPPORT	CONST. CAPITAL	
LOCAL	COUNTY	Local	25,000		25,000
Totals			25,000		25,000

<u>SPENDING SUMMARY</u>				
Fund Type	CONST. SUPPORT		CONST. CAPITAL	Totals
	CALTRANS	<u>COUNTY</u>	<u>COUNTY</u>	
Local	25,000			25,000
Totals	25,000			25,000

Funding**ICRP Rate**

1. The cost of any engineering support performed by CALTRANS includes all direct and applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of funds used to pay support costs. State and federal funds administered by CALTRANS are subject to the current Program Functional Rate. All other funds are subject to the current Program Functional Rate and the current Administration Rate. The Program Functional Rate and Administration Rate are adjusted periodically.

Invoicing and Payment

2. CALTRANS will invoice for funds shown in REIMBURSEMENT SUMMARY. COUNTY will pay invoices within forty-five (45) calendar days of receipt of invoice when not paying with Electronic Funds Transfer (EFT). When paying with EFT, COUNTY will pay invoices within five (5) calendar days of receipt of invoice.
3. If COUNTY has received EFT certification from CALTRANS then COUNTY will use the EFT mechanism and follow all EFT procedures to pay all invoices issued from CALTRANS.
4. When a CALTRANS is reimbursed for actual cost, invoices will be submitted each month for the prior month's expenditures. After all PROJECT COMPONENT WORK is complete, CALTRANS will submit a final accounting of CONSTRUCTION SUPPORT activities costs. Based on the final accounting, PARTIES will invoice or refund as necessary to satisfy the financial commitments of this AGREEMENT.

CONSTRUCTION Support

5. CALTRANS will invoice COUNTY for a fixed amount as a lump sum (single payment) after execution of this AGREEMENT and fort-five (45) working days prior to the commencement of CONSTRUCTION SUPPORT expenditures. CONSTRUCTION Capital
6. No invoicing or reimbursement will occur for the CONSTRUCTION CAPITAL PROJECT COMPONENT.

DRAFT CLOSURE STATEMENT INSTRUCTIONS

Did PARTIES complete all scope, cost and schedule commitments included in this AGREEMENT and any amendments to this AGREEMENT?

YES / NO

Did CALTRANS accept and approve all final deliverables submitted by other PARTIES?

YES / NO

Did the CALTRANS HQ Office of Accounting verify that all final accounting for this AGREEMENT and any amendments to this AGREEMENT were completed?

YES / NO

If construction is involved, did the CALTRANS District Project Manager verify that all claims and third-party billings (utilities, etc.) have been settled before termination of the AGREEMENT?

YES / NO

Did PARTIES complete and transmit the As-Built Plans, Project History File, and all other required contract documents?

YES / NO

If ALL answers are “YES”, this form may be used to TERMINATE this AGREEMENT.

DRAFT CLOSURE STATEMENT

PARTIES agree that they have completed all scope, cost, and schedule commitments included in Agreement 05-0342 and any amendments to the agreement. The final signature date on this document terminates agreement 05-0342 except survival articles. All survival articles in agreement 05-0342 will remain in effect until expired by law, terminated or modified in writing by the PARTIES' mutual agreement, whichever occurs earlier.

The people signing this agreement have the authority to do so on behalf of their public agencies.

CALTRANS

Name
District Director

Date

CERTIFIED AS TO ALL FINANCIAL OBLIGATIONS/TERMS AND POLICIES

Name
Resource Manager

Date

COUNTY OF SANTA BARBARA

Name
Public Works Director

Date