AMENDMENT NO. 2 TO AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR

BETWEEN

THE COUNTY OF SANTA BARBARA

AND

RINCON CONSULTANTS, INC.

FOR

ENVIRONMENTAL CONSULTING AND FIELD ASSESSMENT ACTIVITIES
AT 3900 PARADISE ROAD AS PART OF THE SPECIAL-USE PERMIT
RENEWAL PROCESS FOR LOS PRIETOS BOYS CAMP

April 6, 2021

AMENDMENT No. 2 to the AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR for

Environmental consulting and field assessment activities at 3900 Paradise Road as part of the Special-Use permit renewal process for Los Prietos Boys Camp

This is the second Amendment to the Agreement between THE COUNTY OF SANTA BARBARA (hereinafter "County") and Rincon Consultants, Inc. (hereinafter "Contractor").

WHEREAS, on July 16, 2019, the parties hereto entered into an Agreement for Services of Independent Contractor BC19645 (hereinafter "Agreement") for environmental analysis and field assessment activities at 3900 Paradise Road associated with the Los Prietos Boys Camp ("Project"); and

WHEREAS, the Agreement was initially for six (6) months;

WHEREAS, the Agreement was amended on June 16, 2020 via Amendment No. 1 which extended the contract term by twelve (12) months to January 22, 2021; and

WHEREAS, the parties hereto desire to further amend the Agreement via this Amendment No. 2 in accordance with the provisions of the Agreement, to further extend the term.

NOW, THEREFORE, Owner and Contractor agree as follows:

 Amendment No. 2 increases the term of the contract and replaces the "PERFORMANCE PERIOD" clause with the following:

CONTRACTOR shall commence performance on July 22, 2019 and end performance on completion, but no later than October 31, 2022 unless otherwise directed by COUNTY or unless earlier terminated.

- 2. Except as otherwise amended by this Amendment No. 2, all of the terms and conditions of the Agreement shall remain in full force and effect.
- 3. The signatories to Amendment No. 2 have the authority to bind the parties. Amendment No. 2 may be executed in counterparts, each of which shall be deemed to be an original, and all of such counterparts shall together constitute one executed original instrument.

COUNTY SIGNATURE PAGE

Amendment No. 2 to the Agreement for Services of Independent Contractor **BC19645** between the **County of Santa Barbara** and **Rincon Consultants, Inc.**

IN WITNESS WHEREOF, the parties have executed this Amendment No. 2 to the Agreement to be effective on the date executed by COUNTY.

ATTEST:

COUNTY OF SANTA BARBARA:

Mona Miyasato County Executive Officer Clerk of the Board

Deputy Clerk

Bob Nelson, Chair

Date: 9/6/2021

ADDITIONAL COUNTY SIGNATURE PAGE

RECOMMENDED FOR APPROVAL:

GENERAL SERVICES

APPROVED AS TO ACCOUNTING FORM:

Betsy Schaffer, CPA, CPFO

Auditor-Controller

DocuSigned by

Janette D. Pell

Janette Pellippirector General Services Department DocuSigned t

B9D7C9FF7A414AE

APPROVED AS TO FORM:

Michael C. Ghizzoni County Counsel

Docusigned by:

Der 194627 ABPROMASCOURSEL

APPROVED AS TO FORM:

Risk Management

DocuSigned by:

215 P3 P8526 F16 F47 Fant

CONTRACTOR SIGNATURE PAGE

Amendment No. 2 to the Agreement for Services of Independent Contractor **BC19645** between the **County of Santa Barbara** and **Rincon Consultants, Inc.**

IN WITNESS WHEREOF, the parties have executed this Amendment No. 2 to the Agreement to be effective on the date executed by COUNTY.

CONTRACTOR:	Delination I/Construction Free Local A
Colby Boggs	Principal/Senior Ecologist
Rincon Consultants, Inc.	Environmental Scientists, Planners, Engineers
209 E. Victoria St.	CBoggs@rinconconsultants.com
Santa Barbara, CA 93101	(805) 704-4955
By: Colly Bogs	Date: 3/24/2021 9:20 AM PDT
Authorized Representative	