

**AMENDMENT NO. 1  
TO  
CONTRACT FOR  
JALAMA ROAD BRIDGE REHABILITATION  
IN THE THIRD SUPERVISORIAL DISTRICT  
COUNTY PROJECT NO. 863018  
FEDERAL AID PROJECT NO. BRLS-5951 (142)  
Auditor – Controller Contract No. BC17009**

**THIS AMENDMENT** (hereinafter Amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereinafter COUNTY) and R. Burke Corporation, PO Box 957, San Luis Obispo, California 93406 (hereinafter referred to as CONTRACTOR) wherein COUNTY and CONTRACTOR agree to amend their May 3, 2016 Agreement (hereinafter Agreement) as specified herein.

**WHEREAS**, the Parties entered into the Agreement on May 3, 2016;

**WHEREAS**, COUNTY requests CONTRACTOR to perform extra work as described in Change Order #5 (Exhibit 1);

**WHEREAS**, the Parties do not otherwise wish to disturb the terms of the Agreement.

**NOW THEREFORE**, in consideration of the mutual covenants and conditions contained herein, the parties agree to amend the Agreement as follows:

1. The plans and specifications in the Agreement are modified in accordance with the recitals above, which are true and correct and incorporated herein.
2. The Contract time is extended by fifteen (15) working days.
3. Contractor agrees to provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work described in this Amendment in strict accordance with the Agreement, and will accept as full payment therefor the price in Section 4 of this Amendment below.
4. Section 6. PAYMENT, paragraph 1 is amended to read:

**6. PAYMENT** As full compensation for furnishing all labor, supervision, overhead, materials and equipment and for doing all the work completed and embraced in this Agreement and subject to adjustments and liquidated damages, if any, as provided in the Contract Documents, the amount to be paid to the CONTRACTOR for satisfactory completion of all requirements of the CONTRACTOR under this

Agreement shall not exceed \$1,885,458.45; actual amount to be paid will be as provided in the Contract Documents.

5. In all other respects, the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment to be effective on the date when fully executed by both parties.

**PASSED, APPROVED, AND ADOPTED** by the Board of Supervisors of the County Santa Barbara, State of California, on this \_\_\_\_\_ day of \_\_\_\_\_, 2016 by the following vote:

**AYES:**

**NAYS:**

**ABSENT:**

**ABSTAIN:**

ATTEST:

MONA MIYASATO  
COUNTY EXECUTIVE OFFICER  
CLERK OF BOARD

PETER ADAM, CHAIR  
COUNTY OF SANTA BARBARA

By: \_\_\_\_\_  
Deputy Clerk

By: \_\_\_\_\_  
BOARD OF SUPERVISOR

APPROVED AS TO FORM:  
MICHAEL C. GHIZZONI  
COUNTY COUNSEL

APPROVED AS TO FORM:  
RAY AROMATORIO  
RISK PROGRAM ADMINISTRATOR

By: \_\_\_\_\_  
Deputy County Counsel

By: \_\_\_\_\_

APPROVED AS TO ACCOUNTING:  
THEODORE A. FALLATI, CPA  
AUDITOR CONTROLLER

R. BURKE CORPORATION  
ROB BURKE  
OWNER, V.P.

By: \_\_\_\_\_  
Deputy

By: \_\_\_\_\_

SCOTT D. MCGOLPIN, PE  
DIRECTOR OF PUBLIC WORKS

by: \_\_\_\_\_ For Sm