

ATTACHMENT B

862274_CHANGE ORDER SUMMARY

- CCO1 – Supplemental Work – Maintain Traffic
- CCO2 – Additional Traffic Striping
- CCO3 – Temporary Soil Stabilization and Temporary Sediment Control
- CCO4 – Supplemental Work – Additional Water Pollution Control
- CCO5 – Additional Trim Reinforcing Steel @ Utility Blockouts for Abutment and Diaphragms
- CCO6 – Extra Work – Temporary Traffic Control
- CCO7 – Dealing with conflict of protection for GWD Pipes during bridge demolition
- CCO8 – Changing HMA installation to Method Construction Process
- CCO9 – Credit to County due to CIDH anomaly
- CCO10 – Installation of 2 Root Wads downstream / Installing additional J-Bolts in Closure Pour
- CCO11 – Increase in Bid Item quantity for Temporary Fence
- CCO12 – Relocation of Combination Air Valve Assembly as per GWD's required change
- CCO13 – Credit to County of Non-Conforming Material
- CCO14 – Interest assessed to County due to Late Payment of Estimate 6
- CCO15 – Extra Temporary Traffic Control
- CCO16 – For Substitution of non-available Fiber Expansion Joint Filler material
- CCO17 – Remove/Replace AC to Repair Curb and Gutters at SW and SE ramps
- CCO18 – Use of exclusion devices to prevent nesting of migratory or non-game birds
- CCO19 – Unanticipated discovery and disposal of Asbestos Containing Material (abandoned waterline)
- CCO20 – Removal of Sycamore Tree and buried Concrete Structure for Rock Slope Protection
- CCO21 – Revision of Abutment 1 North Retaining Wall and Type 80 Barrier Railing
- CCO22 – Additional Costs incurred in the Construction of Curb Ramps at SW and SE Corners
- CCO23 – Relocation of Model 170 Controller Assembly, Oak Tree Root Protection, Construct thalweg
- CCO24 – Removal and replacement of 4' by .25' section of HMA prior to Slurry Seal Application
- CCO25 – Reinstallation of existing 12" and 27" Waterline Valve Cans
- CCO26 – Installation of Pedestrian Barricade and sign stating "Sidewalk Ends"
- CCO27 – Installation of Storm Water Diversion Channels
- CCO28 – Removal of Chain Link and Substitution with Drought Tolerant Plants due to Constituent Complaints