

Attachment B

Amendment No. 2 to the Agreement for Services of Independent Contractor with Geosyntec
Consultants for Engineering Design

Board Contract Summary

BC 22-210

For use with Expenditure Contracts submitted to the Board for approval. Complete information below, print, obtain signature of authorized departmental representative, and submit this form, along with attachments, to the appropriate departments for signature. See also: *Auditor-Controller Intranet Policies->Contracts*.

D1.	Fiscal Year	FY 2022-23 – FY 2024-25
D2.	Department Name	Public Works Department
D3.	Contact Person	Cathleen Garnand
D4.	Telephone	Ext. 83561

K1.	Contract Type (check one):	Personal Service	Capital
K2.	Brief Summary of Contract Description/Purpose	Isla Vista Trash Capture Project	
K3.	Department Project Number	56 STC	
K4.	Original Contract Amount	\$258,728 (\$235,208 plus contingency \$23,520)	
K5.	Contract Begin Date	January 24, 2023	
K6.	Original Contract End Date	December 31, 2024	
K7.	Amendment? (Yes or No)	Yes	
K8.	- New Contract End Date	June 30, 2025	
K9.	- Total Number of Amendments	2	
K10.	- This Amendment Amount	\$10,000	
K11.	- Total Previous Amendment Amounts	N/A	
K12.	- Revised Total Contract Amount	\$268,728 (\$245,208 plus contingency \$23,520)	


B1.	Intended Board Agenda Date	April 1, 2025
B2.	Number of Workers Displaced (if any)	N/A
B3.	Number of Competitive Bids (if any)	Selection based on qualifications
B4.	Lowest Bid Amount (if bid)	N/A
B5.	If Board waived bids, show Agenda Date	N/A
	and Agenda Item Number	N/A
B6.	Boilerplate Contract Text Changed? (If Yes, cite Paragraph)	Includes federal clauses and County's ARPA funding language
F1.	Fund Number	0001
F2.	Department Number	054
F3.	Line Item Account Number	8400
F4.	Project Number (if applicable)	Various
F5.	Program Number (if applicable)	3800
F6.	Org Unit Number (if applicable)	
F7.	Payment Terms	Net 30

V1.	Auditor-Controller Vendor Number	313257
V2.	Payee/Contractor Name	Geosyntec Consultants
V3.	Mailing Address	900 Broken Sound Parkway, STE 200
V4.	City State (two-letter) Zip (include +4 if known)	Boca Raton, FL 33487
V5.	Telephone Number	(805) 897-3800
V6.	Vendor Contact Person	Avery Blackwell
V7.	Workers Comp Insurance Expiration Date	4/1/25
V8.	Liability Insurance Expiration Date	4/1/25
V9.	Professional License Number	
V10.	Verified by (print name of county staff)	

V11 Company Type (Check one): Individual Sole Proprietorship Partnership Corporation

I certify information is complete and accurate; designated funds available; required concurrences evidenced on signature page.
 3/3/2025 | 6:56 PM PST

Date: _____ Authorized Signature: _____

Signed by:

 6D27A0E0B3FE47E

**AMENDMENT NO. 2 TO THE
AGREEMENT FOR SERVICES OF INDEPENDENT CONTRACTOR WITH
Geosyntec Consultants for the Isla Vista Trash Capture Project
(BC No. 22-210, Project No. 56STC)**

Pursuant to Paragraph 31 of the Agreement for Services of Independent Contractor (hereinafter AGREEMENT) entered into on January 24, 2023 and first amended on November 13, 2024, as BC No. 22-210 between the **County of Santa Barbara** (hereafter COUNTY), and **Geosyntec Consultants**, having its principal place of business **118 East Carrillo Street, Santa Barbara, CA 93101** (hereafter CONTRACTOR), the COUNTY and CONTRACTOR hereby agree to amend the AGREEMENT as follows:

1. Paragraph 3 (SCOPE OF SERVICE) is hereby amendment to read:

CONTRACTOR agrees to provide services to COUNTY in accordance with EXHIBIT A and EXHIBIT A1 attached hereto and incorporated herein by reference.

2. Exhibit B, paragraphs A and C are hereby amended to read:

A. For CONTRACTOR services to be rendered under this Agreement, CONTRACTOR shall be paid a total contract amount, including cost reimbursements, not to exceed **\$245,208**.

C. Payment for services and /or reimbursement of costs shall be made upon CONTRACTOR's satisfactory performance, based upon the scope and methodology contained in **EXHIBIT A and A1** as determined by COUNTY. Payment for services and/or reimbursement of costs shall be based upon the costs, expenses, overhead charges and hourly rates for personnel, as defined in **Attachment B1** (Schedule of Fees). Invoices submitted for payment that are based upon **Attachment B1** must contain sufficient detail to enable an audit of he charges and provide supporting documentation if so specified in **EXHIBIT A and A1**.


In all other respects, the AGREEMENT remains unchanged and in full effect.

IN WITNESS WHEREOF, the parties have executed this Amendment to be effective on the date executed by COUNTY.

ATTEST:

COUNTY OF SANTA BARBARA

Mona Miyasato
County Executive Officer
Clerk of the Board of Supervisors



By: _____
Deputy Clerk

By: _____
Laura Capps, Chair
Board of Supervisors

Date: _____

COUNTY OF SANTA BARBARA

Chris Sneddon
Public Works Director

By: DocuSigned by:
Chris Sneddon
67CEC4FE68B848C...

Date: 3/7/2025 | 10:16 PM PST

CONTRACTOR:

GEOSYNTEC CONSULTANTS

By: Signed by:
Avery Blackwell
C580EBF059E5473...
Authorized Representative

Name: Avery Blackwell

Title: Principal Engineer

APPROVED AS TO FORM:

Rachel Van Mullem
County Counsel

By: Signed by:
Rachel Van Mullem
4E23C75F6F624C1...
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:

Betsy M. Schaffer, CPA
Auditor-Controller

By: DocuSigned by:
Betsy M. Schaffer
6BA4AEA15901943F...
Deputy

APPROVED AS TO FORM:

Greg Milligan, ARM
Risk Manager

By: Signed by:
Greg Milligan
53A04B788BA417...
Risk Management

Exhibit A1



118 East Carrillo St
Santa Barbara, CA 93101
PH 805.897.3900
www.geosyntec.com

February 18, 2025

Cathleen Garnand
Santa Barbara County Public Works
130 East Victoria Street, Suite 200
Santa Barbara, CA 93101

Subject: Change Request for Isla Vista Trash Capture Project: Construction Closeout

Dear Cathleen Garnand:

Geosyntec is pleased to submit the following change request for the Isla Vista (IV) Trash Capture Project to continue providing engineering support during construction and construction closeout services.

SCOPE OF WORK

Geosyntec will provide engineering support during construction and closeout of the Isla Vista HDS unit including submittal reviews, responses to requests for information (RFIs). At completion of construction, if needed Geosyntec will produce Record Drawings based on redline markups provided by the Contractor or County.

BUDGET

Geosyntec will perform the above scope of work on a time and materials basis not to exceed **\$10,000** according to the project rate schedule.

Please do not hesitate to contact Avery Blackwell at (805) 979-9125 if you have any questions.

Sincerely,

A handwritten signature in cursive script, appearing to read "Avery Blackwell".

Avery Blackwell
Project Manager

A handwritten signature in cursive script, appearing to read "Jose L. Avina".

Jose L. Avina
Project Engineer

engineers | scientists | innovators