

## Attachment B – Timeline of Staff-Recommended Projects

LRP Work Program Project	FY 25 - 26				FY 26 - 27				FY 27 - 28			
	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)
Agricultural Enterprise Ordinance Amendments	CC Certification											
Airport Land Use Plan Consistency Amendments (Mandated)	Draft Amends + Hearings		CC Certification									
Open Space Element (Mandated)	SOW/Draft Amendments			CEQA		Hearings						
Circulation Element Update (Mandated)	Consultant Tech Studies + Draft Amendments			CEQA			Hearings	CC Certification				
Objective Standards - LCPA	CCC Coordination + Draft Amendments				Hearings	CC Certification						
Climate Action Plan Comprehensive Plan Amendments	Implementation of CAP Programs											
Comprehensive Plan Amendments (FY 22 - 23 Expansion Project)	Phase I/II OAs + CC Certification / Phase III Project Desc. + EIR						Hearings	CC Certification				
Recreation Master Plan - Comprehensive Plan Consistency Amendments	Support CSD Parks				CC Certification							
Environmental Justice Element (Mandated)	Hearings	EJ Element Implementation										
Housing Bill Implementation (including SB 35/423 OA)	CC Certification											
Housing Element Update + Implementation (Mandated)	Housing Element Program Implementation + CC Certification											
Safety Element Update (Mandated)	Adaptation Plan + EIR + Amendments					Hearings						
Short-Term Rentals LCPA	Draft Amendments		Hearings		CC Certification							
Utility Scale Solar General Plan, Ordinance, Williamson Act Amendments	Draft Amendments + EIR		Hearings		CC Certification							
Annual Zoning Ordinance Amendments Package	FY 24 - 25 OAs CC Cert. / FY 25 - 26 OAs Package				FY 25 - 26 OAs CC Cert. / FY 26 - 27 OAs Package				FY 26 - 27 OAs CC Cert. / FY 27 - 28 OAs Package			