

**FIRST AMENDMENT TO THE AGREEMENT
FOR SERVICES OF INDEPENDENT CONTRACTOR**

THIS FIRST AMENDMENT (hereafter Amendment No. 1) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and Geosyntec Consultants with an address at 3530 Hyland Avenue, Suite 100, Costa Mesa, California 92626 (hereafter CONTRACTOR) wherein CONTRACTOR agrees to provide and COUNTY agrees to accept the services specified herein.

WHEREAS, the parties hereto, entered into an Agreement (BC24115) for construction management (CM) and construction quality assurance (CQA) services as requested by the COUNTY, commencing on August 5, 2024; and

WHEREAS, this amendment is being made pursuant to Article 25 of the Agreement, which allows for the Agreement to be amended; and

WHEREAS, Amendment No. 1 amount for the project is to add \$466,400 for services rendered through December 31, 2026; and

WHEREAS, Amendment No. 1 further adds a contingency amount of \$46,640 for the same period;

WHEREAS, additional work is necessary to support RRWMD operations and regulatory compliance.

NOW, THEREFORE, COUNTY and CONTRACTOR agree to amend the Agreement as follows:

1. Paragraph 4 of the Agreement is hereby amended to read: TERM. CONTRACTOR shall commence performance on August 5, 2024 and end performance upon completion, but no later than December 31, 2026 unless otherwise directed by COUNTY or unless earlier terminated.
2. EXHIBIT A, is hereby amended to read: CONTRACTOR agrees to provide COUNTY engineering services as identified in the initial proposal dated June 5, 2024, and as amended by the attached proposal dated February 25, 2026 (Attachment A1). CONTRACTOR agrees that work will only commence at the issuance of a written Notice to Proceed by the Public Works Director or Director's designee.
3. EXHIBIT B, Paragraph A, is hereby amended to read: For CONTRACTOR services to be rendered under this Agreement, CONTRACTOR shall be paid a total not to exceed amount of \$2,093,304, inclusive of cost reimbursements, consisting of a base contract amount of \$1,903,004 and a contingency amount of \$190,300.
4. The terms and provisions set forth in this Amendment No. 1 shall modify and supersede all inconsistent terms and provisions set forth in the Agreement (BC24115). The terms and provisions of the Agreement, except as expressly modified and superseded by this Amendment No. 1, are confirmed and shall continue in full force and effect, and shall continue to be legal, valid, binding and enforceable obligations of the parties.

//

//

//

//

IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 to be effective on the date executed by COUNTY.

ATTEST:

Mona Miyasato
County Executive Officer
Clerk of the Board


By: _____
Deputy Clerk

COUNTY OF SANTA BARBARA:


By: _____
Bob Nelson
Chair, Board of Supervisors

Date: _____

**RECOMMENDED FOR APPROVAL:
PUBLIC WORKS DEPARTMENT**


By: 
Chris Sneddon
Department Head

**CONTRACTOR:
GEOSYNTEC CONSULTANTS**

By: 
Yonas Zemuy
Authorized Representative
Name: Yonas Zemuy
Title: Senior Principal Engineer


APPROVED AS TO FORM:

Rachel Van Mullem
County Counsel

By: 
Johannah Hartley
Deputy County Counsel

APPROVED AS TO ACCOUNTING FORM:

Betsy M. Schaffer, CPA
Auditor-Controller

By: 
James Munro
Deputy

APPROVED AS TO FORM:

Marisa Kahn
Risk Manager

By: 
Marisa Kahn
Risk Management