

## Attachment 2 – Timeline of Staff-Recommended Projects

LRP Work Program Project	Current FY 23 - 24				FY 24 - 25				FY 25 - 26				FY 26 - 27			
	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)	SUMMER (Q1)	FALL (Q2)	WINTER (Q3)	SPRING (Q4)
Agricultural Enterprise + Farmstays Ordinance Amendments	EIR		Hearings		CC Certification											
Airport Land Use Plan Consistency Amendments (Mandated)					Draft Amends + Hearings		CC Certification									
Open Space Element (Mandated)					SOW/Draft Amendments				CEQA		Hearings					
Circulation Element Update (Mandated)			SOW	RFP	Consultant Technical Studies and Draft Amendments				EIR		Hearings		CC Certification			
Coastal Resiliency LCPA - Delay					CCC Negotiations		Revisions	Hearings	CC Certification							
Climate Action Plan Comprehensive Plan Amendments	Assist CSD		Adopt Amendments		Implementation of CAP Programs											
Comprehensive Plan Amendments (FY 22 - 23 Expansion Project)	Phase I OAs / Phase II Scoping				Phase I CC Certification / Phase II Project Desc. + EIR						Hearings	CC Certification				
Recreation Master Plan - Comprehensive Plan Consistency Amendments	Support CSD Parks								CC Certification							
Environmental Justice Element (Mandated)	Draft Amendments		Hearings		EJ Element Implementation											
Housing Bill Implementation (including HAA and SHDBL OAs)	Draft Amendments		Hearings		CC Certification											
Housing Element Update + Implementation (Mandated)	HCD Review / Hearings				Rezones				Housing Element Program Implementation + CC Certification							
Safety Element Update (Mandated)	Adaptation Plan				EIR + Amendments				Hearings	CC Certification						
Short-Term Rentals LCPA					Draft Amendments		Hearings		CC Certification							
Utility Scale Solar General Plan, Ordinance, Williamson Act Amendments	RFP/Consultant Contract		Comp Plan Amendments				EIR		Hearings	CC Certification						
Zoning Ordinance Amendments Package: ADUs, SB 9, Telecom OAs, oil and gas	FY 22 - 23 OAs CC Cert. / FY 23 - 24 OAs Package				FY 23 - 24 OAs CC Cert. / FY 24 - 25 OAs Package				FY 24 - 25 OAs CC Cert. / FY 25 - 26 OAs Package				FY 25 - 26 OAs CC Cert. / FY 26 - 27 OAs Package			