

ATTACHMENT 2 – Timeline of Staff-Recommended Projects

| LRP Work Program Project | FY 23 - 24 | | | | FY 24 - 25 | | | | FY 25 - 26 | | | |
|---|--|---------------------------|----------------------|-------------|---|------------------|-------------|-------------|--|-----------|-------------|-------------|
| | SUMMER (Q1) | FALL (Q2) | WINTER (Q3) | SPRING (Q4) | SUMMER (Q1) | FALL (Q2) | WINTER (Q3) | SPRING (Q4) | SUMMER (Q1) | FALL (Q2) | WINTER (Q3) | SPRING (Q4) |
| Accessory Dwelling Units Ordinance Amendments LCPA | (See FY 23 - 24 OAs Package, below) | | | | CC Certification | | | | | | | |
| Agricultural Enterprise + Farmstays Ordinance Amendments | EIR | Hearings | | | CC Certification | | | | | | | |
| Airport Land Use Plan Consistency Amendments (Mandated) - Delay | | | | | Draft. Amends. | | Hearings | | CC Certification | | | |
| Circulation Element Update (Mandated) | SOW | RFP / Consultant Contract | | Draft | Amends. | EIR | | | Hearing | | CC Cert. | |
| Coastal Resiliency LCPA - Potential Delay | CCC Negotiations | | | Revisions | Hearings | CC Certification | | | | | | |
| Climate Action Plan Comprehensive Plan Amendments | Assist CSD | | | | Implementation of CAP Programs | | | | | | | |
| Comprehensive Plan Amendments (FY 22 - 23 Expansion Project) | Phase I OAs / Phase II Scoping | | | | Phase I CC Certification / Phase II Project Desc. + EIR | | | | EIR | Hearings | | CC Cert. |
| Recreation Master Plan - Comprehensive Plan Consistency Amendments | Support CSD Parks | | | | | | | | | | | |
| Environmental Justice Element (Mandated) | Hearings | | | | CC Certification | | | | | | | |
| Housing Bill Implementation (including HAA and SHDBL OAs) | Draft Amendments | | Hearings | | CC Certification | | | | | | | |
| Housing Element Update (Mandated) | HCD Review / Hearings | | Rezones | | CC Certification | | | | | | | |
| Safety Element Update (Mandated) | Adaptation Plan | | | | EIR | | | Hearings | CC Certification | | | |
| Short-Term Rentals LCPA - Delay | | | | | Draft. Amends. | | Hearings | | CC Certification | | | |
| Utility Scale Solar General Plan, Ordinance, Williamson Act Amendments | RFP/Consultant Contract | | Comp Plan Amendments | | EIR | | | Hearings | CC Certification | | | |
| Zoning Ordinance Amendments Package: SB 9, Telecom OAs, oil and gas, and ADUs | FY 22 - 23 OAs CC Cert. / FY 23 - 24 OAs Package | | | | FY 23 - 24 OAs CC Cert. / FY 24 - 25 OAs Package | | | | FY 24 - 25 OAs CC Cert. / FY 25 - 26 OAs Package | | | |