

## Priority Contract Work Being Performed

October 17, 2023

### Flood Control District Work

#### Santa Maria River Restoration of Alignment Project – (23GU01), 5<sup>th</sup> Supervisorial District

General Project Work Description: Debris removal will include vegetation and siltation removal near the center of the original river footprint.

Project location description: State Route 1 to the Pacific Ocean near the City of Guadalupe.

**Amendments:**        **Amendment No. 1 to the Agreement for Services of Independent Contractor with R.W. Scott Construction Company, Inc. (BC No. 23-034) increasing the not to exceed amount by \$2,000,000 to a total not to exceed amount of \$4,000,000**

**Amendment No. 1 to the Agreement for Services of Independent Contractor with V. Lopez Jr. and Sons General Engineering Contractors Inc. (BC No. 23-037) increasing the not to exceed amount by \$3,000,000 to a total not to exceed amount of \$4,000,000**

**Completion Date: TDB**

#### Orcutt-Solomon Creek Debris Basin Emergency Cleanout (23STM1-O04B), 4<sup>th</sup> Supervisorial District

General Project Work Description: Emergency removal, hauling and disposal of silt, sand, gravel, cobble and natural woody material from the debris basin to its cleanout plan limits.

Project location description: In the Orcutt area of Santa Barbara County, near the intersection of Hartnell Road and California Boulevard.

**Contract Award: Construction Contract to MD Construction Co., Inc. in the amount of \$214,462 plus contingency of \$21,446.20.**

**Completion Date: TBD**

Santa Maria River Pilot Channel Project 2023 (SL2301), 4<sup>th</sup> Supervisorial District

General Project Work Description: Excavation and removal of soil and vegetation within the Santa Maria River bed.

Project location description: East of the City of Guadalupe, adjacent to San Luis Obispo County line approximately 5000 feet west of Bonita School Road.

**Contract Award: Construction Contract to Seamair Construction Inc. in the amount of \$ 358,446 plus contingency of \$30,422.30.**

**Completion Date: TBD**

San Miguelito Debris Basin Emergency Cleanout (23STM1-C01B), 3<sup>rd</sup> Supervisorial District

General Project Work Description: Emergency removal, hauling and disposal of silt, sand, gravel, cobble and natural woody material from the debris basin to its cleanout plan limits.

Project location description: In the Lompoc area of Santa Barbara County, near the intersection of W. Olive Avenue and S. O Street.

**Contract Award: Remedial Transportation Services Inc. in the amount of \$331,568 plus contingency of \$29,078.40.**

**Completion Date: TBD**

Rodeo-San Pasqual Debris Basin Emergency Cleanout (23STM1-V04B), 3<sup>rd</sup> Supervisorial District

General Project Work Description: Emergency removal, hauling and disposal of silt, sand, gravel, cobble and natural woody material from the debris basin to its cleanout plan limits.

Project location description: In the Lompoc area of Santa Barbara County, near W Ocean Avenue between Lasalle Canyon Road and Douglass Avenue.

**Contract Award: Construction Contract to Blackpointe Group Construction & Management Inc. in the amount of \$ 199,575 plus contingency of \$19,957.50.**

**Completion Date: TBD**

Orcutt East Side Farmland Basin Outlet Structure (OR2301), 4<sup>th</sup> Supervisorial District

General Project Work Description: Construct a new Outlet Control Structure for an existing farm siltation basin to improve stormwater runoff detention.

Project location description: In the Orcutt area of Santa Barbara County, East of US 101.

UVP-Bradley Basin Improvements – (OR2302), 4<sup>th</sup> Supervisorial District

General Project Work Description: Construct Wall Improvements at the existing UVP-Bradley Detention Basin to ensure overflow function.

Project location description: In the Orcutt area of Santa Barbara County, near the intersection of Union Valley Parkway and Bradley Road.

