



BOARD OF SUPERVISORS
AGENDA LETTER

Agenda Number:

Clerk of the Board of Supervisors
105 E. Anapamu Street, Suite 407
Santa Barbara, CA 93101
(805) 568-2240

Department Name:
Department No.:
For Agenda Of: June 17, 2008
Placement: Administrative
Estimated Tme:
Continued Item: No
If Yes, date from:
Vote Required: Majority

TO: Board of Supervisors
FROM: Department Scott D. McGolpin, Public Works Director, 568-3064
Director(s)
Contact Info: Chris Sneddon, Engineering Section Manager, 568-3047
SUBJECT: Time Extension for Detailed Design and Construction Support for the Tepusquet Low-water Crossing Replacement, Fifth Supervisorial District, County Project No.862248

County Counsel Concurrence

As to form: Yes

Auditor-Controller Concurrence

As to form: Yes

Other Concurrence:

As to form: Yes

Recommended Actions:

That the Board of Supervisors:

Authorize the Chair to execute Amendment No. 1, for a two year time extension to the existing agreement with Quincy Engineering Incorporated (QEI) for Detailed Design and Construction support for the Tepusquet Low-water Crossing Replacement, Project No.862248

Summary Text:

The Tepusquet Low-water Crossing Replacement project provides for the construction of a new bridge and approach roads over the Sisquoc River near the town of Sisquoc. The existing Low-water Crossing provides unreliable access to the traveling public and impedes emergency service vehicles during the winter months. The new bridge will provide a safe, all weather crossing for the community.



QEI, was selected to complete Detailed Design and Construction Support for this project. The termination date of the current contract is June 30, 2008, which only provides enough time to complete Detailed Design. Therefore, staff is requesting a two year time extension to complete the remaining tasks required for this project.

Background: In accordance with Federal and State requirements the County released a Request for Proposals to sixteen qualified firms on September 30, 2005. An evaluation committee from the County Public Works Department evaluated the three proposals submitted based on a predetermined evaluation criterion. Following the evaluation and scoring the committee ranked QEI as the most qualified firm and recommended that this firm be selected to perform Preliminary Design and Environmental Services for this project. On January 10, 2006 your Board approved a contract for Preliminary Design and Environmental Services with QEI. At that time staff reported that upon satisfactory completion of Phase I services by QEI, we would negotiate with QEI for Phase II which we completed in May 2007. On June 26, 2007, the Board of Supervisor approved an agreement with Quincy Engineering Inc., for Detailed Design and Construction Support for the replacement of the Tepusquet Low-water Crossing replacement.

Fiscal and Facilities Impacts:

Budgeted: No

Fiscal Analysis:

Narrative: There is no Fiscal Impacts with this amendment. It is for a time extension only.

Staffing Impacts: -

Legal Positions:
None

FTEs:
None

Special Instructions:

Please provide a certified stamped Minute Order approving the recommendation and the executed amendment to Public Works Department, Engineering Section, Attention Beverly Cross.

Attachments:

Amendment No.1

Authored by:

Charlie Elbert, Project Manager, 568-3123