

**SANTA BARBARA COUNTY  
BOARD AGENDA LETTER**



Clerk of the Board of Supervisors  
105 E. Anapamu Street, Suite 407  
Santa Barbara, CA 93101  
(805) 568-2240

**Agenda Number:**  
**Prepared on:** 08/01/02  
**Department Name:** Flood Control/Public Works  
**Department No.:** 054-04-05  
**Agenda Date:** 01/21/03  
**Placement:** Administrative  
**Estimate Time:** N/A  
**Continued Item:** N/A  
**If Yes, date from:**  
**Document File Name:** BRDjan21.santarosa.fugro.doc

---

**TO:** Board of Directors  
Santa Barbara County Flood Control & Water Conservation District

**FROM:** Phillip M. Demery  
Public Works Director

**STAFF CONTACT:** Thomas Fayram, Deputy Public Works Director, Ext. 3436  
Jon Frye, Civil Engineer Manager, Ext. 3444

**SUBJECT:** **Amendment No. 1 to the Agreement with Fugro West, Inc. for Construction Inspection for the Santa Rosa Creek Riparian Restoration Project, Third Supervisorial District**

---

**Recommendation(s):**

That the Board of Directors:

- A. Approve and authorize the Chair to execute the Amendment No. 1 to the Agreement with Fugro West Inc., a vendor located at 660 Clarion Court, San Luis Obispo, California amending the amount from \$80,000 to \$105,000 for construction inspection services for the Santa Rosa Creek Riparian Restoration Project from the period of August 13, 2002 through June 30, 2003; and
- B. Increase the 15% contingency fund from \$12,000 to \$15,575 for additional work that may be needed to complete the project.

**Alignment with Board Strategic Plan:**

The recommendations are primarily aligned with Goal No. 2. A Safe and Healthy Community in Which to Live, Work, and Visit.

**Executive Summary and Discussion:**

On August 13, 2002, your Board entered into an agreement with Fugro West, Inc. to provide construction inspection services for the Santa Rosa Creek Riparian Restoration Project. The Santa Rosa Creek Riparian Restoration Project is located between Highway 246 and Santos Road and will significantly reduce sediment to the lower Santa Ynez River and restore a stable riparian ecosystem. This project will also protect the remaining farmland, protect public infrastructure, and provide restoration in the creek corridor.

On December 10, 2002, your Board approved a change order with the construction contractor to include additional work necessary to complete the project. This change order included

Approve Amendment No. 1 to the Agreement with Fugro West, Inc.

Date: 01/21/03

Page: 2

construction of check structures and repair work of an existing side drain. These additional work items added 20 additional workdays to the project. Amendment No. 1 with Fugro West Inc. will allow for continued inspection services through completion of this work.

**Mandates and Service Levels:**

The project will provide flood protection to the residents, farmland, and public infrastructure.

**Fiscal and Facilities Impacts:**

The project was included in the Adopted 2002-03 Budget and costs were allocated under the Maintenance Cost Center of the Water Resources Division as shown on page D-300 of the budget book. Funds for this project will be paid from Dept: 054, Fund: 2480, Acct: 7701.

Other funding sources include funding from the Wildlife Conservation Board, the Coastal Conservancy, the Department of Water Resources, and Caltrans.

**Special Instructions:**

Direct the Clerk of Board to send two originals of the Amendment No. 1 and a copy of the minute order to the Flood Control District office, attn: Christina Lopez.