

AGREEMENT OF SERVICES OF INDEPENDENT CONTRACTOR  
FLORADALE AVENUE BRIDGE REPLACEMENT  
PROJECT NO. 862032- CONTRACT #08039  
AMENDMENT NO.1

This Amendment (hereafter amendment) is made by and between the County of Santa Barbara, a political subdivision of the State of California (hereafter COUNTY) and Bengal Engineering, Inc., having its principal place of business at 250 Big Sur Drive, Goleta CA 93117 (hereafter CONTRACTOR).

The following items within the contract shall be modified as follows:

**ITEM #4 "TERM":** Amend the expiration date of the contract from the original expiration date of October 9, 2009, to October 9, 2011.

All the other terms and conditions of the contract will remain in effect until the amended completion date unless notified in writing by CONTRACTOR or by the direction of the COUNTY. **IN WITNESS WHERE OF**, the parties have executed this amendment to be effective on the date executed by COUNTY.

COUNTY OF SANTA BARBARA

\_\_\_\_\_  
Janet Wolf, Chair  
Board of Supervisors  
Date: \_\_\_\_\_

ATTEST  
MICHAEL F. BROWN  
CLERK OF THE BOARD

By: \_\_\_\_\_  
Deputy

CONTRACTOR

*Ed. Waldeggeman*  
By: \_\_\_\_\_ Tax ID 77 0439345  
SocSec or TaxID Number: \_\_\_\_\_

APPROVED AS TO FORM:  
DENNIS A. MARSHALL,  
COUNTY COUNSEL

By: *[Signature]*  
Deputy County Counsel

APPROVED AS TO FORM:  
RAY AROMATORIO  
RISK MANAGEMENT

By: *[Signature]*  
Risk Manager

APPROVED AS TO ACCOUNTING FORM:  
ROBERT W. GEIS, CPA  
AUDITOR-CONTROLLER

By: *[Signature]*