

Local Bridge Seismic Retrofit Program

Project Delivery Agreement

Agency Information

| | |
|----------------------|--|
| Agency Name: | County of Santa Barbara |
| Contact Name: | Chris Doolittle |
| Phone: | (805) 803-8777 |
| Email: | Doolittle@cosbpw.net |

Project Information

| | | |
|---|--|------------------------|
| Bridge No. | 51C-0006 (Existing) | 51C-0370 (Replacement) |
| District: | 5 | |
| Fed. Aid Project Number | BRLSZD-5951(060) | |
| Project Title & Description: | Floradale Avenue Bridge No. 51C-0370 (Replacing Br. No. 51C-0006) | |
| Project Benefit: | All roadway users, Bureau of Prisons, Vandenberg AFB, City of Lompoc, etc. | |
| County Name | City | Zip Code |
| County of Santa Barbara | near Lompoc, CA | 93436 |
| | Congressional District | Assembly Dist |
| | 24 | 33 |
| | | Senate Dist |
| | | 19 |

| Project Delivery Milestone | Current Project Delivery Date | Baseline Agreement Date |
|---------------------------------|-------------------------------|-------------------------|
| Begin Design Date | 4/30/1999 | 04/30/1999 |
| NEPA Completion Date | 5/6/2015 | 7/30/2009 |
| Begin Right of Way Date | 7/13/2015 | 7/30/2009 |
| Right of Way Certification Date | 6/30/2020 | 6/30/2010 |
| 100% PS&E Date | 8/15/2020 | 7/30/2010 |
| Construction RFA Date | 8/31/2020 | 7/30/2010 |
| End Construction Date | 7/31/2025 | 1/30/2012 |
| Closeout Date | 7/31/2026 | 6/30/2012 |

Proposed Project Cost:

| Highway Bridge Program Funds | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 |
|------------------------------|-------|-------|-------|--------------|-------|-------|
| Construction | \$ - | \$ - | | \$ 4,718,649 | | |
| LBSRA/State Match | | | | | | |
| Construction | \$ - | \$ - | | \$ 611,351 | | |

District 5 Bridge No: 51C-0006 (Existing Structure) Floradale Avenue Bridge No. 51C-0370 (Replacing Br. No. 51C-0006)

We acknowledge the scope, cost, and delivery schedule as identified above constitute the Project Delivery Dates, as agreed on July 14th, 2020, by both Department of Transportation and the local agency. This project is being monitored by the California Transportation Commission and the Department of Transportation for conformance with these dates in accordance with Local Bridge Seismic Retrofit Account Guidelines and Highway Bridge Program Advisory Committee procedures and policies. We certify that funding sources cited are expected to be available in the delivery year listed. The estimated costs represent funding components for the right of way and construction phases only. If any phase of this seismic retrofit project is not delivered in the year that has been agreed upon in this agreement, HBP funds could be withdrawn as outlined in the Proposition 1B Local Bridge Seismic Retrofit Account Guidelines. These dates are highly dependent on the nationwide response to Covid-19 pandemic, due to need to receive documents/agreements/funding from the US Department of Justice, Caltrans, FHWA, State of CA, utility owners, and SB County.

Gregg Hart, Chair
County of Santa Barbara Board of Supervisors

Date

Dee Lam
Chief
Division of Local Assistance
Department of Transportation

Date